



Project Management Methodology

Guide 3.1

PM² Project Management Methodology
Guide 3.1



Neither the European Commission nor any person acting on behalf of the Commission is responsible for the use which might be made of the following information.

***Europe Direct is a service to help you find answers
to your questions about the European Union.***

**Freephone number (*):
00 800 6 7 8 9 10 11**

(*) The information given is free, as are most calls (though some operators, phone boxes or hotels may charge you).

More information on the European Union is available on the internet (<http://europa.eu>).

Luxembourg: Publications Office of the European Union, 2023

ISBN: 978-92-68-10314-2

doi: 10.2799/970188

© European Union, 2023

Reproduction and reuse is authorised provided the source is acknowledged.

Document licensed under CC BY 4.0 license (<https://creativecommons.org/licenses/by/4.0/>).

The Commission's reuse policy is implemented by Commission Decision 2011/833/EU of 12 December 2011 on the reuse of Commission documents (OJ L 330, 14.12.2011, p. 39 – <https://eur-lex.europa.eu/eli/dec/2011/833/oj>).

The PM² logo is the property of the European Union and may not be registered as a trademark or otherwise, nor used separately from these documents.

Neither the publication nor the logo can be used in a way which suggests endorsement of an external organisation by the European Union.

Title: The PM² Project Management Methodology Guide 3.1

Current Edition: The PM² Guide v3.1, December 2023

Previous Editions:

The PM² Guide, v2.5, September 2015

The PM² Guide, Open Edition, v0.9, November 2016

The PM² Guide, v3.0, December 2018

The PM² Guide v3.0.1, March 2021



Authors and Contributors of the PM² Methodology Guide:

[Appendix A: Contributions and Acknowledgements](#)

Produced and published by the European Commission, DG DIGIT,
Centre of Excellence in Project Management (CoEPM²)

Web: https://pm2.europa.eu/index_en

Email: EC-PM2@ec.europa.eu

Table of Contents

1	An Introduction to the PM² Guide	1
1.1	Objectives	1
1.2	Intended Audience	1
1.3	About the PM ² Methodology	1
1.4	The Centre of Excellence in PM ² (CoEPM ²)	2
1.5	The Open PM ² Initiative.....	2
1.5.1	PM ² Publications	3
1.5.2	Project Support Network	3
2	Project Management	5
2.1	About Projects	5
2.1.1	What is a project?	5
2.1.2	Why we do projects	6
2.1.3	Project outputs, outcomes, benefits.....	6
2.2	About Project Management	7
2.2.1	What is Project Management?.....	7
2.2.2	Project Documentation	7
2.2.3	The Project Support Office (PSO)	7
2.2.4	Programme Management	7
2.2.5	Project Portfolio Management	7
2.2.6	Projects vs Operations	8
2.3	Project Environment.....	9
2.3.1	Project Organisation.....	9
2.3.2	Developing Project Management Competences	9
2.3.3	Project Management Competences.....	10
3	Overview of the PM² Methodology	13
3.1	The House of PM ²	13
3.2	The PM ² Lifecycle.....	13
3.2.1	Initiating Phase	14
3.2.2	Planning Phase	15
3.2.3	Executing Phase	15
3.2.4	Closing Phase.....	16
3.2.5	Monitor & Control.....	16
3.2.6	Phase Gates and Approvals.....	17
3.3	PM ² Phase Drivers and Key Artefacts	17
3.4	What is a PM ² Project.....	18
3.5	PM ² Mindsets	19
3.6	Tailoring and Customisation	20
3.7	PM ² and Agile Management.....	20
4	Project Organisation and Roles	23
4.1	Project Stakeholders.....	23
4.2	Project Organisation: Layers and Roles	23
4.3	Appropriate Governance Body (AGB).....	24
4.4	Project Steering Committee (PSC)	24
4.5	Project Owner (PO).....	25
4.6	Solution Provider (SP)	25
4.7	Business Manager (BM).....	26
4.8	Project Manager (PM)	26
4.9	Business Implementation Group (BIG)	27
4.10	Project Core Team (PCT).....	27
4.11	Project Support Team (PST).....	28
4.12	RAM (RASCI) — Documenting Responsibility Assignments.....	29

5	Initiating Phase	31
5.1	Initiating Meeting.....	31
5.2	Project Initiation Request	32
5.3	Business Case	34
5.4	Project Charter.....	36
5.5	Phase Gate RfP (Ready for Planning)	37
6	Planning Phase	39
6.1	Planning Kick-off Meeting.....	40
6.2	Project Handbook	42
6.2.1	Project Roles & Responsibilities	43
6.2.2	Project Management Plans	43
6.2.3	Project-Specific Plans.....	43
6.2.4	Domain-Specific Artefacts	44
6.2.5	Other.....	44
6.3	Project Stakeholder Matrix	44
6.4	Project Work Plan	46
6.4.1	Work Breakdown	47
6.4.2	Effort & Cost Estimates.....	47
6.4.3	Project Schedule	47
6.5	Outsourcing Plan.....	48
6.6	Deliverables Acceptance Plan	49
6.7	Transition Plan	51
6.8	Business Implementation Plan.....	52
6.9	Phase Gate: RfE (Ready for Executing).....	53
7	Executing Phase	55
7.1	Executing Kick-off Meeting	56
7.2	Project Coordination	57
7.3	Quality Assurance	58
7.4	Project Reporting	59
7.5	Information Distribution	61
7.6	Phase Gate: RfC (Ready for Closing)	62
8	Closing Phase	63
8.1	Project-End Review Meeting.....	64
8.2	Lessons Learned and Post-Project Recommendations	65
8.3	Project-End Report.....	66
8.4	Administrative Closure.....	67
9	Monitor & Control.....	69
9.1	Monitor Project Performance	70
9.2	Control Schedule	71
9.3	Control Cost	72
9.4	Manage Stakeholders	73
9.5	Manage Requirements.....	74
9.6	Manage Project Change	76
9.7	Manage Risk.....	78
9.8	Manage Issues and Decisions	79
9.9	Manage Quality.....	80
9.10	Manage Deliverables Acceptance	81
9.11	Manage Transition	83
9.12	Manage Business Implementation	84
9.13	Manage Outsourcing.....	85

Appendix A: Contributions and Acknowledgements	87
Appendix B: Project Management Plans and Logs	89
B.1 Requirements Management Plan	89
B.2 Project Change Management Plan	90
B.3 Risk Management Plan	91
B.4 Issue Management Plan	92
B.5 Quality Management Plan	93
B.6 Communications Management Plan	95
B.7 Change Log	96
B.8 Risk Log	97
B.9 Issue Log	98
B.10 Decision Log	99
Appendix C: Project Management Tools & Techniques	101
C.1 PESTEL Analysis	101
C.2 Make or Buy Analysis	101
C.3 Stakeholder Interest/Influence Matrix (SIIM)	101
C.4 Risk Likelihood/Impact Matrix	101
C.5 Work Breakdown Structure (WBS)	102
C.6 Deliverables Breakdown Structure (DBS)	102
C.7 Effort and Cost Estimates	102
C.8 Three-Point Estimates	102
C.9 Decision Trees	102
C.10 Project Scheduling	103
C.11 Resource Levelling	103
C.12 Gantt Charts	103
C.13 Critical Path Method (CPM)	103
C.14 Critical Chain Method (CCM)	103
C.15 Earned Value Management (EVM)	104
C.16 Pareto Analysis	104
C.17 Lessons Learned	104
Appendix D: PM² Extensions & Considerations	105
D.1 Agile, Programme, and Portfolio Management	105
D.2 Considerations in PM ² : Sustainability, Data Protection, IT Security, UX	110
Appendix E: Additional Resources	112
E.1 PM ² Artefacts & Activities Summary Tables and Diagrams	112
E.2 Getting Started with PM ² - Quick Start Tips	115
E.3 Useful Online Resources	116
Appendix F: Ethics and Conduct	118
F.1 PM ² Code of Professional Conduct	118
F.2 Personal and Professional Virtues	119
Appendix G: Glossary	122

1 An Introduction to the PM² Guide

1.1 Objectives

This guide sets out to provide an introduction to the PM² Project Management Methodology. It has been kept as lean as possible, while still providing enough information to allow for an effective understanding of the PM² Methodology as practitioners start to use it.

1.2 Intended Audience

- Entry-level Project Managers (PMs) and project teams wishing to learn more about project management and the PM² Methodology.
- Experienced Project Managers (PMs) and team members who wish to learn more about the PM² Methodology.
- Project teams that wish to start using the PM² Methodology in their projects.

This guide provides:

- a common vocabulary (glossary) which makes it easier for project teams to communicate and apply project management concepts
- best practices—it is up to the Project Managers (PMs) and project teams to choose the PM² practices that will bring most value to their projects
- links to PM² resources (online resources, Artefact templates and examples)
- an introduction to other PM² models, such as PM²-Agile, PM²-PgM (for Programme Management) and PM²-PfM (for Portfolio Management).

This guide can be read from beginning to end, to learn about the methodology, or it can be used as a reference, to help you as you practise PM².

1.3 About the PM² Methodology

PM² is a Project Management Methodology developed by the European Commission. Its purpose is to enable Project Managers (PMs) to deliver solutions and benefits to their organisations by effectively managing the entire lifecycle of their project. PM² has been created with the needs of European Union Institutions and projects in mind, however, the best practices described in PM² are applicable to projects in any organisation.

PM² is a light and easy-to-implement methodology which project teams can tailor to their specific needs. PM² is fully supported by a comprehensive training programme (including workshops and coaching sessions), online documentation and an active Community of Practice (currently only available within the European Commission and to a number of affiliate European Institutions).

PM² incorporates elements from a wide range of globally accepted project management best practices, captured in standards and methodologies. Its development has also been influenced by operational experience on various projects both within European Union Institutions and external bodies.

The PM² Methodology provides:

- a project governance structure
- process guidelines
- artefact templates
- guidelines for using the artefacts
- a set of effective mindsets.

PM² improves the effectiveness of project management by:

- improving communication and the dissemination of information
- clarifying expectations as early as possible in the project lifecycle
- defining the project lifecycle (from Initiating to Closing)
- providing guidelines for project planning
- introducing monitor and control activities
- proposing management activities and outputs (plans, meetings, decisions)
- providing a link to agile practices.

1.4 The Centre of Excellence in PM² (CoEPM²)

The purpose of the Centre of Excellence in PM² (CoEPM²) is to provide the European Commission and European Union Institutions with high-quality project management infrastructure, support and consulting services. The CoEPM² supports the PM² Methodology internally, coordinates an inter-institutional Project Support Network, and promotes the wider adoption and use of PM² beyond the European Union Institutions through the Open PM² initiative and the Digital Europe Programme.

1.5 The Open PM² Initiative

Open PM² is a European Commission initiative, which brings the PM² Methodology and its benefits closer to its broader stakeholders and user community.

The Open PM² Initiative provides European Union institutions, contractors and public administrations, as well as broader stakeholders, with open access to the PM² publications and associated resources. Its goal is to enable increased effectiveness in the management of projects, programmes, and portfolios and thus to serve the objectives of the European Union and the needs of member states and citizens.




Fig 1.1 Open PM² Synergies

The Initiative also seeks to rectify mistakes of the past, when efforts were duplicated and divergent project management approaches were sponsored rather than promoting convergent approaches based on *similarities* and the *common interest* of the broader European community.

By opening PM², the Initiative aims to enhance project management competency within Europe, leading to increased project efficiency and success.

Opening PM² does this by:

- rationalising project management approaches across European Union Institutions and beyond
- establishing a common language and processes, resulting in effective project communication
- providing a common set of productive mindsets
- enabling transparency and visibility for cross-organisational project collaborations
- enabling better project management, leading to improved cost/effort efficiency
- enabling the improved monitor and control of European Union-funded projects and grants
- applying the European Commission decision of 12 December 2011 (2011/833/EU) on the *reuse of Commission documents to promote accessibility and reuse*.

1.5.1 PM² Publications

The Centre of Excellence in PM² (CoEPM²) provides a central online location for all PM² information, and resources.

- PM² website <https://pm2.europa.eu>
- Contact https://pm2.europa.eu/contact-us_en

You can also download directly all PM² Guides from the [Publications Office of the European Union](#).

1.5.2 Project Support Network

The PM² Project Support Network is an EU Institutions wide network of Local Project Support Offices (LPSOs) which are coordinated and supported by the Centre of Excellence in PM² (CoEPM²). The PM² Project Support Network (PSN) aims to become a decentralised project management support network which provides guidance and support to PM² users on both the PM² Methodology and the effective use of project management tools & techniques more broadly.

The Project Support Network:

- promotes the exchange and sharing of knowledge, experiences and best practices
- makes it possible to collect feedback to continuously improve and build on the PM² Methodology
- enables the Local Project Support Offices (LPSOs) to support each other as a community
- depends on the contributions of PM² champions (individuals and organisations).

This page is intentionally left blank

2 Project Management

This section introduces basic project management concepts and provides the context for a better understanding of the PM² Methodology.

2.1 About Projects

2.1.1 What is a project?

A project is a **temporary** organisational structure set up to create a **unique** product or service (output) within certain constraints such as time, cost, and quality.

- **Temporary** means that the project has a well-defined start and end.
- **Unique output** means that the project's product or service has not been created before. It may be similar to another product, but there will always be a degree of uniqueness.
- A project's output may be a **product** (e.g. a new application) or a **service** (e.g. a consulting service, a conference or a training programme).

The project is defined, planned, and executed under certain external (or self-imposed) **constraints**. These can relate to scheduling, budgeting, quality, but also to the project's organisational environment (e.g. risk attitude, capabilities, available capacity, etc.).




Fig 2.1 Key project characteristics

A successful project ends when its scope objective has been achieved and all deliverables have been produced and accepted by the organisation or person that requested the project (the client). The deliverables are then handed over to the client and the project team is disbanded.

Projects are different from normal day-to-day work (operations) and are best managed with a special temporary organisational structure in order to:

- define the project scope and its deliverables (products or services)
- create a business justification for the investment (by defining the project's value for the organisation, outlining the business context, listing alternative solutions, etc.)
- identify project stakeholders and define a project core team
- create the project plans to help guide and manage the project
- assign and coordinate project work to teams
- monitor and control the project daily (progress, changes, risks, issues, quality, etc.)
- hand over the deliverables and administratively close the project.




Fig 2.2 A project as a transformational process which turns ideas into reality

2.1.2 Why we do projects

Every project aims to introduce a new product/service or to improve an existing one. Achieving the goal is expected to bring about benefits to the organisation (e.g. a new organisation-wide document management system can increase productivity by introducing a new way of searching, reading and filing documents). A project can also be seen as a transformational process, which turns ideas into reality.

Projects may be carried out to maintain current business operations (e.g. sustain the current level of service), to transform business operations, or to improve the way of working so the organisation can be more efficient in the future.

Projects start for many different reasons:

- In response to a client request for a new product or service.
- In response to a market demand or opportunity for a new product or service.
- In response to a change in legislation or organisational needs.
- In response to an audit which outlines improvements that should be made.
- In response to a new product or service from a competitor.
- To make use of a new technology.
- To integrate processes in the light of the merger of two or more departments or organisations.
- To update an existing process.
- To relocate to new premises.
- To raise awareness on a topic.
- To provide a proof-of-concept.
- To migrate information to a new document management system.
- To improve an existing service.

2.1.3 Project outputs, outcomes, benefits

Although project teams tend to focus their efforts on producing deliverables, it should be remembered that project deliverables are merely a means to an end. The real purpose of a project is to achieve given outcomes that will yield measurable benefits.

Therefore, it is important for everyone involved in managing and executing a project (managers and team members) to understand the relationship between project outputs, outcomes and benefits. They must be able to identify the outputs, outcomes and benefits of their projects. Without this understanding, the project participants can lose sight of the project's original purpose and produce deliverables, which are of little (or no) value to the organisation. Thus:

- Project outputs (deliverables) are products/services, which introduce something new (a change).
- The change results in an outcome.
- The benefits are the measurable improvements resulting from this outcome.




Fig 2.3 Project outputs, outcomes and benefits

Note that project outcomes and benefits are often realised only after the project has closed.

The table below illustrates this with a simple example:

Example of outputs, outcomes and benefits.	
Project Output	Adoption of the PM ² Methodology within an organisation.
Project Outcomes	• Increased project quality. • Improved visibility of project objectives, status and forecasts. • Capability to have better control over contractor work and deliverables.
Project Benefits	• Project cost overruns decreased by 30% • Productivity increased by 30%.

2.2 About Project Management

2.2.1 What is Project Management?

Project Management can be described as the activities of planning, organising, securing, monitoring and managing the resources and work necessary to deliver specific project goals and objectives in an effective and efficient way.

The project management approach used should always be tailored to the needs of the project. When using PM², a Project Manager (PM) should use (and if needed after tailoring) only those parts that contribute to the effective management of their project.

2.2.2 Project Documentation

Project documentation is a key activity in project management. It carries through from the start of a project to its completion. Project documentation:

- sharpens thinking by forcing people to put vague thoughts and plans into words
- crystallises planning
- defines the project scope for approval, ensuring that all project stakeholders and project team members share the same expectations on what is to be delivered and when
- provides all stakeholders with a clear picture of the project requirements
- facilitates communication with internal and external groups
- provides a baseline for monitoring and controlling a project's progress
- provides a record of important decisions
- provides the information required by official audits
- supports organisational memory and acts as a historical reference, which can be used to increase the chances of success of future projects.

Project documentation should of course, adhere to the quality standards of the organisation and the project regarding format, style, etc. However, above all, it should add value fulfilling its purpose and be clear and easy to understand.

2.2.3 The Project Support Office (PSO)

A Project Support Office (PSO) is an organisational body (or entity) that provides services, which support project management. These can range from providing simple support functions to helping link projects to strategic goals. Not all organisations have a Project Support Office (PSO). A Project Support Office (PSO) can:

- offer administrative support, assistance and training to Project Managers (PMs) and other staff
- collect, analyse and report on project progress data and information
- assist with project scheduling, resource planning, coordination and Project Management Information System (PMIS) use
- maintain a central project repository (of Project Documents, Risks, Lessons Learned)
- coordinate configuration management and quality assurance activities
- monitor adherence to methodology guidelines and other organisational standards
- tailor the project management methodology to new best practices and help project teams implement the updated methodology effectively.

2.2.4 Programme Management

A programme is a set of **related projects and activities** managed in a **coordinated** way to achieve **strategic objectives and benefits** that could not be obtained if they were managed individually. The projects within a programme all contribute to the common programme goals and are interdependent. In addition to projects, a programme often includes elements of related work (programme-level activities) outside the scope of its projects.

Programme management is different from multi-project management (managing many projects in parallel). Thus, while a Programme Manager (PgM) coordinates efforts between projects, s/he does not directly manage the individual projects.

2.2.5 Project Portfolio Management

A project portfolio is a collection of projects, programmes and other activities, which are grouped together to allow better control over their financial and other resources and to facilitate their effective management

in terms of meeting strategic objectives. The projects or programmes in a portfolio are not necessarily inter-dependent or inter-related. From a strategic point of view, portfolios are higher-level components than programmes and projects. It is at the portfolio level that investment decisions are made, resources allocated, and priorities identified.

It is very important for people involved in project definition and management to understand the differences between—and specific management requirements of—projects, programmes and portfolios. They should also be able to define or position their work at the right level (i.e. know if their work would be better managed as a programme or a network of projects), while always being aware of the management and organisational context of their work (see Appendix D).




Fig 2.4 Relationships between strategy, project, programme, portfolio and operations

2.2.6 Projects vs Operations

Projects are temporary and should therefore have a definite start and end. A project should be considered complete when it is determined that its goals and objectives have been accomplished. Once this happens, the project team should be disbanded.

Operations, on the other hand, comprises the ongoing day-to-day activities undertaken by a permanent organisation to deliver services or products.

However, people often find themselves involved in so-called projects that have been going on for years, working with moving targets or a continuously expanded scope, which sometimes includes activities that should be classified as maintenance or operations. These are situations where the projects have been allowed to either become uncontrollable, or to move into operations (maintenance) mode.

In most projects, the operations period begins after the project's main products have been produced and accepted by the client.

How do you recognise that a project has slipped into operations mode?

- The main project deliverables have been produced and the client has accepted them.
- The main project output (deliverable) is in use.
- Support is provided to users.
- Maintenance activities are undertaken.
- Minor updates (improvements) are planned and implemented over time.

2.3 Project Environment

2.3.1 Project Organisation

It would be convenient to assume that all PM² Project Managers (PMs) operate within their organisations in a homogenous environment and with consistent levels of authority and responsibility. This is generally not the case, however.

There are typically several ways of organising projects within an organisation, which utilise one of the following structures or a combination of them.

The Functional Structure

In a functional organisational structure, project work is integrated into the work performed by the permanent organisation. Project members and other resources are *borrowed* from multiple sections of the functional organisation. The Project Manager (PM) tends to have limited authority and needs to involve senior management in the management of important project issues. Project work is often viewed as having lower priority than everyday work.

The Projectized Structure

On the other end of the spectrum, in a projectized organisation, there is only a basic permanent (functional) hierarchy, and all work is organised and performed within temporary project organisations. Project resources are brought together specifically for the purpose of a project and work more or less exclusively for the project. At the end of the project, resources are either reassigned to another project or returned to a resource pool.

The Matrix Structure

A matrix organisation is a blended organisational structure. Additional temporary project organisations are created alongside the functional hierarchy to achieve specific project goals and work. The role of the Project Manager (PM) is recognised as central and key to the project's success, and the Project Steering Committee (PSC) typically delegates enough authority and responsibility to the Project Manager (PM) and the Business Manager (BM) for them to manage the project and its resources. Matrix organisations can be further categorised as weak, balanced and strong matrix organisations, the difference being the level of authority and autonomy given to the project organisation.

2.3.2 Developing Project Management Competences

Project management involves much more than creating schedules and budgets, and Project Managers (PMs) must have a wide range of technical and behavioural skills at their disposal.

To develop the competences required to manage projects effectively. Project Managers (PMs) need to:

- understand how projects are handled within the organisation (talk to colleagues)
- review any project methodologies, standards and frameworks that exist in the organisation
- follow a project management course (e.g. a course offered by a recognised PM² training provider)
- reflect on their project management—what is successful, what could be improved?
- become an active member of the PM² Community—participate in forum discussions and learn from questions asked by other Project Managers (PMs)
- talk to more experienced Project Managers (PMs) about how they run their projects.

It is up to the Project Manager (PM) to acquire these skills and invest in their project management skills set. Project management knowledge comes from study and practice, from discussing, sharing experiences and reflecting on what went well and what can be improved.




Fig 2.5 What Project Managers (PMs) need to understand.

2.3.3 Project Management Competences

Project Managers (PMs) need to:

- understand the project management methodology used in their organisation (e.g. PM²)
- have the technical competences required to effectively manage the initiation, planning, execution, monitoring, controlling, and closing of a project.

On top of this, the role requires skills to work effectively with people and within the broader organisational context. These include the contextual and behavioural skills necessary to manage complex projects with diverse teams and stakeholder groups that have pluralistic and conflicting priorities.

Project Managers (PMs) thus also need to know/understand:

- how to communicate, lead, motivate, negotiate, solve problems and deal with issues, conduct meetings and workshops, report project status, etc.
- the business context and the general project environment (i.e. sociocultural, political, physical, etc.)
- organisational policies and standards (e.g. security, organisational architecture, audits, etc.)
- how the end-product or service will be maintained after it is delivered.

Additionally, subject-specific knowledge (e.g. IT, policy, etc.) is often relevant and useful to a Project Manager's (PM) role.

Most, if not all, of the above-mentioned points are also required of Business Managers (BM).

The table below lists the main competences for Projects Managers (PMs) and Business Managers (BMs):

People Competences	Perspective Competences
• Self-reflection and self-management • Personal integrity and reliability • Personal communication • Relationships and engagement • Leadership • Teamwork • Conflict and crisis management • Resourcefulness • Negotiation • Results orientation	• Strategy • Governance, structures and processes • Compliance, standards and regulations • Power and interest • Change and transformation • Culture and values

Source: IPMA-ICB (adapted)

The above competences may not necessarily be independent and each can have an impact on others. However, the filter that determines what is more important (e.g. self or common interest, time or quality, results or balance, etc.) lies in our values and ethics. Therefore, competences related to the appreciation of values and ethics have a prominent position compared to the rest because it is our ethical profile that guides us on how we should apply our competencies, and determines what we consider good or bad, right or wrong, in any given situation, decision and action.

Note that Project Managers (PMs) and Business Managers (BMs) should demonstrate these competencies effectively, consistently and appropriately to the given situation, while remaining aligned with organisational and professional values and ethics. The aim is to achieve the project goals by making (and acting on) the right decisions, at the right time, in the right way and for the right reasons. This can be a challenge for Project Managers (PMs), who often face tensions between making decisions based on goals and values, and meeting the needs of various stakeholders.

Such decisions and tensions become easier to manage when Project Managers (PMs) have developed an ethical disposition, which involves the balancing of goals and skills, personal integrity and moral virtue.

Although all virtues (logical and moral) affect all competences, the virtues of judgment, prudence and insightfulness are (comparatively) more related to demonstrating the perspective competencies, while the moral virtues of honesty, fairness, friendliness, generosity, temperance, courage, humour, and magnanimity and magnificence, are (comparatively) more related to demonstrating people competences (see Appendix F).

This page is intentionally left blank

3 Overview of the PM² Methodology

3.1 The House of PM²

The PM² Methodology is built on Project Management best practices and is supported by four pillars:

1. a project governance model (i.e. Roles & Responsibilities)
2. a project lifecycle (i.e. Project Phases)
3. a set of processes (i.e. project management activities)
4. a set of project Artefacts (i.e. documentation templates and guidelines).




Fig 3.1 The House of PM²

The spirit of the PM² Methodology is further defined by the PM² Mindsets, which provide the glue that holds together the PM² practices and provide a common set of beliefs and values for PM² project teams.

3.2 The PM² Lifecycle

The PM² project lifecycle has four sequential and non-overlapping phases with a different type of activity predominant in each phase (i.e. initiating activities are predominant in the Initiating Phase, etc.). However, while phase-related activities peak in terms of effort during a specific phase, activities of this type can also be executed during neighbouring phase(s) (e.g. planning activities are also repeated in the Executing Phase).

A project moves on to the next phase when the goals of its current phase have been deemed achieved as the results of a formal (or less formal) phase-exit review.




Fig 3.2 The PM² project lifecycle: indicative overlap of phase activities and cumulative effort

The focus of a project shifts from initiating and planning activities in the beginning to executing, monitoring and controlling activities in the middle and acceptance, transitioning and closing activities at the end.

Inexperienced project teams sometimes underestimate the importance of the work done in the initial project phases and start working on deliverables that are inadequately defined or planned. This results in the delivery of outputs, which are of poor quality and of little value to end-users. This is a common and costly mistake, which is often the root cause of overall project failure and the failure to realise the project's intended benefits. It is therefore important to invest adequate time during the Initiating Phase to define the desired outcomes by engaging a broad spectrum of stakeholders.

Project Phase	Description
1. Initiating	Define the desired outcomes. Create a Business Case. Define the project scope. Get the project off to a good start.
2. Planning	Assign the Project Core Team (PCT). Elaborate the project scope. Plan the work.
3. Executing	Coordinate the execution of project plans. Produce deliverables.
4. Closing	Coordinate formal acceptance of the project. Report on project performance. Capture Lessons Learned and post-project recommendations. Close the project administratively.
Monitor & Control	Oversee all project work and management activities over the duration of the project: monitor project performance, measure progress, manage changes, address risks and issues, identify corrective actions etc.

3.2.1 Initiating Phase



The first phase of a PM² project is the Initiating Phase. During this phase, the people involved formulate the project's objective(s), ensure the project's alignment to the organisation's strategic objectives, undertake some initial planning to get the project off to a good start, and put together the information required to gain approval to continue to the Planning Phase. The main input of this phase is a (client) request to address a need, problem or opportunity.

The following activities are part of the Initiating Phase:

- Creation of the Project Initiation Request which contains information about the requestor, business needs and the desired project outcomes.
- Creation of the Business Case, which provides a business justification, defines the project's budgetary requirements, and outlines the business context, problem and project descriptions, alternative solutions, and a high-level roadmap.
- Creation of the Project Charter, which provides more details on the project definition in terms of scope, cost, time and risk. It also defines milestones, deliverables, project organisation, etc.



Fig 3.3 Overview of the Initiating Phase

The Business Case and Project Charter define the project's scope and direction. The Project Manager (PM) and the Project Core Team (PCT) reference and use both throughout the project.

At the end of the Initiating Phase, the Project Steering Committee (PSC) or other Appropriate Governance Body (AGB) reviews the above documents and decides whether to allow the project to move forward.

3.2.2 Planning Phase



The second phase of a PM² project is the Planning Phase. During the Planning Phase, the project's objective is developed into a specific and workable plan ready to be executed. The Project Work Plan specifies the project scope and appropriate approach, decides on a schedule for the tasks involved, estimates the necessary resources and develops the detail of the project plans. Several times during the Planning Phase, the Project Work Plan can be updated. Once agreed and finalised it is baselined and signed off.

The following activities are part of the Planning Phase:

- Running the Planning Kick-off Meeting to officially start the Planning Phase.
- Creating the Project Handbook, which defines the project's management approach.
- Developing the Project Work Plan (Work Breakdown, Effort and Costs, Schedule).
- Updating the Project Stakeholder Matrix, which identifies all project stakeholders.
- Creating other important plans such as the Communications Management Plan, the Transition Plan and the Business Implementation Plan.




Fig 3.4 Overview of the Planning Phase

The Project Manager (PM) uses the outputs of the Planning Phase to request approval to move on to the Executing Phase. This decision to move on is taken by the Project Steering Committee (PSC).

3.2.3 Executing Phase



The third phase of a PM² project is the Executing Phase. During the Executing Phase the project team produces the project deliverables (outputs) as outlined in the Project Work Plan. This is typically the stage of the project lifecycle that involves the most resources and requires the most monitoring.

The following activities are part of the Executing Phase:

- Running the Executing Kick-off Meeting.
- Distributing information based on the Communications Management Plan.
- Performing Quality Assurance (QA) activities as defined in the Quality Management Plan
- Coordinating project, work people and resources, and resolving conflicts and issues.
- Producing the project deliverables in accordance with the project plans.
- Handing over the deliverables as described in the Deliverables Acceptance Plan.




Fig 3.5 Overview of the Executing Phase

Once the project deliverables have been accepted by the Project Owner (PO), the Project Manager (PM) can request approval to move on to the Closing Phase. This decision to move on is taken by the Project Steering Committee (PSC).

3.2.4 Closing Phase



The final phase of a PM² project is the Closing Phase.

During a project's Closing Phase, the finished deliverables are officially transferred into the care, custody and control of the Project Owner (PO) and the project is administratively closed. Information on overall project performance and Lessons Learned is captured in the Project-End Report. The Project Manager (PM) ensures that the deliverables produced are accepted, all project documents are correctly filed and archived, and that all resources used by the project are formally released.

The following activities are part of the Closing Phase:

- Finalising all activities in order to formally close the project.
- Discussing the overall project experience and Lessons Learned with the project team.
- Documenting Lessons Learned and best practices for future projects.
- Closing the project administratively and archiving all project documents.




Fig 3.6 Overview of the Closing Phase

3.2.5 Monitor & Control



Monitor & Control activities run throughout the project's lifecycle. During Monitor & Control, all work is observed from the point of view of the Project Manager (PM). Monitoring is about measuring ongoing activities and assessing project performance against project plans. Controlling is about identifying and taking corrective action to address deviations from plans and to address issues and risks.




Fig 3.7 Monitor & Control activities

3.2.6 Phase Gates and Approvals

At the end of each phase, the project passes through a review and approval gate. This ensures that the project is reviewed by the appropriate people (i.e. the Project Manager (PM), Project Owner (PO), the Project Steering Committee (PSC) or other delegated role) before it moves on to the next phase. These checkpoints contribute to the overall project management quality and allow the project to proceed in a more controlled way.

The three PM² phase gates are:

- **RfP** (Ready for Planning): at the end of the Initiating Phase
- **RfE** (Ready for Executing): at the end of the Planning Phase
- **RfC** (Ready for Closing): at the end of the Executing Phase.

3.3 PM² Phase Drivers and Key Artefacts


Projects depend on people to define, plan and execute them. These project drivers change from phase to phase in a PM² project.

During the Initiating Phase, the Project Owner (PO) is the main driver, initiating the project and being accountable for all documentation.

In the Planning Phase, the main driver is the Project Manager (PM), who is responsible for coordinating the delivery of all project plans.

The carrying out of the Project Work Plan and creation of the project deliverables in the Executing Phase is driven by the Project Core Team (PCT).

Finally, the Closing Phase is driven by the stakeholders who evaluate the project's overall performance.

Fig 3.8 PM² Swimlane Diagram

Key Phase Input/Output	Description
Project Initiation Request	Formalises the commitment to explore a problem, need or opportunity further and captures the context.
Business Case	Captures the reasoning behind the project, provides justification and establishes the budgetary constraints.
Project Charter	Builds on the Business Case and defines the project scope, high-level requirements and deliverables.
Project Handbook	Presents the project management objectives and overall management approach. Documents the roles & responsibilities.
Project Work Plan	Includes a breakdown of the work to be carried out, estimates of the effort and costs involved, and the project schedule.
Project Deliverables	Lists the complete set of project deliverables as defined in the Project Charter and Project Work Plan.
Project-End Report	Summarises the project experience, project performance and Lessons Learned (successful project practices and potential pitfalls).

3.4 What is a PM² Project

Many PM² best practices can be applied to any type of project or work activity. However, to be able to apply the whole PM² Methodology, a project must have certain characteristics.

Thus, a PM² project:

- is (above all) a project (i.e. not operations, not a work activity, not a programme, etc.)
- has a duration of more than 4–5 weeks and involves more than 2–3 people
- runs within an organisation and can be subject to internal or external audits
- requires a clearly defined governance structure and clearly assigned roles and responsibilities
- requires approval of its budget and scope
- includes more than just construction/delivery activities
- includes transition and business implementation activities
- requires a certain level of documentation, transparency and reporting
- requires a certain level of control and traceability
- has a broad base of internal (and external) stakeholders
- may require the collaboration of several organisations or organisational units
- contributes to raising the organisation's project management maturity.

The number of the above characteristics, apparent in a project, drive the tailoring and customization that will have to be applied to the PM² methodology.

3.5 PM² Mindsets

The PM² processes, artefacts, tools and techniques help project teams make decisions on trade-offs between a project's time, cost, scope and quality dimensions.

The PM² Mindsets are the attitudes and behaviours that help project teams focus on what is crucial to achieving their project's goals. They help project teams navigate the complexities of managing projects in organisations and make the PM² Methodology both more effective and complete.

Thus, Project Managers (PMs) and project teams that practise PM²:

1. **Apply PM²** best practices to manage their projects.
2. **Remain mindful** that project management methodologies are there to serve projects and not the other way around.
3. Maintain an **outcomes orientation** in relation to all projects and project management activities.
4. Are **committed to** delivering project results with **maximum value** rather than just following plans.
5. **Foster** a project culture of collaboration, clear **communication** and **accountability**.
6. **Assign** project roles to the most **appropriate** people for the benefit of the project.
7. **Balance** in the most productive way the often-conflicting project management “Ps” of product, purpose, process, plan, planet, people, pleasure/pain, participation, perception and politics.
8. **Invest** in developing technical and behavioural competences to **become better** project contributors.
9. **Involve** project stakeholders in the **organisational change** needed to maximise project benefits.
10. **Share knowledge**, actively manage Lessons Learned, and contribute to the **improvement** of project management within their organisations.
11. Draw **inspiration** from the PM² Guidelines on Ethics and Professional Virtues (see Appendix F).

To remain mindful of the PM² Mindsets, Project Managers (PMs) and project teams that practise PM² should ask themselves the following important Infrequently Asked Questions (IAQs):

- **Do we know what we are doing?** Tip: Develop a clear and shared project vision. Manage the project using a holistic approach and optimise the whole project, not just parts of it. Follow a process but stay Agile and try to regularly remind yourself why you are doing something.
- **Do we know why we are doing it? Does anyone really care?** Tip: Make sure your project matters. Understand its goals, value and impact, and how it relates to the organisational strategy. Define upfront what project success is and deliver maximum value and real benefits, not just outputs.
- **Are the right people involved?** Tip: People make projects work. The primary criterion for involving people and assigning project roles should be to serve the needs and objectives of the project, and not politics, friendship, functional hierarchy, proximity or convenience.
- **Do we know who is doing what?** Tip: Know what you should be doing, and make sure others know what they should be doing. Is it clear to everyone? Clearly define and understand roles, responsibilities and accountabilities.
- **Deliver at any cost or risk?** Tip: Show respect for people's work and organisational funds and avoid high-risk behaviour and tactics. Always keep in mind that it is not just about the end result - how you get there also matters. Manage your projects based on positive values and principles.
- **Is this important?** Tip: Everything is NOT equally important. Identify, and agree on, the project's Critical Success Criteria (CSC), Minimum Viable Product (MVP), and Critical Success Factors (CSFs), and allocate effort and attention both tactically and strategically for the benefit of both the project and project management goals.
- **Is this a task for “them” or for “us”?** Tip: Make sure that client and provider groups work as one team towards a common goal. Real teamwork really works; so foster clear, effective and frequent communication.
- **Should I be involved?** Tip: Contribute from any position. Be proud of the skills, value and positive attitude you bring to the project. Help everyone who needs to be involved get involved. Promote and facilitate the contributions of all stakeholders.

- **Have we improved?** Tip: Commit to ongoing self- and organisational improvement by gathering and sharing knowledge. Project teams should reflect on how they can become more effective and adjust their behaviour accordingly.
- **Is there life after the project?** Tip: The product (or service) lifecycle has just begun! Make sure you have contributed to its success.

The PM² Mindsets are the glue that holds the PM² processes and practices together. They provide a common set of beliefs and values for all PM² practitioners.

The PM² Mindsets:

- help project teams navigate through the complexities of project realities.
- help project teams (re)position project management goals in a wider organisational context.
- remind project teams what is important for project success.
- are useful reminders of effective attitudes and behaviours.

3.6 Tailoring and Customisation

To ensure that the PM² Methodology effectively serves an organisation's and a project's needs, some level of tailoring or/and customisation may be required.

Tailoring refers to changing specific parts of the methodology, such as process steps, the content of artefacts, the distribution of responsibilities amongst the various roles, etc. Organisations do this to adapt the methodology to the specific needs of their structure and culture, and to align the methodology to organisational processes, policies, etc.

Tailoring makes more sense at the organisation/departmental level, but some tailoring can also take place at the project level, based, for instance, on the complexity, size or type of a project. In addition to any tailoring, further customisation may also be required at the project level to reflect the project's specific management needs. Examples of such customisations are the definition of decision thresholds for escalation, risk tolerances based on the risk appetite of the stakeholders, etc.

All tailoring and customisations should be documented in the Project Handbook.

The following guidelines should be considered when tailoring or customising the PM² Methodology:

- First, understand the purpose and value of the methodology element to be tailored, and then proceed with its tailoring.
- Avoid simplifying the methodology by eliminating whole chunks (e.g. a phase, a role, an activity or an artefact), but rather scale down (or up) the scope of that element.
- Balance the level of control a project needs against the extra effort such control requires.
- Eliminate waste (lean approach) but remain aligned with the spirit of the PM² Methodology as this is reflected by its four pillars and mindsets.
- Remember that the methodology was designed as an integrated whole, so avoid unnecessary deviations.

3.7 PM² and Agile Management

PM² recognises the complex and uncertain nature of many types of project and the positive contribution of the Agile way of thinking to their effective management.

Agile approaches meet various challenges, which often grow with the size of the organisations in which they are applied. These challenges may include coordination between Agile and non-Agile teams, compliance with various organisational governance and audit requirements, and organisational architecture and interoperability constraints.

What is Agile?

Agile is an approach to managing projects based on a specific set of principles and practices, which promote adaptive planning, evolutionary development, early incremental delivery and continuous improvement. It encourages rapid and flexible responses to change.

Agile takes into account the inherent uncertainty of the project environment and creates an organisation that is highly adaptive. It uses short feedback loops to allow for rapid responses to changes in product requirements and for ongoing improvements to processes.

Agile's key characteristics are:

- a focus on delivering value early on and frequently throughout a project
- decisions made based on what is known
- close cooperation among all parties involved
- continuous stakeholder involvement at all levels
- involving team members in planning
- incremental development with short cycles
- scope management through the continuous (re)prioritisation of tasks
- embracing change, continuous learning and improvement
- just enough documentation and control.

PM² provides a structure that helps Agile teams achieve the desired agility while still accommodating tight procurement and audit requirements, good coordination with programme and portfolio levels, and collaboration with other projects, contractors, other organisational units and external organisations (see Appendix D).

This page is intentionally left blank

4 Project Organisation and Roles

4.1 Project Stakeholders

Project stakeholders are people (or groups) who can affect, be affected by, or believe to be affected by the activities carried out during a project's lifecycle and/or by its output(s) and outcome(s). Stakeholders can be directly involved in a project's work, members of other internal organisations or external to the organisation (e.g. contractors, suppliers, users or the general public).

The number of stakeholders depends on the complexity and scope of a project. However, the more people the project has an impact on, the more likely it is that it will affect people who have some power or influence over the project. Given that stakeholders can be useful supporters of the project or may choose to block it, the effective management and involvement of them is crucial for its success.

4.2 Project Organisation: Layers and Roles

The diagram below provides an overview of the layers and main roles in project organisation from a project management point of view.




Fig 4.1 Project organisation

Note that there is only one project team, which is composed of the people assuming the roles defined in the Performing, Managing and Directing layers. For the project to succeed, these people need to work together as a team.

Business Governing Layer

The Business Governing Layer determines the vision and strategy for the organisation as a whole. It consists of one or more management committees operating at a high or the highest management level. It is here that priorities are defined, investment decisions are made, and resources are allocated.

Steering Layer

The Steering Layer provides general project direction and guidance. It keeps the project focused on its objectives. It reports to the Appropriate Governance Body (AGB). The Steering Layer is composed of the roles defined in the Directing and Management Layers plus other optional roles.

Directing Layer

The Directing Layer champions the project and owns its Business Case. It mobilises the necessary resources and monitors the project's performance in order to realise the project's objectives. The Directing Layer comprises the roles of Project Owner (PO) and Solution Provider (SP).

Managing Layer

The Managing Layer focuses on day-to-day project management. It organises, monitors and controls work to produce the intended deliverables and implement them in the business organisation. Members of the Managing Layer report to the Directing Layer. The Managing Layer comprises the roles of Business Manager (BM) and Project Manager (PM). It is of utmost importance for the success of the project that there is close collaboration and good communication between these two roles.

Performing Layer

The Performing Layer carries out the project work. It produces the deliverables and implements them in the business organisation. Members of the Performing Layer report to the Managing Layer. The Performing Layer comprises the roles of the Business Implementation Group (BIG) and the Project Core Team (PCT).

4.3 Appropriate Governance Body (AGB)

The Appropriate Governance Body (AGB) is the entity responsible for the strategic planning and portfolio management. In terms of projects, this is the body with the authority to approve a project, agree its stated objective and release the funding required to implement it. As a key decision-making body, this role comprises members from the requestor and provider side of the project.

Responsibilities:

- Defines the corporate and business domain strategy.
- Agrees to and implements a portfolio management framework to achieve the strategic objectives.
- Identifies, evaluates and authorises programmes and projects for implementation.
- Monitors and controls portfolio delivery performance.
- Optimises and manages portfolio resources and benefits.

4.4 Project Steering Committee (PSC)

The Project Steering Committee (PSC) comprises at least the four roles in the Managing and Directing Layers, providing a balanced mix of requestor- and provider-side representatives. Other roles can also participate as per the project's needs.




Fig 4.2 The Project Steering Committee (PSC): Permanent and indicative optional roles

The Project Steering Committee (PSC) is chaired by the Project Owner (PO) and is the key decision-making and issue-resolution body for the project. Any significant decisions that may affect the project or the team's ability to deliver on the objectives will be escalated to the Project Steering Committee (PSC). Approval of key documents, resolution of important project issues or significant change requests will be discussed and decided upon here.

Responsibilities:

- Champions the project and raises awareness of it at a senior level.
- Guides and promotes the successful execution of the project at a strategic level, keeping the project focused on its objectives.
- Ensures adherence to the organisation's policies and rules (e.g. IT governance, data protection, information security, document management, etc.).
- Provides high-level monitoring and control of the project.
- Authorises transition between Phases unless this is performed by the Appropriate Governance Body (AGB).
- Authorises deviations and scope changes with a high project impact and has the final say on decisions.
- Deals with escalated issues and conflicts.
- Approves key project artefacts (e.g. Project Charter, Project Work Plan).

Optional Project Steering Committee (PSC) members:

People with other roles can also participate in the Project Steering Committee (PSC) as per the project's needs. Some indicative roles are listed in the table below.

Roles	Description
User Representative (UR)	Represents the interests of the project's users, ensuring that project deliverables are fit-for-purpose.
Contractor's Project Manager (CPM)	Responsible for the outsourced parts of the project.
Architecture Office (AO)	Plays an advisory role on architectural aspects of IT projects.
Project Support Office (PSO)	Administers Project Steering Committee (PSC) meetings and project documentation. Produces consolidated reports for large projects.
Project Quality Assurance (PQA)	Responsible for quality assurance and auditing.
Document Management Officer (DMO)	Ensures the coherent implementation of document management roles.
Data Protection Coordinator (DPC)	Consults and advises on data protection issues.
Local Information Security Officer (LISO)	Consults and advises on security issues.

4.5 Project Owner (PO)

The Project Owner (PO) is the client of the project, and as such sets the business objectives and ensures that project outcomes are in line with business objectives and priorities. As the key Directing Layer role from the requestor side, the Project Owner (PO) is accountable for the overall project's success, and later becomes the owner of the project's outputs (product or service).

Responsibilities:

- Acts as the project champion, promoting the project's success.
- Chairs the Project Steering Committee (PSC).
- Provides leadership and strategic direction to the Business Manager (BM) and Project Manager (PM).
- Sets the business objectives and accepts the Business Case for the project.
- Owns the business risks and ensures that project outcomes are in line with business objectives and priorities.
- Mobilises the resources necessary for the project, in accordance with the agreed budget.
- Regularly monitors project progress.
- Coordinates the resolution of escalated issues and conflicts.
- Drives organisational change and monitors proper evolution and change implementation.
- Approves key project artefacts (Business Case, Project Charter, Project Handbook, Work Plan, Deliverables Acceptance Plan, Transition Plan, Business Implementation Plan).

4.6 Solution Provider (SP)

The Solution Provider (SP) assumes overall accountability for project deliverables and represents the interests of those who design, manage and implement (or outsource) the project's deliverables.

As the key Directing Layer role from the provider side, the Solution Provider (SP) usually has a management position in the functional hierarchy of the organisation undertaking the project, and therefore often works with the Project Owner (PO) in defining the project's business objectives.

Responsibilities:

- Assumes overall accountability for the project deliverables and services requested by the Project Owner (PO).
- Mobilises the required resources from the provider side and appoints the Project Manager (PM).
- Approves the objectives of any outsourced activities and deliverables and becomes accountable for the contractor's performance.

4.7 Business Manager (BM)

The Business Manager (BM) represents the Project Owner (PO) on a daily basis within the project and helps in defining the project's business objectives via the Project Initiation Request, Business Case and Business Implementation Plan. The Business Manager (BM) collaborates closely with the Project Manager (PM) and coordinates client-side activities and roles (e.g. user and business representatives), ensuring that the project's deliverables fulfil the business and user needs.

Responsibilities:

- Guarantees cooperation and an efficient communication channel with the Project Manager (PM).
- Coordinates the Business Implementation Group (BIG) and acts as a liaison between the User Representatives (URs) and the provider organisation.
- Ensures that the products delivered by the project fulfil the user's needs.
- Manages the activities on the business side of the project and ensures that the required business resources are made available.
- Decides on the best way to introduce business change or re-engineering actions, when needed.
- Ensures that the business organisation is ready to accommodate the project's deliverables when they are made available by the Solution Provider (SP).
- Leads the implementation of the business changes within the user community.
- Coordinates the schedule and delivery of any user training (and production of related material).

4.8 Project Manager (PM)

The Project Manager (PM) oversees the project on a daily basis and is responsible for delivering high-quality results within the identified objectives and constraints, ensuring the effective use of the allocated resources. More widely, the Project Manager's (PM) responsibility also includes risk and issue management, project communication and stakeholder management.

Responsibilities:

- Executes the project plans as approved by the Project Steering Committee (PSC).
- Coordinates the Project Core Team (PCT), ensuring the effective use of the allocated resources.
- Ensures that project objectives are achieved within the identified constraints, taking preventive or corrective measures where necessary.
- Manages stakeholder expectations.
- Oversees the creation of all management artefacts (except the Project Initiation Request, Business Case and Business Implementation Plan) and secures approval from the Project Owner (PO) or the Project Steering Committee (PSC).
- Ensures the controlled evolution, of products delivered, through proper change management.
- Performs risk management activities for project-related risks.
- Monitors project status and reports to the Project Steering Committee (PSC) on project progress at regular predefined intervals.
- Escalates unresolvable project issues to the Project Steering Committee (PSC).
- Liaises between the Directing and Performing Layers of the project.

4.9 Business Implementation Group (BIG)

The Business Implementation Group (BIG) sits on the requestor side and consists of representatives of business and user groups. Coordinated by the Business Manager (BM), it is responsible for planning and implementing the business changes that need to be made for the organisation to effectively integrate the project deliverables into its everyday work.

Responsibilities:

- Analyses the impact of the project's implementation on ongoing operations, existing business processes, staff and organisational culture.
- Participates in the design and updating of affected business processes.
- Prepares the affected business area for the upcoming change.
- Advises the Business Manager (BM) on the organisation's readiness for change.
- Embeds the project deliverables into business operations and implements the organisational change activities that fall within the project's scope.

User Representatives (URs)

User Representatives (URs) represent the interests of the project's end-users and are part of the Business Implementation Group (BIG). It is important to designate User Representatives (URs) and involve them throughout the project, keep them up to date with developments and provide them with a sense of ownership. User Representatives (URs) help define project requirements and validate them at regular intervals, ensuring that the final deliverables are fit for the business purpose.

Responsibilities:

- Help define the business needs and requirements.
- Ensure that the project specifications and deliverables meet the needs of all users.
- Review the project specification and acceptance criteria on behalf of the users.
- Communicate and prioritise user opinions in the Project Steering Committee (PSC) and ensure that these opinions are taken into consideration when decisions are made whether or not to implement a proposed change.
- Participate in demonstrations and pilot phases as needed.
- Perform user acceptance tests.
- Sign off on user-related documents (requirements document, deliverable acceptance testing, etc.).
- Guarantee business stability during the transition towards the new operational state.

4.10 Project Core Team (PCT)

The Project Core Team (PCT) comprises the specialist roles responsible for creating the project deliverables. Its composition and structure depend on the project size and type (e.g. IT project, policy development project, etc.) and is defined by the Project Manager (PM) based on the project's needs.

Responsibilities:

Coordinated by the Project Manager (PM), the Project Core Team (PCT):

- Participates in developing the project scope and planning project activities.
- Carries out project activities based on the Project Work Plan and schedule.
- Produces project deliverables.
- Provides the Project Manager (PM) with information on the progress of activities.
- Participates in project meetings as needed and helps resolve issues.
- Participates in the Project-End Review Meeting during the collection of Lessons Learned.

Aside from the specialist roles that create the project deliverables, there are two specific Project Core Team (PCT) roles that deserve to be discussed in more detail from a project management point of view: the Contractor's Project Manager (CPM) and the Project Manager Assistant (PMA).

Contractor's Project Manager (CPM)

The Contractor's Project Manager (CPM) leads the contractor's staff working on the project, planning controlling and reporting on the production of outsourced deliverables. Working closely with the Project Manager (PM), the Contractor's Project Manager (CPM) ensures that all work is carried out on time and to the agreed standards, guaranteeing the successful completion and delivery of subcontracted activities.

Project Management Assistant (PMA)

For large projects, the Project Manager (PM) might find it useful to delegate some management tasks to an assistant. This Project Management Assistant (PMA) can work on a range of coordination and supportive tasks as assigned by the Project Manager (PM), and acts as the Project Manager's (PM) backup in meetings, etc. However, the Project Manager (PM) remains the person responsible for all project management tasks and deliverables.

The Project Management Assistant (PMA) may also be part of a Project Support Team (PST) and assigned to the project.

4.11 Project Support Team (PST)

The Project Support Team (PST) is an optional role that consists of the people responsible for providing support to the project. Its composition and structure depend on the needs of the project. The Project Support Team (PST) is often composed of representatives from various horizontal services or units.

Responsibilities:

- Provides administrative support to the project.
- Defines requirements for reporting and communication.
- Administers Project Steering Committee (PSC) meetings and drafts related reports.
- Supports the Project Manager (PM) in planning, monitoring and controlling the project.
- Advises on project management tools and administrative services.
- Manages the project documentation (versioning, archiving, etc.).

Project Support Office (PSO)

The Project Support Office (PSO), also called Project Management Office or Project Office, is an optional structure that can provide services to project teams such as the application of the methodology and use of the artefacts, information systems, governance, logistics and various support.

Project Quality Assurance (PQA)

Assigned by the Project Steering Committee (PSC) and working independently of the Project Manager (PM), the Project Quality Assurance (PQA) ensures the high quality of the project and its deliverables, by reviewing processes and artefacts, identifying non-conformities with the set quality standards and recommending corrective actions. This is an optional role in an organisation, reporting directly to the Project Steering Committee (PSC), and may take the form of either a group or individual staff member.

Other

Depending on the project's nature and characteristics, the Project Support Team (PST) can be further extended and include representatives from other departments/units, e.g. Legal, Procurement, Data Protection, etc.

4.12 RAM (RASCI) — Documenting Responsibility Assignments

The Responsibility Assignment Matrix (RAM) is a way of representing and clarifying the roles and responsibilities for a given activity. The RAM is also known as a RASCI table (pronounced risky), which stands for:

RASCI		Description
R	Responsible	Does the work. Others can be asked to assist in a supporting role. There is just one responsible person for any given task.
A	Accountable	Ultimately answerable for the correct and thorough completion of the work. There is just one accountable person for any given task.
S	Supports	As part of a team, roles with a support function work with the person responsible. The support role helps complete the task.
C	Consulted	Those whose opinions are requested and with whom there is two-way communication. The consulted role does not help complete the task.
I	Informed	Those who are kept informed of progress.

Stakeholders should be reminded of their roles and responsibilities during the project. This Open PM² guide includes a RAM (RASCI) table for each artefact in the Initiating, Planning and Closing Phases and for each of the activities in the Executing Phase and in Monitor & Control (see Appendix E).

Example: The RAM for the Standard PM² roles involved in creating the Business Case document.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Business Case	I	C	A	R	C	S	S	n.a.

Notes:

- **Accountable:** The Project Owner (PO) is accountable (S/he provide adequate resources).
- **Responsible:** The Business Manager (BM) is responsible for creating the Business Case.
- **Supports:** The Solution Provider (SP) and the Project Manager (PM) work with the Business Manager (BM) to develop the Business Case. The final responsibility, however, lies with the Business Manager (BM).
- **Consulted:** The Project Steering Committee (PSC) and User Representatives (URs) are consulted.
- **Informed:** The Appropriate Governance Body (AGB) will be informed about the outputs or status of the task (it will be provided with information).

This page is intentionally left blank

5 Initiating Phase

The first phase of a PM² project is the Initiating Phase. It begins with the identification of a need, problem or opportunity, and ends with the establishment of the plans and processes needed to take the project forward. Proper project initiation is critical for successful project planning and execution. It involves defining project objectives and constraints, and receiving formal organisational sponsorship for the project.




Fig 5.1 Initiating Phase activities and main outputs

Three key project artefacts are created during the Initiating Phase: the Project Initiation Request, the Business Case and the Project Charter. Some of the Project Logs are also set up (i.e. Risk Log, Issue Log, Decision Log) while the Change Log is typically set up during the Planning Phase.




Fig 5.2 Initiating Phase artefacts

5.1 Initiating Meeting

This is an informal meeting, usually between the project initiator and the Project Owner (PO), and others who could potentially contribute to the creation of the Initiating Phase documents. The goal of this meeting is to introduce any pre-project information and discuss the next steps.

The result of this meeting is a better understanding of the context of the (future) project, as well as a decision to move forward with the creation of the Project Initiation Request. Documentation and lessons learned from previous similar projects can also be used as input to this meeting.

5.2 Project Initiation Request

The Project Initiation Request is a project's starting point and formalises its initiation. By creating a Project Initiation Request, the project initiator ensures that the current context/situation (i.e. problem, need or opportunity) and the project's desired outcomes are formally captured and can be used as a basis for further exploration and elaboration.

The Project Initiation Request contains basic information about the estimated effort and cost of undertaking the project as well as the timeframe for its completion and the type of delivery. Specifically, the document describes the impact the project is expected to bring and summarises the success criteria against which it will be evaluated. Additionally, the Project Initiation Request outlines the project's relevance to the organisation's strategic direction and highlights the key assumptions, constraints and risks as assessed at this stage.

Key Participants	Description
Initiator	Anyone can introduce a Project Initiation Request.
Project Owner (PO)	The main beneficiary of the project's outputs usually nominates a Project Owner (PO).
Solution Provider (SP)	The organisational unit that will carry out the project work nominates a Solution Provider (SP).
Approver	Depending on the project, the Project Owner (PO) or a higher-level Appropriate Governance Body (AGB) can accept the Project Initiation Request and authorise work on a more elaborate Business Case.

Input

- A problem, a need or an opportunity expressed by the initiator.

Guidelines

- Note that though anyone can initiate a Project Initiation Request, in many cases the Project Owner (PO) delegates its creation to the Business Manager (BM).
- Know your audience: Depending on the project size and the organisation's approval process, approval can be informal (i.e. the Project Owner (PO) accepts it), or formal (i.e. an Appropriate Governance Body (AGB) reviews and approves it).
- Ensure all the relevant information is included, but at this point limit details to high-level information—finer points will be added in the form of the Business Case and other Project artefacts.

Steps (for a project's initiation)

1. The Project Initiation Request is drafted.
2. The Project Initiation Request is submitted for approval to the relevant Governing or Steering Level role.
3. Once the Project Initiation Request is approved, the project is defined in more detail with a preliminary project scope description in the Business Case and further elaborated in the Project Charter.
4. The Solution Provider (SP) assigns the Project Manager (PM) and the Project Core Team (PCT). The Project Manager (PM) is typically assigned after the Business Case is approved (or at the latest before the completion of the Project Charter), while the Project Core Team (PCT) is typically assigned before the Planning Kick-off Meeting.

The lifecycle of the Project Initiating Request ends with the creation of the Business Case and Project Charter. All the information included in the Project Initiation Request is copied over, updated and further elaborated in these two documents, which remain "live" until the end of the project.




Fig 5.3 Relationship between the artefacts created during the Initiating Phase

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Project Initiation Request	I	n.a.	A/S	R	S/C	I	n.a.	n.a.




Fig 5.4 Project Initiation Request inputs and main roles

Outputs

- Project Initiation Request

PM² Template?



5.3 Business Case

The purpose of the Business Case is to capture the reasoning behind the project, to describe the project's alignment with the organisation's strategic objectives, to provide a justification for the investment in time and effort, and to set out the budgetary needs. For larger strategic projects, the Business Case may also include an assessment of impact and risks along with a more detailed cost-benefit analysis.

The Business Case provides decision-makers with the information they need to determine whether the project is worth doing. The Business Case is a living document and therefore should be re-examined at critical project milestones to check that the expected benefits are still achievable, the costs/schedule fall within the budget/timeline, and the project is still relevant to the organisation and should be continued.

Key Participants	Description
Project Owner (PO)	Accountable for the Business Case.
Business Manager (BM)	Creates the Business Case, supported by the Solution Provider (SP) and the Project Manager (PM) (if known).
Other project stakeholders	Consulted in defining the project's Business Case
Approver	A preliminary Project Steering Committee (PSC) or a higher-level Appropriate Governance Body (AGB)

Inputs

- Project Initiation Request

Guidelines

- Note that the form and depth of analysis required for this artefact depends on the level of investment required for the project.
- Consider several solutions that fulfil this business need and recommend one of these.
- Describe the overall approach to how the project will be executed (project strategy).
- Identify measurable criteria that will be used to determine the success of the project.
- For projects carried out under contract (e.g. as a result of a bid award), create the Business Case based on the Request for Proposal, the response to this request, and the contract itself.

Steps

1. The Business Manager (BM) drafts the Business Case based on the information captured in the Project Initiation Request. The main project aspects to be analysed and presented are:
 - the project's justification and impact
 - the project's positioning in the overall organisational strategy
 - an assessment of Strengths, Weaknesses, Opportunities and Threats (SWOT Analysis) of several solutions, one of which is proposed for implementation
 - a cost benefit analysis, per identified solution, detailed to the extend required
 - synergies and interdependencies with other projects and initiatives
 - high-level project roadmap, including major milestones.
2. The Project Owner (PO) evaluates the Business Case and decides to approve or reject it.
3. The Project Owner (PO) sends the Business Case to the Appropriate Governance Body (AGB) if needed for corporate approval.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Business Case	I	C	A	R	C	S	S	n.a.




Fig 5.5 Business Case inputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Benefits Management	Business Case	Business Implementation Plan	Project Reports	Business Implementation Checklist	Project-End Report

Outputs

- Business Case

PM² Template?

5.4 Project Charter

The Project Charter provides a basis for the more detailed project planning. It defines the project's objectives (i.e. scope, time, cost, quality), high-level requirements, risks and constraints, as well as the project milestones and deliverable(s).

The charter is a key element of the project approval process (along with the Business Case). It includes the *what*, *how* and *when* fundamentals of the project and provides a baseline against which progress can be measured. Although the Project Charter can be initiated by the Business Manager (BM), it is ultimately the responsibility of the Project Manager (PM) to complete it and submit it for approval.

Key Participants	Description
Project Manager (PM)	Develops the Project Charter. Should be assisted by the Business Manager (BM) and the Solution Provider (SP).
Project Owner (PO)	Reviews and approves the Project Charter.
Decision-making Body	The Appropriate Governance Body (AGB) provides the corporate-level approval of the Project Charter.

Inputs

- Project Initiation Request
- Business Case

Guidelines

- The Project Charter should be brief so that it can be sent to project stakeholders as soon as possible, and so that it is easy for them to review and understand.
- Avoid presenting detailed requirements. Instead present high-level needs and features.
- Detailed requirements may be captured in other artefacts (e.g. in a Requirements Document), or in an appendix to the Project Charter to be elaborated during the planning phase.
- Ensure that input from all concerned project stakeholders is considered.
- Ensure that once created, the Project Charter is updated and distributed as required.

Steps

1. The Business Manager (BM) will first consult the main project stakeholders and takes part in drafting the Project Charter.
2. The Project Manager (PM) is responsible for delivering the document.
3. The main project stakeholders review the Project Charter and the Project Steering Committee (PSC) accepts it.
4. The Project Owner (PO) sends the Business Case and Project Charter to the appropriate decision-making body for additional approval, if needed.
5. The appropriate decision-making body evaluates and accepts or rejects the Project Charter.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Project Charter	I	A	C	S	C	S	R	C




Fig 5.6 Project Charter inputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Scope Management	Business Case	Project Work Plan	Change Requests Project Reports	Project Logs	Project-End Report

Outputs

- Project Charter

PM² Template?



5.5 Phase Gate RfP (Ready for Planning)

This is the first phase gate. A review and approval are recommended before the project can formally move to the next phase. The Project Manager (PM) assesses whether the project is ready to commence the Planning Phase and seeks approval of the Business Case and Project Charter from the Project Steering Committee (PSC). If the Business Case or Project Charter is not approved, the project proceeds directly to the Closing Phase for Lessons Learned and archiving.

PM² provides a template Phase Exit Review Checklist for each phase that can be used by the Project Manager (PM) to guide the assessment, alongside a review of the phase's specific goals.

This page is intentionally left blank

6 Planning Phase

The second phase of a PM² project is the Planning Phase. It begins with the Planning Kick-off Meeting and ends once all project plans have been developed and baselined, and an appropriate management and implementation approach has been established. Most of a project's artefacts are created during the Planning Phase.




Fig 6.1 Planning Phase activities and main outputs

Artefact Type	Description
Management Plans (standard)	These plans define the various processes to be used (e.g. for Risk Management). PM ² provides Management Plan templates along with guidelines on how to tailor and customise them to the project's context and needs.
Project Plans (specific)	These plans are specific to the project (e.g. the Project Work Plan) and are built according to the project needs and the team's analysis and experience. PM ² provides templates and guidelines for these plans.
Other (domain specific)	These artefacts are specific to the project domain (e.g. system models for IT projects). PM ² does not provide templates for these artefacts.




Fig 6.2 Planning Phase artefacts

6.1 Planning Kick-off Meeting

The Planning Phase starts with an official Planning Kick-off Meeting, the aim of which is to:

- ensure that everyone understands the project scope
- clarify the expectations of all key project stakeholders
- identify project risks
- discuss the project plans.

At this early stage, past experiences, and especially Lessons Learned from previous similar projects, will significantly help the project team.

This Planning Kick-off Meeting should be planned and run effectively as it is critical that the project goals are well understood. PM² provides templates for the Meeting Agenda and the Minutes of Meeting (MoM).

Key Participants	Description
Project Manager (PM)	Organises the meeting.
Project Core Team (PCT) Business Implementation Group (BIG) User Representatives (URs) Solution Provider (SP) Project Owner (PO) Business Manager (BM)	Required participants.
Project Manager Assistant (PMA) Project Support Office (PSO)	Required to attend (if part of the project).
Other project roles or stakeholders	Optional participation (as per the project's needs).

Inputs

- Business Case
- Project Charter

Steps

Before the Planning Kick-off Meeting:

1. Plan the meeting.
2. Draft the Meeting Agenda clearly indicating the points to be discussed.
3. Send out the Meeting Agenda in advance.
4. Ensure the attendance of required participants.
5. Address any logistical needs and prepare documentation or hand-outs for the meeting.

During the Planning Kick-off Meeting:

1. Introduce the meeting participants.
2. Ensure a minute-taker is identified to make notes identifying action items. These will be compiled and sent to participants after the meeting.
3. Walk the participants through the Project Charter so they understand the project scope.
4. Outline the goals, expectations and activities of the Planning Phase and discuss the planning timeline.
5. Describe and discuss the project roles and responsibilities.
6. Discuss the project timeline.
7. Discuss the overall approach to the project. This discussion can be a brainstorming session within the limits set by the Project Charter.
8. Discuss the project plans needed for the project. The final set of required project plans will be documented in the Project Handbook.
9. Discuss risks, constraints and assumptions.
10. Discuss or present any project supporting tools (with input from the Project Support Office, PSO).
11. Allow time for any other business (questions & answers).
12. Summarise the discussion (decisions, actions and risks).
13. Communicate the next steps.

After the Planning Kick-off Meeting:

1. Distribute the Minutes of Meeting (MoM) to the appropriate stakeholders (as identified in the Project Charter).
2. The Minutes of Meeting (MoM) should include a summary of project issues raised, risks identified, decisions taken and changes proposed. Note that the issues, risks, decisions and project changes should also be recorded in the relevant logs.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Planning Kick-off Meeting	I	A	C	S	C	C	R	C




Fig 6.3 Planning Kick-off Meeting inputs/outputs and main roles

Outputs

- Kick-off Meeting Agenda
- Minutes of Meeting (MoM)

PM² Template?

- ☒
- ☒

6.2 Project Handbook

The Project Handbook summarises the project objectives and documents the selected approach for achieving the project goals. It documents the Critical Success Factors (CSFs), defines the key controlling processes, the conflict resolution and escalation procedure, policies and rules, and the project mindsets.

The Project Handbook also documents the project governance roles and their responsibilities, and defines the plans necessary for managing the project as well as any methodology-tailoring decisions. The project goals and scope (found in the Initiating Phase documents) are key inputs to this artefact.

The Project Handbook is an important reference document for all project members and stakeholders, and along with the Project Work Plan, is the basis on which the project is managed and executed.

Key Participants	Description
Project Manager (PM)	Prepares the Project Handbook.
Business Manager (BM)	Involved in defining the document's key elements.
Other project stakeholders	Review the Project Handbook.
Project Core Team (PCT)	Consulted in developing the document.

Inputs

- Business Case and Project Charter
- Planning Kick-off Minutes of Meeting (MoM)

Guidelines

- Use the minutes from the Planning Kick-off Meeting as a basis for defining the Project Handbook.
- The Project Handbook should be kept up-to-date throughout the life of the project.
- All Project Management Plans should be considered part of the Project Handbook.
- During the Closing Phase, the Project Handbook is an important point of reference for the Project-End Review Meeting and should be properly archived.

Steps

1. Find documentation from similar projects and identify possible reusable components—this could reduce the effort, cost and time required.
2. Summarise the project objectives, dependencies, constraints, assumptions and list stakeholders.
3. Identify Critical Success Factors (CSFs) and define important project management objectives.
4. Discuss possible/necessary customisations and/or tailoring of the PM² Methodology.
5. Outline the selected delivery approach and its lifecycle (including project-specific stages).
6. Define the specific project management rules that will be applied to the project (agree on the *rules of conduct* that will facilitate the better management and execution of the project).
7. Define a conflict resolution and escalation procedure for the project.
8. Highlight the main project controlling processes, such as change/risk/quality management.
9. Define the selected progress tracking and reporting approach.
10. Determine which artefacts (i.e. plans, reports or other documents) are necessary for the project.
11. Document the roles involved in the project along with their respective responsibilities.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Project Handbook	I	I	A	S	C	I	R	C




Fig 6.4 Project Handbook inputs and main roles

Outputs

- Project Handbook

PM² Template?



6.2.1 Project Roles & Responsibilities

The main purpose of the Project Roles & Responsibilities section of the Project Handbook is to document the roles and responsibilities for the project. Any deviations from the standard PM² Roles & Responsibilities should be justified and documented, and any new roles defined with their responsibilities clearly described. Based on this, the Project Stakeholder Matrix can be tailored to the project and named people assigned to all project roles (preliminary information is taken from the Project Charter).

6.2.2 Project Management Plans

PM² suggests several Project Management Plans (artefacts) which outline the various project management processes. These plans identify how an organisation manages relatively standard processes. These plans are the:

1. Requirements Management Plan
2. Project Change Management Plan
3. Risk Management Plan
4. Quality Management Plan
5. Issue Management Plan
6. Communications Management Plan

Depending on the organisation and the project, different levels of documentation detail may be required. When sufficient, a brief definition of each management process or plan can be provided in the Project Handbook. When a more extensive and detailed description is needed, separate management plans can be instituted based on the PM² templates and guidelines provided.

6.2.3 Project-Specific Plans

PM² defines a set of recommended project plans, which can be used for any type of project and provides templates and guidelines for each. However, in contrast to the standard Management Plans, which only require light customisation and tailoring, the Project-Specific Plans usually require more effort because their content is specific to the project.

The optimal level of detail included in Project-Specific Plans depends on the type, size and complexity of the project, the project management context and environment, and the experience and competences of the project team.

All Project-Specific Plans to be used in a project should be listed in the Project Handbook.

6.2.4 Domain-Specific Artefacts

These plans are specific to the project domain (i.e. the project type) and are very often an integral part of the project planning and the overall project documentation. No templates are provided by PM².

However, the artefacts should still be identified and listed in the Project Handbook, as they are part of the project's planning-phase outputs. Examples of domain-specific artefacts include system designs (for IT projects), architectural layouts (for renovation/moving projects) and laws/policies (for policy projects).

6.2.5 Other

Escalation Procedure: An escalation procedure and tolerances should be defined (and tailored) in the Project Handbook. This should be referenced by the Management Plans to ensure that a consistent approach is applied.

The purpose of the escalation procedure is to provide an agreed and effective way for escalating issues and decisions when this is required. For example, it documents how important issues can be raised to a higher level of management for resolution. This ensures that the appropriate level of management is involved (or at least informed) if an issue cannot be resolved at a lower level.

Resource Needs: The Project Handbook must also define how the resources (people and equipment) allocated to the project will be used to serve the project's best interests.

As the work to be done becomes clearer, the skills needed to perform the work will also have to be recorded in the Project Handbook. A Training Plan can be annexed to the Project Handbook if personnel need to be trained in missing skills. If more people with these skills need to be hired, the hiring process must be described in the same section of the Handbook. Finally, the way resources will be released at the end of the project (or when their work is complete) must also be formalised here.

6.3 Project Stakeholder Matrix

The Project Stakeholder Matrix lists all (key) project stakeholders and their contact details and clearly states their role(s) in the project. It may also include a classification or categorisation of each stakeholder. The information captured in the Project Stakeholder Matrix should be tailored to the project's needs.

Key Participants	Description
Project Manager (PM)	Prepares the Project Stakeholder Matrix.
Business Manager (BM)	Assists the Project Manager (PM), particularly with the identification of stakeholders on the client side.
Other project stakeholders	Consulted on the identification of stakeholders.

Inputs

- Business Case and Project Charter
- Planning Kick-off Minutes of Meeting (MoM)

Guidelines

PM² provides a Project Stakeholder Matrix template. The template includes the standard project roles organised into the following groups:


- Teams—e.g. Project Steering Committee (PSC).
- Roles—e.g. Project Owner (PO), Solution Provider (SP), User Representatives (URs).
- Support—e.g. Project Support Office (PSO), Project Manager Assistant (PMA).
- Operational roles—e.g. user, business analyst.
- Other domain-specific—e.g. architect.

Note: Be careful to respect all applicable regulations on privacy and personal data rights when establishing and handling the Project Stakeholder Matrix.

Steps

1. Using the project's organisational structure, identify everyone who will have a role in the project.
2. Assign each person a specific role for the duration of the project, based on the PM² standard Roles & Responsibilities.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Matrix	I	I	A	S	C	I	R	C

**Fig 6.5** Project Stakeholder Matrix inputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Stakeholder Management	Business Case Project Charter	Project Handbook Outsourcing Plan Communications Management Plan	Project Reports	Project Logs Stakeholders Checklist	Project-End Report

Outputs

- Project Stakeholder Matrix

PM² Template?

6.4 Project Work Plan

The Project Work Plan further elaborates the project scope and identifies and organises the project work and deliverables needed to achieve the project goals. It establishes a basis on which to estimate the project's duration, calculate the required resources, and schedule the work. Once the tasks are scheduled, the Project Work Plan is used as a basis for monitoring progress and controlling the project. The Project Work Plan should be baselined but also kept up-to-date during the life of the project and capture all project related work as identified during planning phase or emerged during the executing phase (e.g. risks, issues, corrective actions etc.)

Key Participants	Description
Project Manager (PM)	Coordinates all activities in the development of the Project Work Plan.
Project Core Team (PCT)	Assists the Project Manager (PM).
Project Support Office (PSO)	May provide technical advice (e.g. for scheduling).

Inputs

- Business Case and Project Charter

Steps

The Project Work Plan is composed of three parts:

1. Develop the **Work Breakdown**: This provides a hierarchical breakdown (subdivision) of all the work that must be done to meet the needs of the customer. Outlining the tasks enables an estimation of their effort and cost requirements.
2. Develop the **Effort & Cost Estimates**: These outline expectations of the resources needed and the time required to complete each project task, within the constraints of resource availability and capabilities. The effort and duration estimates are used to create the project schedule and budget.
3. Develop the **Project Schedule**: This identifies dependencies between tasks, pinpointing their start and end dates, which is then used to establish the overall project duration.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Project Work Plan	I	A	C	S/C	C	C	R	S/C




Fig 6.6 Project Work Plan inputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Schedule and Cost Management	Business Case & Project Charter	Project Work Plan. (Work Breakdown, Effort & Costs, Schedule)	Project Reports	Project Work Plan Project Logs	Project-End Report

Outputs

- Project Work Plan

PM² Template?



6.4.1 Work Breakdown

The objective of this section of the Project Work Plan is to break the project down into smaller and more manageable components such as deliverables, work packages, activities and tasks. The breakdown has multiple levels, each with progressively more detailed deliverables and work. Taken together, these define the project output(s) and the work involved in producing them (see Appendix C).

Inputs

- Business Case and Project Charter
- Project Requirements

Outputs

- Work Breakdown (part of the Project Work Plan)

6.4.2 Effort & Cost Estimates

The objective of this section of the Project Work Plan is to estimate the effort needed for each project task identified in the Work Breakdown based on resource availability and capabilities. After a task is assigned to a resource (or to a resource profile) it also becomes possible to calculate its cost. The estimates will be an input for the creation of the schedule (see Appendix C).

Inputs

- Project Work Plan (Work Breakdown)

Outputs

- Effort & Cost Estimates (part of the Project Work Plan)

6.4.3 Project Schedule

The objective of this section of the Project Work Plan is to document the dependencies between tasks, pinpoint their start and end dates, and work out the overall project duration. Detailed scheduling can be done for the entire project upfront, or alternatively, worked out (in adequate detail) only for some early parts of the Executing Phase, and then progressively developed in full detail. The Project Manager (PM) uses the schedule to authorise, coordinate and accept project work, and to monitor overall progress (see Appendix C).

Inputs

- Project Charter
- Project Work Plan (Work Breakdown, Effort & Cost Estimates)

Outputs

- Project Schedule (part of the Project Work Plan)

6.5 Outsourcing Plan

The Outsourcing Plan defines the *what* and *how* for any outsourced products or services. It outlines the scope of products and/or services to be purchased or contracted, identifies the outsourcing strategies that will be used, and defines the relevant responsibilities for the full outsourcing lifecycle. Note that the present plan should be compliant with the relevant organisational rules and procedures.

Participants	Description
Project Manager (PM)	Prepares the Outsourcing Plan.
Solution Provider (SP)	Reviews the plan.

Inputs

- Business Case and Project Charter
- Project Work Plan
- Project Handbook
- Relevant organisational procurement rules and procedures

Steps

1. Identify the deliverables and activities that need to be outsourced, along with the timeframe within which the outsourcing should take place.
2. Decide who can interface with the contractors and who is responsible for signing the contract. Note that there might be organisation-level rules on contracting to be followed.
3. List the evaluation criteria for contractors. This ensures that a contractor is selected on the basis of pre-set criteria and that no single person or group influences the decision. The criteria could include the following: capability, previous experience in similar projects, anything else of relevance.
4. Identify any constraints that may affect the outsourcing process (an organisation's pre-existing agreements or preferred suppliers may require the project team to work with specific suppliers or contractors).
5. Identify the method(s) by which new products may be obtained (i.e. lease/purchase, tendering process). Factors like time/capacity constraints may also influence the choice of method.
6. Identify the people within the organisation who must approve purchases.
7. Provide a timeline for all the contracted activities and deliverables. This will ensure that the contractor is committed to having resources available to meet the pre-agreed timeline.
8. Identify any documentation deliverables expected from the contractors (e.g. manuals, etc.).

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Outsourcing Plan	A	C	C	C	I	S	R	I




Fig 6.7 Outsourcing Plan inputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Outsourcing Management	Project Charter	Project Handbook Outsourcing Plan	Project Reports	Project Logs	Project-End Report

Outputs

- Outsourcing Plan

PM² Template?



6.6 Deliverables Acceptance Plan

Deliverables acceptance planning aims to increase the likelihood that deliverables will be accepted by the client side and that the resources involved in the acceptance will be used in an efficient way.

The Deliverables Acceptance Plan documents the agreed criteria and approach for deliverables acceptance. It also documents the relevant responsibilities, including all activities and effort required, as well as the timing and capability requirements for this so that the project's deliverable(s) can be formally accepted by the client based on objective criteria and predefined timelines.

Key Participants	Description
Project Steering Committee (PSC)	Approves the Deliverables Acceptance Plan.
Project Manager (PM)	Prepares the Deliverables Acceptance Plan. May be supported by other roles such as the Project Quality Assurance (PQA), the Project Support Office (PSO), and other project stakeholders.
Business Manager (BM)	Reviews and validates the deliverables acceptance requirements, activities and associated metrics.

Inputs

- Project Charter and Requirements Documents
- Project Handbook
- Project Work Plan
- Requirements Management Plan
- Quality Management Plan

Guidelines

- Ensure that there is no duplication of information contained in other plans (the Requirements Management Plan, Quality Management Plan, etc.). Align the deliverables acceptance process with the requirements validation activities as well as with other testing and quality control activities.
- Ensure that all project deliverables are accounted for including any support material (user manuals, etc.).
- Note that deliverables acceptance activities may not happen (only) at the end of the Executing Phase, but can follow the project's delivery schedule.
- Include the deliverables acceptance activities (and resources required) in the Project Work Plan.
- The guidelines set out in the Deliverables Acceptance Plan template can be used to help tailor a deliverables acceptance process for any given project.

Steps

1. Define the overall acceptance approach and schedule, as well as the tools to be used.
2. Define the acceptance criteria and tolerances for the project deliverables and define the activities needed to achieve their validation.
3. Define the process and timeline for dealing with non-acceptance (or partial acceptance).
4. Define the level of formality of the acceptance process (e.g. whether a signed Deliverables Acceptance Note is required, etc.).
5. Define clear roles and responsibilities for the acceptance of each deliverable:
 - Determine who is responsible for the activities leading up to the acceptance of the deliverable.
 - Determine who is responsible for providing the necessary resources.
 - Identify the stakeholders who will validate the deliverable and define the specific knowledge and skills they require.
 - Identify the person/group responsible for the final acceptance of the deliverable.
6. Tailor the Deliverables Acceptance Checklist based on the acceptance activities defined.
7. In the case of outsourced work, the Deliverable Acceptance Process should be documented in the contract.
8. Ensure that the Deliverables Acceptance Plan is communicated to the relevant project stakeholders




Fig 6.8: Deliverables Acceptance Plan inputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Acceptance Management	Project Charter	Deliverables Acceptance Plan	Deliverables Acceptance Note	Deliverables Acceptance Checklist Decision Log	Project-End Report

Outputs

- Deliverables Acceptance Plan
- Deliverables Acceptance Checklist (setup)

PM² Template?

- ☒
- ☒

6.7 Transition Plan

The Transition Plan defines the goals, prerequisites, activities and responsibilities associated with transitioning from the old (pre-project) to the new (post-project) state. It seeks to minimise the impact of any disruptions on the business during the transition period, and to facilitate the roll-out of project outputs in a smooth and timely fashion, allowing them to be used efficiently and with no serious transition issues.

A successful transition is an important prerequisite for achieving the planned project benefits. All transition activities become part of the Project Work Plan and are scheduled and controlled as part of the overall project.

Key Participants	Description
Project Manager (PM)	Prepares the Transition Plan.
Project Core Team (PCT)	Consulted in the plan's preparation.
Other project stakeholders	Review and approve the Transition Plan.

Inputs

- Business Case and Project Charter
- Project Work Plan
- Project Change Management Plan
- Business Implementation Plan

Steps

1. Identify the roles and responsibilities linked to all aspects of the transition process.
2. Document what must be completed before the transition can start and finish.
3. Determine whether any changes need to be made to the physical (or virtual) environments within which the project outputs will be released.
4. Identify possible business interruptions and ensure that they are communicated to all affected stakeholders in a timely fashion.
5. Determine the coordination.
6. Determine the needs between various stakeholders (e.g. clients, users, etc.).
7. Ensure that operational support and maintenance needs are defined.
8. Define and schedule the transfer of responsibility for the deliverables from the Solution Provider (SP) to the Project Owner (PO)
9. Ensure that a formal announcement of the start and end of the transition is planned.
10. Include all transition activities in the Project Work Plan.
11. Ensure that the Transition Plan is communicated to the relevant project stakeholders.

RAM/RASCI	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Transition Plan	I	A	C	C	C	C	R	C




Fig 6.9 Transition Plan inputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Implementation Management	Project Charter	Business Implementation Plan Transition Plan Project Work Plan	Project Reports	Transition Checklist Business Implementation Checklist	Project-End Report

Outputs

- Transition Plan
- Transition Checklist (setup)

PM² Template?

- ☒
- ☒

6.8 Business Implementation Plan

The Business Implementation Plan aims to increase the likelihood of achieving the project's desired outcomes and benefits. It documents an assessment of the project's impact on the organisation's processes, culture and people and outlines the change-management and communications activities that need to take place to ensure that the project outputs are effectively integrated into the organisation's environment.

Depending on the organisation, the business implementation activities can be performed as part of the same project or as a separate one. These activities become part of the Project Work Plan and are scheduled and controlled as part of the overall project.

Key Participants	Description
Business Manager (BM)	Prepares the Business Implementation Plan.
Project Manager (PM)	Assists the Business Manager (BM). Updates the Project Work Plan to include all business implementation activities that fall within the scope and timeframe of the project.
Business Implementation Group (BIG) and other project stakeholders	Consulted during the impact analysis and involved in the business implementation activities.
Project Owner (PO)	Reviews and approves the Business Implementation Plan.

Inputs

- Business Case and Project Charter
- Project Handbook and Project Work Plan
- Transition Plan
- Quality Management Plan

Steps

1. Understand the pre- and post-project states and analyse the project's impact on the organisation's processes, people and culture.
2. Plan any redesigning or updating of affected business processes.
3. Develop a communication strategy and define the necessary change-management activities.
4. Identify possible sources of resistance to the desired change(s), analyse the attitude of key stakeholders and plan their involvement in change-management activities.
5. Determine the training needs of the people in the organisation.
6. Include all project-related business implementation activities in the overall Project Work Plan
7. Identify the change implementation (and change sustaining) activities to be carried out by the organisation after the project ends, possibly as future/follow-up projects.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Business Implementation Plan	I	I	A	R	C	I	S	I




Fig 6.10 Business Implementation Plan inputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Implementation Management	Project Charter	Business Implementation Plan Transition Plan Project Work Plan	Project Reports	Transition Checklist Business Implementation Checklist	Project-End Report (Post-Project Recommendations)

Outputs

- Business Implementation Plan
- Business Implementation Checklist (setup)

PM² Template?**6.9 Phase Gate: RfE (Ready for Executing)**

This is the second phase gate. A review and approval are recommended before the project can formally move to the next phase. The Project Manager (PM) uses the outputs of the Planning Phase to assess whether the goals of this phase have been achieved, and then requests approval from the Project Steering Committee (PSC) to move on to the Executing Phase.

If major deviations from the approved Business Case and/or Project Charter are identified, then the Project Steering Committee (PSC) must receive an additional approval from the Appropriate Governance Body (AGB) before the project can move on to the Executing Phase.

PM² provides a template Phase Exit Review Checklist for each phase that can be used by the Project Manager (PM) to guide the assessment, alongside a review of the phase's specific goals.

This page is intentionally left blank

7 Executing Phase

The third phase of a PM² project is the Executing Phase. During this phase, the project deliverables are produced and the requestor organisation prepares for their introduction. The Executing Phase begins with a Kick-off Meeting and ends with the acceptance (final or provisional—as per the Deliverables Acceptance Plan) by the requestor side.




Fig 7.1 Executing Phase activities and main outputs




Fig 7.2 Executing Phase artefacts

7.1 Executing Kick-off Meeting

The Executing Phase starts with the Executing Kick-off Meeting. This meeting ensures that the whole Project Team is aware of the project's key elements and rules.

Key Participants	Description
Project Manager (PM)	Organises the meeting.
Project Core Team (PCT)	Required participants.
Project Manager Assistant (PMA) & Project Support Office (PSO)	Required to attend (if they are part of the project).
Other project roles or stakeholders	Optional participation (as per the project's needs).

Inputs

- Business Case and Project Charter
- Project Handbook
- Project Work Plan
- All project plans and logs
- Any requirements documents

Steps

Before the Executing Kick-off Meeting:

1. Plan the meeting.
2. Draft the Meeting Agenda clearly indicating the main points to be discussed.
3. Send out the Meeting Agenda in advance.
4. Ensure the attendance of the required participants.
5. Address any logistical needs and prepare documentation or hand-outs for the meeting.

During the Executing Kick-off Meeting:

1. Ensure that someone is designated to take the Minutes of Meeting (MoM), including action points.
2. Present the Project Handbook and the Project Work Plan with the appropriate level of detail.
3. Present the Communications Management Plan.
4. Agree on the conflict resolution process and present the escalation procedure.
5. Present the Project Stakeholder Matrix.
6. Present the Risk Management, Issue Management and Project Change Management processes as well as the Quality Assurance & Control activities.
7. Clarify the expectations of the Project Core Team (PCT).
8. Agree on the team's ground rules

After the Executing Kick-off Meeting:

1. Send out the Minutes of Meeting (MoM) to the relevant stakeholders. The minutes should include a summary of project issues raised, risks identified, decisions taken and changes proposed. Note that the issues, risks, decisions and project changes should also be recorded in the relevant logs.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Executing Kick-off Meeting	I	A	C	S/C	C	C	R	C




Fig 7.3 Executing Kick-off Meeting inputs/outputs and main roles

Outputs

- Minutes of Meeting (MoM)

PM² Template?



7.2 Project Coordination

The objective of project coordination is to facilitate the project's progress by continuously providing information to the Project Core Team (PCT) and supporting the completion of assigned work.

Project coordination includes allocating project resources to activities, performing regular quality checks of interim results, maintaining ongoing communication with all project team members, and keeping everyone involved in the project motivated through leadership, negotiations, conflict resolution and the application of appropriate Human Resource management techniques.

Key Participants	Description
Project Manager (PM)	Coordinates all project activities.
Project Manager Assistant (PMA)	Assists the Project Manager (PM).
Business Manager (BM)	Can support (or contribute to) project coordination depending on the context of the project.

Inputs

- Project Handbook
- Project Work Plan

Note: Project coordination begins officially with the initiation of the project and ends with its closing. However, the intensity of project coordination peaks during the Executing Phase.

Steps

1. Manage and direct project activities and stakeholders.
2. Assign tasks to the Project Core Team (PCT) and coordinate their execution as per the Project Work Plan.
3. Provide information to the Project Core Team (PCT) as required for the progress of project.
4. Verify the completion of tasks and accept interim work deliverables in line with predefined acceptance criteria.
5. Provide leadership and motivate the project team.
6. Manage project team dynamics.
7. Use negotiations, conflict resolution, and people management techniques to ensure smooth collaboration among team members and the effective progress of project work.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Project Coordination	I	I	A	S	I	I	R	I




Fig 7.4 Project Coordination inputs/outputs and main roles

Outputs

- Signed off work assignments

PM² Template?

-

7.3 Quality Assurance

Quality Assurance is the activity of gathering evidence that proves the project work is following high-quality standards, methodologies and best practices. It seeks to allow us to be confident that the project will satisfy the desired scope and quality requirements within the project constraints.

Quality Assurance activities include determining whether appropriate project controls are in place, confirming that they are being implemented and assessing their effectiveness.

Quality Assurance activities are documented in the Quality Management Plan. These can be performed by the Project Manager (PM), the Project Quality Assurance (PQA) role, or other project roles such as the Project Core Team (PCT), the Business Manager (BM) or the Solution Provider (SP). External audits undertaken by entities outside the project can also be defined.

Key Participants	Description
Project Manager (PM)	Accountable for carrying out all Quality Assurance activities.
Project Quality Assurance (PQA)	Establishes Quality Assurance standards and reviews project outputs and deliverables.
Project Core Team (PCT)	Adheres to the project's Quality Assurance standards.

Inputs

- Quality Management Plan
- Project Work Plan

Guidelines

- These Quality Assurance activities must be part of the Project Work Plan.
- The Project Core Team (PCT) must provide evidence of adherence to the quality assurance standards and procedures.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Quality Assurance	I	I	I	S	C	I	A	R




Fig 7.5 Quality Assurance inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Quality Management	Project Charter	Quality Management Plan	Quality Review Reports Audit Reports	Quality Review Checklist Project Logs Phase-Exit Review Checklist	Project-End Report Project Acceptance Note

Outputs

- Audit Reports
- Project Logs (updated)
- Quality Review Report

PM² Template?

-
☒
 -

7.4 Project Reporting

The purpose of Project Reports is to communicate consolidated information concerning project performance to the appropriate stakeholders. Project reports typically provide information on scope, schedule, effort/cost and quality, as well as information related to the status of risks, issues, project changes and outsourcing. This information should be presented to the various stakeholders in the appropriate form (e.g. text or charts) and with the appropriate level of detail, as defined in the Communications Management Plan.

Project Reports may also contain agreed project indicators and metrics for evaluating progress. The reports are formally presented and discussed during the various project meetings, and disseminated via the information distribution activities described in the Communications Management Plan.

Key Participants	Description
Project Manager (PM)	Responsible for all Project Reports (except external audit reports).
Other project stakeholders	Review the reports.

Inputs

- Project Handbook
- Project Work Plan
- Communications Management Plan
- Project Logs
- Project Checklists
- Outputs of the Monitor Project Performance activity

Guidelines

- Project Reports are an output of project monitoring and an important input for project control and decision-making. They are also an input into the Project-End Review and are an important way of capturing historical information. They should therefore be properly archived during the Closing Phase.
- Project Reports should be tailored to the project's needs, given that they exist to serve the information and communication needs of the project stakeholders.

Steps

1. List all reports to be used in the project in the Project Handbook, or more specifically in the Communications Management Plan. PM² provides templates for Status and Progress Reports.
2. Make sure the report templates used are fit for purpose.
3. Ensure the reports' content, level of detail and format are well thought out and appropriate for the intended audience (stakeholders).
4. If needed, create Ad Hoc reports to address specific reporting needs (e.g. in case of a project crisis).

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Project Reporting	I	I	A	S/C	I/C	I/C	R	C




Fig 7.6 Project Reporting inputs and main roles.

The following are examples of PM² reports:

- Project Status Report
- Project Progress Report
- Quality Review Report
- Contractor Status Report
- Custom or Ad Hoc Reports

Project Status Report

The Project Status Report is produced by the Project Manager (PM) and is regularly submitted to the Project Steering Committee (PSC) and other stakeholders as per the Communications Management Plan.

It should provide a summary of the project's performance (rather than detailed task-level information). It should include tracking information on costs, scheduling, scope/changes, risks and issues, report on the status of important milestones for the current reporting period and provide forecasts for future reporting periods.

Project Progress Report

The Project Progress Report gives a high-level overview of the project and its status. It includes a project overview (project stakeholders, milestones and deliverables, project plan, budget, and costs) and additional project details (scope changes, major risks/issues and actions taken, achievements).

If a project is a multi-annual project and its overall vision/scope has not changed, the Project Progress Report can be used to secure project approval for the following year. However, if the project's vision/scope has changed, an updated Project Charter should be submitted.

Quality Review Report

The Project Manager (PM) produces a Quality Review Report after evaluating the results of quality-assurance activities and the effectiveness of the project's quality-management process for all aspects of the project (scope, time, cost, quality, project organisation, communication, risks, contracts, client satisfaction, etc.).

The Quality Review Report should give an overview of the status of all project quality-management activities and present the main quality assurance and control results, non-conformities, opportunities for improvement, recommendations and remediation/improvement actions, and their impact and status. It should also report on the status of important project configuration activities (assurance and control). The main input to the Quality Review Report is the Quality Review Checklist.

Contractor Status Report

The Contractor Status Report is filled out by the contractor (if there is one) and should be submitted to the Project Manager (PM) in accordance with the agreed schedule. The report presents the project status for the current reporting period and provides forecasts for future reporting periods along with information on any new risks, disputes and issues. The Project Manager (PM) should include a summary of the Contractor Status Reports in the Project Status Report.

Custom or Ad Hoc Reports

Reports should serve the project's needs. If it is decided that a custom report is needed, this should be defined during the Planning Phase and documented in the Project Handbook. Custom reports can be domain-specific (e.g. IT-related) or project-specific (i.e. related to the particularities of the project organisation or the project management approach).

Similarly, if a specific communication/reporting need arises during the project, an Ad-Hoc Report can be produced to address this need.

Outputs

- Project Status Report
- Project Progress Report
- Quality Review Report
- Contractor Status Report
- Custom or Ad Hoc Reports

PM² Template?

- ☒
- ☒
-
-
-

7.5 Information Distribution

Information distribution refers to the methods used to keep project stakeholders informed about relevant project details through the regular distribution of project reports, as per the Communications Management Plan and project stakeholder needs.

Key Participants	Description
Project Support Office (PSO)	Manages internal communication and assists in activities such as document change control, baselining of plans, etc.
Project Manager (PM)	Ensures that the Project Core Team (PCT) has all the necessary information to carry out its tasks.
Other project stakeholders	Kept informed about the project, and in turn keep the project team informed about external factors that might influence the project.

Inputs

- Communications Management Plan
- Project Work Plan
- Project Reports and Project Logs
- Minutes of Meetings (MoMs)

Guidelines

- Relevant information resulting from the execution of project plans should be communicated to appropriate parties at the right time and in the appropriate format.
- If meetings are used to distribute information, ensure they are frequent enough to serve the communication needs of the project stakeholders.
- Keep stakeholders informed by sending them regular Status and Progress Reports that chart project progress against the baseline schedule and budget.

Steps

1. Carry out the tasks detailed in the Communications Management Plan.
2. Inform stakeholders about updates to the Project Work Plan.
3. Communicate any changes/updates to any key project documents and logs.
4. Send out the Project Reports as per the Communications Management Plan.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Information Distribution	I	I	A	C	I	I	R	C




Fig 7.7 Information Distribution inputs and main roles

7.6 Phase Gate: RfC (Ready for Closing)

This is the third and final phase gate. A review and approval are recommended before the project can move to the next phase. The Project Manager (PM) assesses whether all the goals of the Executing Phase have been achieved, verifies that all planned activities have been carried out, that all requirements have been met, and that the project's outputs have been fully delivered. The Project Manager (PM) is also responsible for ensuring that the Project Owner (PO) accepts the deliverables (at least provisionally), finalises the transition and makes the outputs available to the end-users.

Once all the above conditions have been met, the Project Steering Committee (PSC) can authorise the Project Manager (PM) to move the project to the Closing Phase.

PM² provides a template Phase Exit Review Checklist for each phase that can be used by the Project Manager (PM) to guide the assessment, alongside a review of the phase's specific goals.

8 Closing Phase

The final phase of a PM² project is the Closing Phase. The Closing Phase starts with the Project-End Review Meeting and ends with the Project Owner's (PO) final approval, which marks the project's administrative closure. During the Closing Phase, the project's activities are completed, the project's final state is documented, and the finished deliverables are officially transferred to the Project Owner (PO).




Fig 8.1 Closing Phase activities and main outputs




Fig 9.2 Closing Phase artefacts

Project-End Review Meeting

- The Closing Phase starts with an official Project-End Review Meeting.
- Project performance is discussed, team and contractor performance are evaluated, and Lessons Learned are captured.

Project-End Report

- The Project-End Report is created after the Project-End Review Meeting.
- The report documents Best Practices, pitfalls and solutions to problems encountered for use as a knowledge base for future projects.

Administrative Closure

- The Project Manager (PM) ensures that the project is approved and accepted by the relevant stakeholders. The finished deliverables are transferred into the care, custody and control of the Project Owner (PO) and the requestor/client organisation.
- All documentation and records are reviewed, organised and securely archived with the help of the Project Support Office (PSO). Resources are released and the project is closed.

8.1 Project-End Review Meeting

The Project-End Review Meeting launches the Closing Phase of the project after the Executing Phase is deemed complete. The goal of this meeting is to ensure that project members discuss their experience of the project so that Lessons Learned and best practices can be captured. Also in this meeting team and contractor performance are evaluated, and ideas and recommendations for post-project work are discussed.

Key Participants	Description
Project Manager (PM)	Organises the meeting.
Project Core Team (PCT)	Attendance is required.
Project Owner (PO)	Attendance is required.
Project Quality Assurance (PQA)	Should attend.
Business Manager (BM)	Represents the business side and the stakeholders.
Other stakeholders	Contributions from other supporting or optional roles may also be valuable.

Inputs

- Business Case and Project Charter
- Project Handbook and Project Work Plan
- All Project Plans (particularly the Transition & Business Implementation Plans)
- Relevant Project Reports and Logs

Steps

Before the Project-End Review Meeting:

1. Plan the meeting and set the Meeting Agenda with the points to be discussed.
2. Send out the Meeting Agenda in advance.
3. Address logistical needs and prepare documentation or hand-outs for the meeting.
4. Make sure participants will be present and fully prepared.

During the Project-End Review Meeting:

1. The Project Owner (PO) will normally express the organisation's appreciation to the whole project team and key project stakeholders.
2. Ensure someone is designated to take the Minutes of Meeting (MoM).
3. Present project statistics and data on performance and achievements.
4. Discuss the overall project experience.
5. Discuss problems and challenges faced during project and the way in which they were addressed.
6. Discuss Lessons Learned and Best Practices that may be useful for future projects.

After the Project-End Review Meeting:

1. Compile Lessons Learned and Post-Project Recommendations.
2. Produce the Project-End Report.
3. Communicate the results of the meeting to the relevant stakeholders.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Project-End Review Meeting	I	A	C	S	C	C	R	C




Fig 8.3 Project-End Review Meeting inputs/outputs and main roles

Outputs

- Project-End Review Meeting Minutes

PM² Template?



8.2 Lessons Learned and Post-Project Recommendations

The purpose of formal Lessons Learned and Post-Project Recommendations is to make it possible for project teams and the permanent organisation at large to benefit from the experience acquired during the project. It is also important to capture ideas and recommendations for post-project work relating to the operation of the product/service delivered, such as extensions, maintenance and ideas for follow-up projects.

Note: Improvement opportunities and Post-Project Recommendations should be captured in some form as they come up during the project. Otherwise, particularly in longer projects, the ideas might get lost by the time the project reaches the Closing Phase.

There are many benefits to formalising Lessons Learned and Post-Project Recommendations. When project team members share their perspectives and provide feedback it provides useful insights that, the requestor/client side can use to manage post-project activities more effectively.

Key Participants	Description
Project Manager (PM)	Organises the gathering of Lessons Learned.
Project Core Team (PCT)	Contributes experiences and perspectives.
Business Manager (BM)	Represents the requestor's point of view.
Other project stakeholders	As required.

Because all projects are different, the Lessons Learned process cannot be generic. However, projects have common aspects, which can be discussed: project definition and planning (scope, deliverables, resources, etc.), project communication, project documentation, change control, risk/issue management, decision-making, successes, mistakes and failures, team dynamics, and overall project performance.

Guidelines:

- The Lessons Learned session should be a part of the Project-End Review Meeting (though separate sessions could be organised at the end of project phases or major milestones).
- It may be preferable to have the Lessons Learned session facilitated by someone who has not been intimately involved in the project, allowing the Project Manager (PM) to contribute as a participant.
- The discussion should be structured (using project phases, categories of activities, etc. as the organisational principle) to cover every aspect of the project.
- Use a structured approach to collecting lessons learned from a broader group of stakeholders via questionnaires, or structured interviews.
- Improvement ideas should be organised into groups to help the team better visualise the appropriate next steps required to implement them.
- In some cases, it could make sense to address the Lessons Learned over multiple sessions, each devoted to a different topic (technical issues, business implementation, etc.).
- The Project Steering Committee (PSC) should be invited to the Lessons Learned session(s) as this will allow its members to transfer the Lessons Learned to other projects.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Lessons Learned and Post-project Recommendations	I	A	C	S	C	C	R	C

Outputs

- Project-End Report

PM² Template?



8.3 Project-End Report

Following the Project-End Review Meeting, the overall experience of the project is summarised in a report that documents best practices, Lessons Learned, pitfalls and solutions to problems. The report should be used as a knowledge base for future projects.

Key Participants	Description
Project Manager (PM)	Writes the report.
Project Quality Assurance (PQA)	Provides input and assistance.
Project Core Team (PCT)	Provides input and assistance.

Inputs

- Project-End Review Meeting Minutes (MoM)
- Other useful information can be found in:
 - Minutes of Meetings (MoMs) of various project meetings
 - Project Reports
 - Quality Assurance and Quality Control outputs

Guidelines

- Though written by the Project Manager (PM), the help of relevant stakeholders should be sought to produce a well-rounded and comprehensive assessment of the project.
- The report should address each of the following subjects:
 - Project effectiveness.
 - Cost, Schedule, Scope and Quality Management.
 - Risk Management.
 - Issue Management.
 - Project Change Management.
 - Communications Management.
 - Human resources and stakeholder management.
 - Deliverables Acceptance.
 - Business Implementation and Project Transition.
 - The performance of the Project Core Team (PCT) and participating organisation.
 - Best Practices and Lessons Learned.
 - Post-Project Recommendations.
- This document should be part of a central project repository or knowledge database describing project experiences, best practices and common pitfalls.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Project-End Report	I	A	C	S	C	C	R	C




Fig 8.4 Project-End Report inputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Communications Management		Communications & Quality Management Plan	Project Reports	Project Checklists Project Logs	Project-End Report

Outputs

- Project-End Report

PM² Template?



8.4 Administrative Closure

The Project Manager (PM) ensures that all project deliverables have been accepted by the relevant stakeholders and, with the help of the Project Support Office (PSO), that all project documentation and records are up-to-date, reviewed, organised and securely archived. The Project Team is now officially dissolved and all resources are released.

The project is officially closed once all Closing Phase activities are completed and the Project Owner (PO) has approved the project. Formal project closure brings project mode to an end and allows operations mode to commence.

Key Participants	Description
Project Manager (PM)	Oversees all closure activities and the release of project resources.
Other project stakeholders	Approve and accept the project.
Project Support Office (PSO)	Assists in reviewing, organising and archiving all project documentation.
Project Owner (PO)	Has final approval of the project.

Inputs

- Project Handbook
- Project Work Plan
- Quality Management Plan
- All other project plans and documents

Steps

1. Ensure that all documentation and records are reviewed, organised and archived.
2. Release all resources.
3. Ensure that the project is approved and accepted by the project stakeholders.
4. Ensure that the Project Owner (PO) gives final project approval and closes the project.
5. Verify that all contractual obligations have been fulfilled.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Administrative Closure	I	C	A	C	I	C	R	I




Fig 8.5 Administrative Closure inputs/outputs and main roles

Outputs

- Projects Archive (updated)
- Project Acceptance Note (if required)

This page is intentionally left blank

9 Monitor & Control

Monitor & Control activities run throughout the duration of the project, but peak during the Executing Phase. All project management processes are executed as part of the Monitor & Control process group.

The Monitor & Control activities are carried out based on the processes described in the Project Management Plans developed during the Planning Phase. The effective execution of these processes is ultimately the responsibility of the Project Manager (PM).

Manage

- Execute all management processes defined in the Project Management Plans, and manage the outsourcing, transition, business implementation and deliverables acceptance activities as per the relevant Project Specific Plans.

Monitor

- Monitor project activities and overall project performance.
- Track the project performance against the baseline in order to facilitate reporting and controlling.

Control

- Devise, plan, propose and implement corrective actions to address existing or potential performance risks or issues, while updating the relevant project plans and logs.




Fig 9.1 Monitor & Control activities and main artefacts

Monitor & Control artefacts comprise the Project Work Plan as well as a range of Project Logs and Checklists.

The **Project Logs** are regularly updated as new information becomes available (e.g. new issues can arise and new information can be added to the Issue Log).

There are several **Checklists** that can be used to help the Project Manager (PM) control the project better.

PM² provides the following Checklists:

- Phase-exit Review Checklist
- Quality Review Checklist
- Deliverables Acceptance Checklist
- Transition Checklist
- Stakeholders Checklist
- Business Implementation Checklist

9.1 Monitor Project Performance

The purpose of project performance monitoring is to collect information about the state of the project's progress and overall health. The Project Manager (PM) tracks the project dimensions of scope, schedule, cost and quality, monitors risks, issues and project change, and forecasts their evolution for the purpose of reporting the overall project progress.

This information is then distributed to relevant stakeholders as per the Communications Management Plan.

Key Participants	Description
Project Manager (PM)	Undertakes all project monitoring activities.
Project Core Team (PCT)	Contributes information on project progress.

Inputs

- Project Handbook
- Project Work Plan
- Project Logs (Risk Log, Issue Log, Decision Log, Project Change Log)
- Quality Checklist
- Minutes of Meetings (MoMs)
- Input from the Contractor's Project Manager (CPM), if applicable

Steps

1. Use the baselined Project Work Plan as a reference for monitoring project performance.
2. Regularly exchange information about the project's current status and next steps with the Project Core Team (PCT) at formal and informal meetings.
3. Gather information on, and monitor the progress of:
 - **Tasks**—i.e. the status of critical and next critical path tasks.
 - **Key outputs**—i.e. completed and verified deliverables, and milestones achieved as planned.
 - **Resource utilisation**—i.e. resources used as planned and costs as budgeted.
 - **Logs**—i.e. the status and evolution of risks and issues, changes and decisions.
 - **People**—i.e. team morale, stakeholder engagement, overall project dynamics and productivity.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Monitor Project Performance	I	I	A	C	C	I	R	C




Fig 9.2 Monitor Project Performance inputs/outputs and main roles

Outputs

- Project Work Plan (tracked)

PM² Template?



9.2 Control Schedule

The purpose of schedule control is to ensure that project tasks are carried out as scheduled and that project deadlines are met. The Project Manager (PM) regularly monitors the schedule and tracks the difference between planned, actual and forecast activities/deadlines.

Approved project changes (e.g. addition of new tasks or changes to the required effort or start/end dates of existing ones) that have an impact on the overall project schedule are incorporated into the Project Work Plan (updated schedule). If the schedule is at risk or considerable delays are foreseen (beyond the predefined thresholds), the Project Steering Committee (PSC) needs to be informed and corrective actions must be devised, agreed and implemented. If this happens, affected project stakeholders should also be notified.

Key Participants	Description
Project Manager (PM)	Monitors and controls the work schedule.
Project Core Team (PCT)	Works to keep to the baselined schedule and quality standards. Reports on the status of their work, periodically or upon request.

Inputs

- Project Handbook
- Project Work Plan
- Change Log (and other relevant Project Logs)
- Minutes of Meetings (MoMs) and Project Reports from previous reporting periods

Steps

1. Track the evolution of project tasks as per the approach defined in the Project Handbook.
2. Update the project schedule to reflect actual task status.
3. Review the Project Work Plan on a regular basis to identify potential sources of delays.
4. Track project changes, issues and risks, and monitor their impact on the project schedule.
5. Devise, agree and implement corrective actions if the schedule status has significant (or critical) deviations from the planned schedule.
6. Inform all affected project stakeholders about changes to the project schedule and/or tasks.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Control Schedule	I	I	A	C	C	I	R	C




Fig 9.3 Control Schedule inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Schedule Management	Project Charter	Project Handbook Project Work Plan	Project Reports	Project Work Plan	Project-End Report

Outputs

- Project Work Plan (updated)
- Project Logs (updated)

PM² Template?

- ☒
- ☒

9.3 Control Cost

The purpose of cost control is to manage the project costs so that they conform to the cost/effort baseline and overall project budget constraints. The Project Manager (PM) regularly monitors the budget and tracks the difference between budgeted, actual and expected costs.

If the project budget is at risk, the Project Steering Committee (PSC) needs to be informed and corrective actions must be devised, agreed and implemented. If considerable cost overruns are foreseen, these need to be justified, reported to and approved by the Project Owner (PO) or the Appropriate Governance Body (AGB).

Note: The project budget must have been approved by the Project Owner (PO) at the beginning of the project.

Key Participants	Description
Project Manager (PM)	Monitors and controls the budget.
Project Owner (PO)	Owns and approves the budgeted costs.

Inputs

- Project Handbook
- Project Work Plan
- Outsourcing Plan (if applicable)
- Change Log (and other relevant Project Logs)
- Minutes of Meetings (MoMs) and Project Reports from previous reporting periods

Steps

1. Track the project's effort/overall budget consumption as per the approach defined in the Project Handbook.
2. Regularly review the project budget with the Project Owner (PO).
3. Evaluate and communicate any differences between budgeted and actual project costs, securing approval for significant differences from the Project Owner (PO).
4. Devise and plan the implementation of corrective actions that will bring the budget back on track.
5. If the project budget needs to be considerably revised, this must be justified and documented (e.g. in the Project Progress Report). Formal approval from the Appropriate Governance Body (AGB) is required before the affected plans can be re-baselined.
6. If there is an impact on the project schedule, risks or quality, this must be reviewed and approved by the Project Owner (PO) and communicated to any affected project stakeholders.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Control Cost	I	I	A	C	C	I	R	C




Fig 9.4 Control Cost inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Cost Management	Business Case Project Charter	Project Handbook Project Work Plan	Project Reports	Project Work Plan Project Logs	Project-End Report

Outputs

- Project Work Plan (updated)
- Project Logs (updated)

PM² Template?

- ☒
- ☒

9.4 Manage Stakeholders

Managing project stakeholders is a critical project management activity that begins in the Initiating Phase of the project, when project expectations and requirements are identified, and ends in the Closing Phase, when stakeholders' overall project experience and satisfaction are recorded.

Responsibility for this activity belongs to the Project Manager (PM). However, all members of the Project Steering Committee (PSC) should also be involved, in particular the Business Manager (BM) who should help manage stakeholders on the requestor side (e.g. users).

Key Participants	Description
Project Manager (PM)	Manages project stakeholders.
Business Manager (BM)	Assists the Project Manager (PM) in this activity.

Inputs

- Project Handbook
- Project Stakeholder Matrix
- Communications Management Plan
- Deliverables Acceptance and Transition Plans
- Business Implementation Plan

Steps

1. Analyse the expectations, attitudes, level of interest and influence of key project stakeholders. Beware of stakeholders who are less than enthusiastic or opposed to the project.
2. Devise communication and management strategies that encourage stakeholders to get involved and contribute.
3. Continually monitor stakeholder reactions or changing attitudes and manage accordingly. A one-off analysis exercise is not enough, especially for longer-term and/or complex projects. Use the Stakeholders Checklist to identify specific actions to be taken at specific moments in the project.
4. Ensure that any planned stakeholder management activities are time-bound and focused. Keep in mind that the contribution/involvement of various stakeholders may be different in each project phase.
5. Align the Communications Management Plan with Stakeholder Management needs, particularly in the areas of project acceptance, transition, and business implementation.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Manage Stakeholders	I	I	A	S/C	I	C	R	I




Fig 9.5 Manage Stakeholders inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Stakeholder Management	Business Case Project Charter	Project Stakeholder Matrix Communications Management Plan	Project Reports	Project Logs Stakeholders Checklist	Project-End Report

Outputs

- Project Stakeholder Matrix (updated)
- Issue and Decision Logs (updated)
- Stakeholders Checklist

PM² Template?

- ✓
- ✓
- ✓

9.5 Manage Requirements

Requirements management is the process of gathering, documenting and validating requirements and managing their implementation and change. It is a process that runs throughout the project lifecycle and relates to other project management processes, such as quality and change management.

The Requirements Management Process can be tailored and customised to a project's needs. It can be documented either in a Requirements Management Plan or in the Project Handbook. Separate requirements documents are used to specify, categorise and prioritise the requirements. These can be standalone documents or an annex to the Project Charter.

Key Participants	Description
Project Manager (PM)	Undertakes the requirements management process.
Business Manager (BM)	Provides information required to draft the requirements and approves them.
User Representatives (URs)	Participate in the gathering and validation of the requirements.
Business Analyst (BA) (<i>member of the Project Core Team, PCT</i>)	Responsible for many of the requirements management activities (e.g. requirements documentation, specification, etc.).

Inputs

- Project Initiation Request, Business Case and Project Charter
- Requirements Management Plan
- Project Stakeholder Matrix

Guidelines

- A requirement is a capability that a product or service must have in order to satisfy a stakeholder's need(s).
- High-level requirements may also be referred to as business requirements, and are usually initially specified in the Project Initiation Request, the Business Case and the Project Charter.
- Adding further detail to the requirements produces lower-level requirements. These can be described in a variety of formats (e.g. text, use cases or user stories, models, business processes, sketches or graphics, etc.) and are documented in various requirements artefacts.
- The agreed and approved requirements of all stakeholders constitute the project's baseline scope.
- Any change to the baselined requirements should be made in accordance with the change management process described in the Change Management Plan.
- For each identified requirement, there should be a corresponding test to validate its acceptance. The test should be documented in the appropriate document (Deliverable Acceptance Plan, Deliverable Acceptance Checklist or Quality Review Checklist).
- Requirements should describe the need not the solution—non-ambiguous terms should be used and technology- or solution-oriented statements should be avoided.
- Even if requirements have been gathered before the project starts, it is still the responsibility of the Project Manager (PM) to ensure they are managed properly.

Steps

1. **Specify the requirements:** Together with the project stakeholders, gather the project requirements and document them clearly in the Requirements Artefacts. Structure them by adding relevant metadata.
2. **Evaluate the requirements:** The project team assesses the feasibility, consistency and completeness of the requirements, and estimates the effort/costs needed to implement them. The Project Manager (PM) balances the list of requirements against project constraints (budget, time, etc.) and makes a proposal to the project stakeholders.
3. **Approve the requirements:** The Project Manager (PM) and key stakeholders—such as the Project Owner (PO) or Business Manager (BM)—negotiate and agree on the requirements for the project.
4. **Monitor the implementation of requirements:** The Project Manager (PM) continuously monitors the Project Core Team's (PCT) implementation of the requirements, adds new requirements and changes existing ones when needed.
5. **Validate the implemented requirements:** When the requirements are implemented, User Representatives (URs) assess if the solution satisfies the initial business need. Formal acceptance of the project deliverables should comply with the Deliverables Acceptance process.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Manage Requirements	I	I	A	C	C	I	R	S




Fig 9.6 Manage Requirements inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Requirements Management	Project Initiation Request Project Charter	Requirements Management Plan Deliverables Acceptance Plan Project Stakeholder Matrix	Change Requests	Requirements Document Project Work Plan Project Logs	Project-End Report

Outputs

- Requirements Document
- Change Log (updated)
- Project Work Plan (updated)

PM² Template?

-
- ☒
- ☒

9.6 Manage Project Change

Project change management defines the activities related to identifying, documenting, assessing, prioritising, approving, planning and controlling project changes, as well as communicating them to all relevant stakeholders. Changes can be requested (or identified and raised) throughout the project lifecycle by any project stakeholder.

The Project Change Management Process can be tailored and customised to a project's needs and can be documented either in a Project Change Management Plan or in the Project Handbook. A Change Log is used to document, monitor and control all project changes (see Appendix B). This makes it easier to track the changes and communicate them to the Project Owner (PO) and/or the Project Steering Committee (PSC) for approval.

Key Participants	Description
Project Manager (PM)	Monitors and controls the project changes.
Project Owner (PO) and/or Project Steering Committee (PSC)	Approves or rejects the project changes.
Project Core Team (PCT)	Involved in analysing the requested project changes (estimating the effort required to implement the changes).
Stakeholders	Informed about the approved project changes. May introduce new project changes.

Inputs

- Business Case and Project Charter
- Project Change Management Process
- Project Work Plan
- Communications Management Plan
- Relevant logs (e.g. the Issue Log for managing changes related to issue resolution)

Steps

1. **Identify the change:** The purpose of this step is to identify and document change requests. The Project Manager (PM) ensures that a Change Request is appropriately documented (i.e. via a Change Request Form and in the Change Log).
2. **Assess the change and recommend action:** The purpose of this step is to a) assess whether this request is indeed a project change, b) consider the impact of not implementing the proposed change, c) estimate the size of the identified change based on its impact on the project objectives, schedule, cost and effort, and d) prioritise the implementation of the change request in relation to other change requests.
3. **Approve the change:** The purpose of this step is to reach a decision regarding the approval of the change based on the project's escalation procedure (i.e. the change must be reviewed by the appropriate decision-makers within the Managing/Directing/Steering Layers as defined by the project's Governance Model). There are four possible decisions: approve, reject, postpone or merge the change request. The decision details are documented in the Change Log and communicated to the requestor.
4. **Implement the change:** For approved or merged changes, the Project Manager (PM) should incorporate all related actions into the Project Work Plan and update the related documentation and logs (i.e. Risk, Issue, Change and Decision Logs and other plans).
5. **Control the change:** The purpose of this step is to monitor and control project changes so they can be easily communicated to the various project layers for approval or status updates. The Project Manager (PM) collects information on any project changes and related actions and controls the status of each change management activity.

All stakeholders affected by the project changes should be informed and the Change Log should be kept up-to-date.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Manage Project Change	I	C	A	S	I	I	R	C




Fig 9.7 Manage Project Change inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Project Change Management	Project Charter	Project Change Management Plan	Change Request Project Reports	Change Log Project Work Plan	Project-End Report

Outputs

- Change Request Form
- Change Log (updated)
- Project Work Plan (updated)

PM² Template?

- ☑
- ☑
- ☑

9.7 Manage Risk

Risk management is a systematic ongoing process for identifying, assessing and managing risks so that they conform to the organisation's accepted risk attitude. Risk management improves the project team's confidence by proactively managing any potential event that might have a positive or negative impact on project objectives.

The Risk Management Process can be tailored and customised to a project's needs and can be documented either in a Risk Management Plan or in the Project Handbook. A Risk Log is used to document and communicate the risks and relevant risk-response actions and responsibilities (see Appendix B).

Key Participants	Description
Project Manager (PM)	Monitors and controls the risks.
Other project stakeholders	Informed of the critical risks.
Project Core Team (PCT)	Involved in identifying and responding to risks.
Project Steering Committee (PSC)	Monitors projects with high levels of risk exposure.
Other stakeholders	Identify and communicate risks in their areas of expertise.

Inputs

- Business Case and Project Charter
- Risk Management Process
- Risk Log

Steps

1. **Identify risks:** The purpose of this step is to identify and document the risks that can have impact on the project's objectives. Note that new risks may arise at any point during the project and should be added to the Risk Log for further analysis/action.
2. **Carry out a risk assessment:** The purpose of this step is to assess the likelihood of each risk and the severity of its impact on project objectives. This assessment is necessary before any risk response can be planned. Medium to high level risks are dealt with at a higher priority level.
3. **Develop a risk-response strategy:** The purpose of this step is to choose the best possible strategy to meet an identified risk and to plan actions necessary to implement this strategy.
4. **Control risk-response activities:** The purpose of this step is to monitor and control the implementation of risk-response activities and to revise/update the Risk Log based on a regular reassessment.
5. **Record:** Update the Project Work Plan with clear risk-response tasks whenever deemed necessary.
6. **Report:** Regularly inform the Project Steering Committee (PSC) about risk-related activities.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Manage Risks	I	C	A	S/C	C	I	R	C




Fig 9.8: Manage Risk inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Risk Management	Project Charter	Risk Management Plan	Project Reports	Project Logs Project Work Plan	Project-End Report

Outputs

- Risk Log (updated)

PM² Template?



9.8 Manage Issues and Decisions

The Project Manager (PM) manages project issues and decisions. Issues are identified, evaluated and assigned for resolution to relevant project stakeholders as per the Issue Management process, which can be documented in either an Issue Management Plan or the Project Handbook. The Issue Log is used to manage project issues, while the Decision Log is used to document all relevant decisions (see Appendix B). Decisions may be implemented by the Project Manager (PM) or escalated to the Project Steering Committee (PSC), depending on their importance. Note that issues and decisions are often linked to the resolution of other log items (e.g. risks, changes).

Key Participants	Description
Project Manager (PM)	Monitors issues and decides how to manage them.
Project Core Team (PCT)	Reviews proposed action plan, takes action to resolve pending issues.
Other project stakeholders	Informed about important issues and make critical and important decisions.

Inputs

- Issue Management Process
- Project Logs
- Minutes of Meetings (MoMs)

Steps (managing project issues):

1. Ensure that issue management activities are carried out as per the Issues Management Process.
2. Identify issues and add them to the Issue Log.
3. Escalate the largest/highest-impact issues to the Project Steering Committee (PSC) or follow the defined escalation procedure and thresholds.
4. If the size or number of issues/actions is significant, update the Project Work Plan with major issue management activities.
5. Monitor and control the resolution of issues.
6. Update the Issue Log regularly with new issues as they arise. Close resolved issues.
7. Regularly report on issue status to project stakeholders (as per the Communications Plan).

Steps (managing decisions):

1. Document decisions taken during the project (particularly during the Executing Phase).
2. Link decisions to the resolution of other log items (e.g. risks, issues and changes).
3. The Project Manager (PM) regularly reports on the status of decisions to project stakeholders.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Manage Issues and Decisions	I	I	A	S	C	I	R	C




Fig 9.9 Manage Issues and Decisions inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Issue Management		Issue Management Plan	Project Reports	Project Logs Project Work Plan	Project-End Report

Outputs

- Issue Log (updated)
- Decision Log (updated)

PM² Template?

- ☒
- ☒

9.9 Manage Quality

Project quality management aims to ensure that the project will achieve the expected results in the most efficient way and that deliverables will be accepted by the relevant stakeholders. It involves overseeing all the activities needed to maintain a desired level of excellence. This includes performing quality planning, quality assurance, quality control and quality improvement throughout the project until the Closing Phase and the final acceptance of the project. Configuration management helps project stakeholders manage project artefacts and deliverables effectively by providing a single reliable reference to these artefacts and deliverables, thereby ensuring that the correct versions are delivered to the project requestor/client.

The Project Manager (PM) must ensure that the objectives, approach, requirements, activities, metrics and responsibilities of the quality management process are clearly defined and documented in the Quality Management Plan.

Key Participants	Description
Project Manager (PM)	Ensures that all quality controls are carried out as planned.
Project Quality Assurance (PQA)	Reviews project quality.
Project Core Team (PCT)	Assists with Quality Control.


Inputs

- Project Handbook
- Project Work Plan
- Quality Management Plan
- Deliverables Acceptance Plan

Steps

1. Define and reach agreement on project quality characteristics that take into consideration project needs, constraints and the cost of quality, following a cost/benefit analysis.
2. Plan and perform quality assurance and control activities.
3. Verify that the configuration management procedure is being followed.
4. Actively involve the whole project team and relevant stakeholders.
5. Identify any non-conformity, analyse the root cause, and implement corrective actions.
6. Identify opportunities to improve the quality of both the process and the deliverables.
7. Ensure deliverables are accepted by the relevant stakeholders in line with predefined and documented deliverables acceptance criteria and the agreed acceptance process.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Manage Quality	I	I	I	S/C	C	A	R	C



Fig

9.10 Manage Quality inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Quality Management	Project Charter	Quality Management Plan	Quality Review Reports Audit Reports	Quality Review Checklist Phase-exit Review Checklist Project Logs	Project-End Report Project Acceptance Note

Outputs

- Quality Review Checklist
- Phase-exit Review Checklist
- Quality Review Reports
- Audit Reports

PM² Template?

- ☒
- ☒
-
-

9.10 Manage Deliverables Acceptance

A project may produce one or more deliverables. Each of these deliverables must be formally accepted. Deliverables acceptance management ensures that these deliverables meet the predefined objectives and criteria outlined in the Deliverables Acceptance Plan, so the project requestor can formally accept them.

Note that final project acceptance takes place in the Closing Phase.

Key Participants	Description
Project Manager (PM)	Undertakes deliverables acceptance management.
Project Quality Assurance (PQA)	Assists the Project Manager (PM) and performs most of the quality controls.
Project Steering Committee (PSC)	Provides the general project acceptance strategy.
Project Owner (PO)	Provides final acceptance of the project's deliverables.

Inputs

- Deliverables Acceptance Plan
- Project Work Plan
- Quality Management Plan
- Outsourcing Plan (if applicable)

Steps

1. The Project Manager (PM) ensures that the acceptance procedures and guidelines are applied and the necessary environments (space, infrastructure, tools, etc.), materials and information are provided for the acceptance process to take place.
2. The Project Steering Committee (PSC) approves the application of the documented acceptance strategy and acceptance schedule.
3. The project deliverables are accepted if the acceptance activities (as described in the Deliverables Acceptance Plan) are carried out within a pre-specified tolerance range. Note that project deliverables can be conditionally accepted, even with a set of known defects or issues, if these are documented and if there is a plan in place for addressing them.
4. The Business Manager (BM) provides (qualified) resources to support the users' acceptance of the deliverables.
5. The Project Manager (PM) ensures that supporting deliverables (such as documentation) are supplied in addition to the main deliverables (taking an Information System as an example, such deliverables could include end-user support material, a User Manual, an Operations Manual, training materials, release notes, etc.).
6. The Project Owner (PO) formally accepts the project's deliverables.

Note: When domain-specific (e.g. technical) documentation is delivered for acceptance, it needs to be reviewed by a subject matter expert/representative.

For example:

- A stakeholder with business knowledge representing the business organisation—e.g. a User Representative (UR)—should review a User Manual.
- A stakeholder from the support and maintenance organisation should review an Operations Manual.
- A stakeholder from the organisation responsible for training should review training materials.
- A stakeholder from the service operations organisation should review release notes.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Manage Deliverables Acceptance	I	I	A	S	C	C	R	C




Fig 9.11 Manage Deliverables Acceptance inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Acceptance Management	Project Charter	Deliverables Acceptance Plan	Deliverables Acceptance Note	Deliverables Acceptance Checklist Decision Log	Project-End Report

Outputs

- Deliverables Acceptance Checklist
- Decision Log
- Deliverables Acceptance Note

PM² Template?

☒

☒

-

9.11 Manage Transition

Transition management ensures a controlled and smooth transition from the old state to the new state in which the new product/service developed by the project is put in place. It includes the management of any relevant communication activities and requires close cooperation between the Project Manager (PM) and the Business Manager (BM) to ensure the correct transfer of project deliverables to the client organisation.

Key Participants	Description
Project Manager (PM)	Monitors and controls the transition.
Quality Assurance (PQA)	Can also be involved if necessary.
Other project stakeholders	Informed about progress and contribute as appropriate.
Project Owner (PO)	Provisionally accepts the product before the transition is complete.

Inputs

- Transition Plan
- Project Work Plan
- Communications Management Plan
- Deliverables Acceptance Plan
- Business Implementation Plan

Steps

1. Ensure that the project acceptance criteria are met (and hence that all requirements are met and the deliverables are fully operational).
2. Ensure that the Transition Plan is carried out effectively. If there is no separate Transition Plan, the Project Manager (PM) needs to:
 - Identify the various roles and stakeholders responsible for the transition process.
 - Identify what must be achieved before the transition can be considered complete.
 - If applicable, ensure that data backups and rollback scenarios are prepared.
 - Ensure that business implementation activities are carried out and user training is delivered.
 - Ensure that the delivery of the project's outputs is coordinated, communicated and accepted.
 - Ensure that all maintenance and support activities begin as planned (if applicable).
 - Ensure that all relevant documentation and other materials are handed over.
3. Ensure that the Project Owner (PO) has provisionally accepted the deliverables before the transition is complete.
4. Ensure that the ownership of, and responsibility for, project deliverables is transferred to the Project Owner (PO).
5. Ensure that the relevant acceptance document(s) are completed.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Manage Transition	I	A	C	C	C	C	R	C




Fig 9.12 Manage Transition inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Implementation Management	Project Charter	Transition Plan	Project Reports	Transition Checklist Sign-off Documents	Project-End Report

Outputs

- Transition Checklist.
- Any other records/reports planned for this activity.
- Any acceptance documents (subject to contractual agreements).

PM² Template?

- ☒
-
-

9.12 Manage Business Implementation

The effective execution of all business implementation activities is critical for smooth operations, even after the project's outputs have been delivered to the stakeholder/user community. Business implementation activities are thus complementary to transition activities.

Note that business implementation activities will almost always be required long after the project has ended, so it is good practice to also define post-project change activities. The implementation of these activities is the responsibility of the permanent organisation and they are usually carried out as part of ongoing operations or future projects.

Key Participants	Description
Business Manager (BM)	Manages the business implementation activities.
Project Manager (PM)	Assists the Business Manager (BM) in this activity. Updates the Project Work Plan with any activity changes or progress information.

Inputs

- Business Implementation Plan
- Project Handbook
- Project Work Plan
- Transition Plan

Steps

1. Ensure that the Business Implementation Plan is complete and realistic.
2. Ensure that all business implementation activities within the scope of the project are included in the Project Work Plan (i.e. are defined and scheduled, with the resources they require estimated).
3. Focus on the project business implementation activities, that is, those activities that will be implemented during the project's duration and clearly fall under the project's budget and control.
4. Manage the execution of all (project) business implementation activities:
 - Redesign, adapt or update any affected business processes.
 - Implement the communication activities defined in the Business Implementation Plan.
 - Implement the planned organisational change management activities.
 - Ensure that all training activities are completed.
 - Manage business continuity plans for business-critical systems.
5. Report on the status of business implementation activities, including any changes.




Fig 9.13 Manage Business Implementation inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Implementation Management		Business Implementation Plan Transition Plan	Project Reports	Project Work Plan Business Implementation Checklist	Project-End Report (Post-project Recommendations)

Outputs

- Business Implementation Checklist
- Project Work Plan (updated)

PM² Template?

- ☒
- ☒

9.13 Manage Outsourcing

The Project Manager (PM) manages the delivery of all products and/or services that have been outsourced. This work is undertaken in conjunction with the relevant procurement groups and the Contractor's Project Manager (CPM) in order to ensure that the contractor effectively manages the outsourced work and delivers according to the time, cost and quality expectations defined in the Outsourcing Plan.

Key Participants	Description
Project Manager (PM)	Manages the contractor(s).
Contractor's Project Manager (CPM)	Delivers an acceptable quality of services as defined/requested.
Project Quality Assurance (PQA)	Performs most of the quality controls.

Inputs

- Outsourcing Plan
- Business Case and Project Charter
- Project Work Plan

Steps

1. The Project Steering Committee (PSC) ensures that the contractor is chosen according to the organisation's processes and standards and to the criteria defined for the project.
2. The Project Steering Committee (PSC) ensures that all contracts clearly define the expectations of both parties.
3. The Project Manager (PM) ensures that the working methods detailed in the project's Outsourcing Plan are applied.
4. The Project Manager (PM) monitors costs and schedules.
5. The Contractor's Project Manager (CPM) reports on the project's status and progress to the Project Manager (PM) and, if necessary, the Project Steering Committee (PSC).
6. The Project Manager (PM) manages changes to the outsourced work.
7. The Project Manager (PM) and/or Project Steering Committee (PSC) validate interim and final deliverables and/or milestones based on agreed criteria and as defined in the Outsourcing Plan.
8. The Project Manager (PM) ensures that the required formal approval is received on time and in accordance with organisational standards.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Manage Outsourcing	A	C	C	C	I	S	R	I




Fig 9.14 Manage Outsourcing inputs/outputs and main roles

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Outsourcing Management		Project Handbook Outsourcing Plan Deliverables Acceptance Plan	Project Reports	Outsourcing Management artefacts	Project-End Report

Outputs

- Status and progress report(s)
- Signed contract(s)
- Signed purchase order(s)
- Signed timesheet(s)

PM² Template?

☒

-

-

-

This page is intentionally left blank

Appendix A: Contributions and Acknowledgements

The European Commission is grateful to all those who have contributed in the development of the PM² Project Management Methodology and wishes to acknowledge their contribution and support. In alphabetical order:

1. The following people provided leadership and sponsorship for the PM² and Open PM² initiatives:

BERLAIRE Philippe	MARASLIS Athanasios
BOVALIS Konstantinos	MEULEMAN Stijn
CABRERO MORENO Daniel	QUEST Stephen
DEASY Declan	SCHILDERS Dirk
GARCIA-MORAN Francisco	SILVA MENDES Pedro
GEORGIANNAKIS Giorgos	VASSILIADIS Theodoros
INGESTAD Gertrud	VEKEMANS Tom
IGLESIAS Jeremias	VLEMINCKX Philippe
KOUROUNAKIS Nicos	

2. Authors of the PM² Guide and Methodology: KOUROUNAKIS Nicos & MARASLIS Athanasios

3. In addition, the following people served as project team members and contributed to the evolution of the PM² Methodology, provided text, concepts and expert knowledge, carried out reviews and assisted in developing the PM² Methodology and the PM² Guide:

ATIENZA FERNANDEZ Roberto	LECLERCQ Pierre
BORRELLY Christopher	MARTA Ana MARTINEZ
BERGHMANS Marc	RODRIGUEZ Eva
CALAMITA Valter	MARTINI Marco
CRESPO GAMBADE Pablo	MERGUERIAN George
DAMAS Pierre André	MOIRA Anastasia
DEL CASTILLO SANCHEZ Manuel	PADRAO Ana
D'ELIA Sandro	PAPIER David
DZHUMALIEVA Stefka	PECA Viorel
GKOLFI Argyro	RUSTANOWICZ Michal
GIOVANNELLI Rosaria	SEQUEIRA Luis
OH Gavin	SUTHERLAND-SHERRIFF Sarah
OLEKSY Henri	TURLEY Frank
KATSAGOUNOS Ilias	VAROTTO Anita
KIPS Bert	VOICU Denisa
KOENS Maarten	WILLIAMS Kory
KUMMER Laurent	ZAININGER Renate
LECOMTE Marie-Véronique	

OPEN PM² WORK GROUP MEMBERS:

BACELLI Novella	MATTU Francesco
CHLAPANI Angeliki	PARONI Panagiota
DAQUINO Giuseppe Giovanni	PARZANESE Pierpaolo
DYBA Wojciech	MARTO DE OLIVEIRA Teresa
GALLOIS Laurent	MET DEN ANCXT Roland
GIMENO Francisco	MICHELIOUDAKIS Elias
HELBIN Tomek	SCHEINER Robert
LORANT Benoit	SYMEONIDIS George
LICU Oana	TORRECILLA SALINAS Carlos
MARTIN FERNANDEZ Jesus	TOURE Amadou
	VIDALIS Antonios

This version of the PM² Guide has been produced by:

European Commission

DIGIT.A2.001, Procurement and Programme Management Solutions. Portfolio Methodologies and Tools

CHLAPANI Angeliki	Head of Unit
KAMINSKI Tomasz	Deputy Head of Unit
MUSAT Bogdan	Head of Sector

Centre of Excellence in PM² (CoEPM²):

SEMERDZHIEVA Svetla	Team Lead
WHYE Gregory	Senior Consultant
SUFARU Maria-Cristina	Senior Consultant
BOCHAROVA Ksenia	Senior Consultant
LEFTER Diana-Mihaela	Senior Consultant
COOPER GUMIEL Veronica	Communications Consultant

Former CoEPM² members who recently moved on to other assignments:

BERGHMANS Marc	MICHELIOUDAKIS Elias
MICHOTTE Alexandra	VAN GAEVER Alain

Appendix B: Project Management Plans and Logs

B.1 Requirements Management Plan

The Requirements Management Plan defines and documents the requirements management approach, process steps and responsibilities, as well as tools, techniques and artefacts that will be used. Note that requirements themselves are documented and managed in separate artefact(s) (e.g. requirements matrix).

Effective requirements management is a critical success factor for projects, as requirements are the starting point for all project work, and principally affect the project risk, duration and budget.

Requirements are traditionally defined in detail early in the project lifecycle. However, depending on the type, scope and chosen project strategy, the requirements management process may need to accommodate a more agile definition and elaboration of requirements, thereby allowing for frequent and less formal requirements management cycles.

The Requirements Management Plan can be tailored and customised to the project's needs. In the absence of a more specialised role, the Project Manager (PM) is responsible for executing the process from project initiation until all requirements have been implemented and validated.

Key Participants	Description
Project Manager (PM)	Prepares this artefact.
Business Manager (BM)	Consulted for the tailoring and elaboration of this artefact.

Inputs

- Project Charter
- Project Handbook
- Project Stakeholder Matrix

Steps

1. Check if a requirements management process already exists at the organisational level.
2. Tailor the Requirements Management Plan to the project's needs. Create it as a standalone document or as a section within the Project Handbook.
3. Define what a requirement is, and what the possible states of its lifecycle are.
4. Ensure that the requirements management process is aligned with the change management process, and that requirement changes are traced to the project's deliverables and activities.
5. Define the roles and responsibilities for each process step. Define clearly who is responsible for approving and validating the implementation of new requirements.
6. Define the tools and techniques that will be used to identify, evaluate, prioritise and manage requirements (e.g. brainstorming sessions, prototyping, MoSCoW, etc.).
7. Define the possible formats of representation of requirements for the project (e.g. text, use cases, diagrams, user stories, etc.).
8. Define the artefacts and repositories used for the documentation and management of the requirements (e.g. specification document or requirements traceability matrix).
9. Define the requirements validation process and make sure it is aligned with the overall deliverables acceptance process.
10. Ensure that the requirements management process is communicated to the project stakeholders.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Requirements Management Plan	I	I	A	C	C	I	R	S

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Requirements Management	Project Charter	Project Handbook Requirements Management Plan Deliverables Acceptance Plan	Change Requests	Requirements Document(s) Project Work Plan Project Logs	Project-End Report

Artefact

- Requirements Management Plan

PM² Template?**B.2 Project Change Management Plan**

The Project Change Management Plan defines and documents the change process for a project. It defines the activities, roles and responsibilities related to identifying, documenting, assessing, approving, prioritising, implementing, controlling, and communicating requested project changes.

Project change management brings transparency, accountability and traceability to all project changes implemented after the project scope and project plans have been baselined. The escalation procedure ensures that changes with a significant impact on project performance are properly assessed and approved by the appropriate level of authority. The Project Change Log is used to document requested changes and trace all related decisions and planned actions.

Key Participants	Description
Project Manager (PM)	Prepares the Project Change Management Plan.
Project Owner (PO)	Approves the Project Change Management Plan.
Business Manager (BM)	Consulted for the elaboration of this artefact.

Inputs

- Business Case and Project Charter
- Project Handbook
- Project Work Plan

Steps

1. Check if there is a pre-existing project change management process at the organisational level.
2. Tailor the Project Change Management Plan to the project's needs (e.g. define different steps depending on the type of change, its urgency or impact). Create it as a standalone document or as a section within the Project Handbook.
3. Ensure that there is no duplication of information contained in other management plans or the Project Handbook (e.g. the escalation procedure).
4. Define what is considered to be a change for the project, as well as the possible types of changes.
5. Define the artefacts and the tools and techniques that will be used to identify and assess changes (e.g. the Change Request Form or the Project Change Log).
6. Define who is responsible for approving changes at the various impact levels, and how this decision is communicated to the rest of the team.
7. Tailor the Change Log (if needed) and customise it to reflect any customisations of the Project Change Management Plan (e.g. scales of urgency, change impact and priority).
8. Describe the change monitoring and control activities, their frequency and supporting tools and techniques, e.g. review of changes at a predefined frequency based on the Change Log.
9. Ensure that the change management process is communicated to the project team and stakeholders.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Project Change Management Plan	I	I	A	C	I	I	R	I

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Project Change Management	Project Charter	Project Handbook Project Change Management Plan	Project Reports Change Requests	Change Log Project Logs Project Work Plan	Project-End Report

Artefact

- Project Change Management Plan
- Change Log (setup)

PM² Template?

B.3 Risk Management Plan

The Risk Management Plan defines and documents the Risk Management Process for a project. It describes how risks will be identified and assessed, what tools and techniques can be used, what the evaluation scales and tolerances are, the relevant roles and responsibilities, how often risks need to be revisited, etc. The Risk Management Plan also defines the risk monitoring and escalation process as well as the structure of the Risk Log, which is used to document and communicate the risks and their response actions.

Risk management brings visibility to risks and accountability as to how they are handled, and ensures that project risks are proactively dealt with and regularly monitored and controlled.

Key Participants	Description
Project Manager (PM)	Prepares the Risk Management Plan.
Business Manager (BM)	Consulted for the elaboration of this artefact.
Project Owner (PO)	Approves the Risk Management Plan.

Inputs

- Business Case and Project Charter
- Project Handbook
- Project Work Plan

Steps

1. Check if there is a pre-existing risk management process at the organisational level.
2. Tailor the Risk Management Plan to the project's needs (e.g. delete/add steps or activities, expand on or change the activities' description or related responsibilities, etc.). Create it as a standalone document or as a section within the Project Handbook.
3. Ensure that there is no duplication of information contained in other management plans or the Project Handbook (e.g. the escalation procedure).
4. Define the tools and techniques that will be used to identify, assess and monitor risks (e.g. brainstorming, Risks Database, Risk Breakdown Structure, Likelihood-Impact Matrix, Decision Tree Analysis, the Risk Log, etc.).
5. Customise the scales used for assessing risks (i.e. likelihood, impact and overall risk level).
6. Determine (with the involvement of key stakeholders) the project's risk appetite (the amount of risk that stakeholders are prepared to accept).
7. Decide on how frequently the Risk Log should be reassessed, considering both project and organisational conditions and policies.
8. Specify the escalation and communication procedures for risks that need special attention (i.e. which project stakeholders need to be informed if critical risks are triggered).
9. Identify the applicable risk response strategies both for identified threats and opportunities (i.e. avoid, transfer/share, reduce, accept or exploit, enhance, share and accept respectively).
10. Determine the level of detail with which risk response actions should be described in the Risk Log (e.g. action description, action owner, planned effort, etc.). Note that activities that need considerable effort should be included in the Project Work Plan.
11. Ensure that the risk management process is communicated to the project team and stakeholders.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Risk Management Plan	I	C	A	C	I	I	R	I

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Risk Management	Project Charter	Project Handbook Risk Management Plan	Project Reports	Risk Log Project Logs	Project-End Report

Artefact

- Risk Management Plan
- Risk Log

PM² Template?

- ☒
- ☒

B.4 Issue Management Plan

The Issue Management Plan defines and documents the activities, roles and responsibilities related to identifying, assessing, assigning, resolving and controlling project issues. Issues are defined as unplanned project-related events that require a project management action.

The issue management process helps the Project Manager (PM) to assess and act upon issues that have a potential impact on project scope, time, cost, quality, risk or stakeholder satisfaction. Related decisions can be logged in a Decision Log, which brings visibility to decisions and accountability as to how and by whom they are taken, and to whom they should be communicated.

An Issue Log is used to document the identification, evaluation and assignment of issues and to trace all key decisions and planned actions. It also helps keep track of who is responsible for solving specific issues by a certain deadline. It brings visibility and accountability as to how issues are acted upon, and ensures that they are properly managed and resolved.

Key Participants	Description
Project Manager (PM)	Prepares the Issue Management Plan.
Business Manager (BM)	Consulted for the elaboration of this artefact.

Inputs

- Project Charter
- Project Handbook
- Project Work Plan

Steps

1. Check if there is a pre-existing issue management process at the organisational level.
2. Tailor the Issue Management Plan to the project's needs. Create it as a standalone document or as a section within the Project Handbook.
3. Ensure that there is no duplication of information contained in other management plans or the Project Handbook (e.g. the escalation procedure).
4. Define what will be considered an issue for the project and customise the possible issue categories relevant to the project.
5. Define all artefacts, tools and techniques that will be used to identify, assess, assign, resolve and monitor issues (e.g. the Issue Log, root cause analysis, etc.).
6. Specify how new issues can be identified and their status communicated, and when new and open issues (and pending decisions) can be discussed (e.g. in project Status Meetings).
7. Customise the Issue Log to reflect any changes to the scales of urgency, impact and priority.
8. Define which issues (depending on their category, urgency and impact) can be handled at the (Project) Management Layer and which ones need to be escalated.
9. Describe the issue control activities, their frequency, and supporting tools and techniques (e.g. a review of issues in project Status Meetings based on the Issue Log or Project Status Reports).
10. Define how issues will be linked to their source, to related decisions, actions, risks and changes.
11. Specify the procedure for updating the Lessons Learned after an issue is resolved.
12. Ensure that the issue management process is communicated to the project team and stakeholders.

RAM/RASCI	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Issue Management Plan	I	I	A	C	C	I	R	C

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Issue Management	Project Charter	Project Handbook Issue Management Plan	Project Reports	Issue Log Decision Log	Project-End Report

Artefact

- Issue Management Plan
- Issue Log
- Decision Log

PM² Template?

- ☒
- ☒
- ☒

B.5 Quality Management Plan

The Quality Management Plan defines and documents the project's quality requirements, the quality management approach, process and responsibilities. It also outlines the quality assurance and control activities undertaken throughout the project.

Planning and executing quality assurance and control activities may be seen as a significant investment of time and effort, and therefore the desired balance between the planned quality, cost, time and risk should be carefully evaluated and considered. Appropriate quality metrics should be defined and later used to evaluate the project management quality. All quality-related activities should be well designed and planned.

A configuration management procedure is also documented in the Quality Management Plan. Configuration management helps project teams handle project artefacts and deliverables effectively (i.e. to ensure that the correct versions are delivered, to prevent unauthorised changes and to provide artefact traceability).

Key Participants	Description
Project Manager (PM)	Prepares the Quality Management Plan. May also be supported by other roles such as the Project Quality Assurance (PQA), Project Support Office (PSO) and other project stakeholders.
Business Manager (BM)	Reviews and validates the quality requirements, quality assurance and control activities, and the associated metrics.

Inputs

- Project Charter
- Project Handbook
- Project Work Plan

Steps

1. Check if there is a pre-existing quality management process at the organisational level.
2. Tailor the Quality Management Plan to the project's needs. Create it as a standalone document or as a section within the Project Handbook.
3. Determine the quality management objectives and characteristics by reviewing project deliverables, success criteria, approach and other specific requirements (e.g. security requirements) as described in the Project Charter and Project Handbook.
4. Ensure that there is no duplication of information contained in other management plans or the Project Handbook (e.g. the escalation procedure).
5. Define approval criteria for phase exit reviews or for other key project management milestones.
6. Define all artefacts, and the tools and techniques that will be used for quality planning and quality assurance and control (e.g. the Quality Review Checklist).
7. Determine the quality assurance and control activities and define their frequency and timetable. Additionally, design metrics and acceptance tolerances for evaluating these activities.
8. Determine if a Project Quality Assurance (PQA) role (or other independent entity) is required to carry out quality assurance activities.
9. Define the roles and responsibilities for the quality process and ensure that these roles are agreed by and communicated to all stakeholders involved.
10. Review the quality characteristics with relevant stakeholders. Ask them to suggest quality assurance and control activities specifically for the project.
11. Define the quality and configuration procedures and records which show that quality and configuration management activities have been carried out as planned.
12. Tailor the Quality Review Checklist based on the quality control activities defined for the project.
13. Ensure that quality assurance and control activities are traceable back to specific work activities in the Project Work Plan.
14. Ensure that the document's reviewers and approver are clearly identified.
15. Present the planned activities and timetable to the Project Steering Committee (PSC) for approval.
16. Communicate the approved plan to the project team and relevant stakeholders.

Guidelines (specific for configuration management)

- Review the configuration management process set out in the Quality Management Plan and tailor it to the project's needs (e.g. delete or add steps or activities, expand on or change the activities' description, related responsibilities, etc.).
- Define what will be considered to be a configuration item based on project deliverables and artefacts, and identify the attributes of such items.
- Identify who is responsible for changes to the configuration items and for maintaining and controlling their versions and releases.
- Define the artefacts and the tools and techniques that will be used to manage the configuration items.
- Depending on the project's complexity, a configuration management log can be used to control changes to the configuration items.
- Describe the naming conventions to be used in project documentation, folders and emails.
- Define the structure of project folders and the procedures and rights related to reviewing, changing or updating any project artefacts. Ensure that restricted access and confidentiality rules are correctly implemented.
- Define any procedures related to creating copies of project data, retention periods, storage devices and sanitisation/deletion of data (if required).
- Ensure that the configuration management procedure is communicated to the project team.
- Key information on configuration management may also be summarised in the Project Handbook.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Quality Management Plan	I	A	C	C	C	C	R	C

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Quality Management	Project Charter	Project Handbook Quality Management Plan	Quality Review Reports Audit Reports	Quality Review Checklist Project Logs Phase-exit Review Checklist	Project-End Report Project Acceptance Note

Artefact

- Quality Management Plan
- Quality Review Checklist
- Phase-exit Review Checklist

PM² Template?

- ☒
- ☒
- ☒

B.6 Communications Management Plan

The Communications Management Plan helps to ensure that all project stakeholders have the information they need to perform their roles throughout the project. Planning and executing project communication activities is essential for project success.

The Communications Management Plan defines and documents communication activities, their goals, content, format, frequency and audience. It also defines how to communicate project status and the assignment of activities to the various stakeholders and includes a communication strategy for each key stakeholder, based on their interests, expectations and influence in the project.

Key Participants	Description
Project Manager (PM)	Prepares the Communication Management Plan.
Business Manager (BM)	Provides input and assists in its creation.

Inputs

- Project Charter
- Project Handbook
- Project Stakeholder Matrix
- Project Work Plan

Steps

1. Review the guidelines set out in the Communications Management Plan template to get a better understanding of how to tailor and customise it .
2. Ensure that there is no duplication of communication activities described in other management plans such as the Quality Management Plan, the Risk Management Plan, etc.
3. If certain processes are already described in the Project Handbook (e.g. the escalation process), reference them to avoid duplication and simply document any changes.
4. Identify project stakeholder groups based on the Project Stakeholder Matrix.
5. When determining the strategy for each communication activity, consider the interests and influence of both internal and external organisations to the project.
6. For each target group, determine what information needs to be communicated, and the purpose of the communication.
7. Define all artefacts (e.g. Project Reports) and other means to collect, analyse and distribute project information and manage stakeholders' expectations.
8. Determine the frequency of the communication activities, their format and the media to be used for the communications (e.g. reports, presentations, meetings, emails, calls).
9. Determine who will be responsible for each communication activity and describe the expected results.
10. Ensure that the communication management plan is communicated to the project stakeholders.

RAM (RASCI)	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Communications Management Plan	I	I	A	S	C	I	R	C

Related Artefacts	Initiating	Planning	Executing	Monitor & Control	Closing
Communications Management	Project Charter	Project Stakeholder Matrix Communications Management Plan	Project Reports	Project Logs	Project-End Report

Artefact

- Communications Management Plan

PM² Template?



B.7 Change Log

Change Identification and Description	
ID	The change identifier.
Category	Categorises the change.
Title	A short title for the requested change.
Description	A more detailed description of the requested change and the impact of not implementing the change.
Status	The status of the change can be any of the following: Submitted: This is the initial status. Use this while the requested change is still being specified. Assessing: Use this status to initiate an assessment. Waiting for approval: Use this to initiate approval. Before applying this status, ensure that the investigation is complete, and the estimates shown are correct. Approved: This status is set once the change has been approved, as proposed, or modified Rejected: This status is set if the change was rejected. Postponed: This status is set if the change is postponed indefinitely. Merged: This status indicates that the change has been merged into some other change, so it is no longer being actively handled. Merging is common when there are many changes. Implemented: This status indicates that the work implementing this change has been incorporated into the Project Work Plan.
Requested by	The name of the person requesting the change.
Date Identified (or Submission Date)	The initial submission date of the change request.
Change Assessment and Action Description	
Action Details (effort & responsible)	Description of the recommended action, including steps, deliverables, timescale, resources and effort involved.
Size	The effort required to implement the change. The possible values are: 5=Very high, 4=High, 3=Medium, 2=Low, 1=Very low
Priority	A numerical value denoting the agreed priority of the change. The possible values are: 5=Very high, 4=High, 3=Medium, 2=Low, 1=Very low
Target Delivery Date	The target date for the change to be delivered.
Change Approval	
Escalation	Escalation to the Directing or Steering layer is needed? (Yes or No).
Decision	The decision taken.
Decided by	Person or committee that denied or approved the change.
Decision Date	Date on which the decision was made.
Change Implementation	
Actual Delivery Date	The date on which the change was actually delivered.
Traceability and Comments	The ID(s) of the tasks (in the Project Work Plan) that implement the change, and/or the IDs of related issues, risks or decisions. Also include any additional information/comments related to the change.

B.8 Risk Log

Risk Identification and Description	
ID	The risk identifier.
Category	Risk category related to the area affected by the risk (e.g. business, IT, people & organisation, external or legal).
Title	A short title for the risk.
Description	A structured formulation of the opportunity or threat in the form of (route) Cause – Risk –Effect, along with potential risk inter-dependencies.
Status	The risk status can be any of the following: Proposed: This is the initial status. Use this while the risk is still being specified. Assessing: Use this status to initiate an assessment. Waiting for Approval: Use this to request approval. Before applying this status, make sure the assessment is complete and the estimates are reliable. Approved: This status is set once the risk possibility has been accepted. Rejected: This status is set if the risk was rejected as not relevant. Closed: This status is set once the risk has been managed (e.g. mitigation)
Identified by	The person who identified the risk.
Identification date	The date on which the risk was identified.
Risk Assessment	
Likelihood (L)	A numerical value denoting the estimate of the probability that the risk will occur. The possible values are: 5=Very high, 4=High, 3=Medium, 2=Low, 1=Very low
Impact (I)	A numerical value denoting the severity of the risk's impact (should it occur). The possible values are: 5=Very high, 4=High, 3=Medium, 2=Low, 1=Very low
Risk Level (RL)	The risk level is the product of the likelihood and impact (RL=L*I).
Risk owner	The person accountable for managing and monitoring the risk.
Escalation	Whether or not the risk is to be escalated to the Directing or Steering Layers (Yes or No).
Risk Response	
Risk response Strategy	Strategies for negative risks (threats): Avoid, Reduce, Accept, Transfer/Share Strategies for positive risks (opportunities): -Exploit, Enhance, Accept, Share
Action details (effort & responsible)	Description of the action(s) to be taken, including its objective, scope, deliverables, and the person responsible and estimated effort needed.
Target date	The date on which the action is expected to be implemented.
Traceability/Comments	The ID(s) of the tasks (in the Project Work Plan) that implement the risk response actions, and/or the IDs of related changes, issues, or decisions (log entries). Also include any additional information/comments related to the risk.

B.9 Issue Log

Issue Identification and Description	
ID	The issue identifier.
Category	Issue category related to the area affected by the issue (e.g. business, IT, people & organisation, external or legal).
Title	Short title for the issue.
Description	A description of the issue and its impact.
Status	The issue status can be any of the following: Open: The issue has been identified and requires attention and, if possible, a resolution. Postponed: This status is set if resolving the issue is postponed due to other priorities. Resolved: This status indicates that all necessary actions are completed, and the issue is resolved. Closed: This status indicates that all work is completed and verified. The issue can then be marked as closed.
Identified by	The name of the person who identified the issue.
Identification date	The date on which the issue was raised.
Issue Assessment and Action Description	
Action details (effort & responsible)	Description of the recommended action to be taken, and the steps, deliverables, timescale, resources, and effort involved.
Urgency	A numerical value denoting how urgent the issue is. The possible values are: 5=Very high, 4=High, 3=Medium, 2=Low, 1=Very low
Impact	A numerical value denoting the issue's impact. The possible values are: 5=Very high, 4=High, 3=Medium, 2=Low, 1=Very low
Size	Issue size represents the effort needed to resolve the issue. The possible values are: 5=Very high, 4=High, 3=Medium, 2=Low, 1=Very low
Target date	The date on which the issue is expected to be resolved.
Issue owner	The person accountable for resolving the issue.
Escalation	Whether or not the issue is to be escalated to the Directing or Steering Layers (Yes or No).
Traceability/Comments	The ID(s) of the tasks (in the Project Work Plan) that implement the issue actions, and/or the IDs of related changes, risks or decisions (Log entries). Also include any additional information/comments related to the issue.

B.10 Decision Log

Decision Identification and Description	
ID	The decision identifier.
Category	Decision category related to the area affected by the decision (e.g. business, IT, people & organisation, external or legal).
Title	Short title for the decision.
Description	A description of the decision's details and impact, if applicable.
Identified by	The name of the person who identified the need for a decision.
People present	Log the names of those present when the decision was made. Reference can be made to the relevant Minutes of Meeting (MoM) if appropriate.
Comments	The IDs of related Change, Risk or Issue Log entries and any additional information related to the decision.
Ownership	
Decision owner	The person accountable for the decision.
Decision date	Date on which the decision was taken.
Escalation	Whether or not the decision is to be escalated to the Directing or Steering Layers (Yes or No).
Decision Implementation	
Date of Application	The date on which the decision is applicable.
Decision communicated to:	The group, teams, and other audiences to whom the decision should be communicated.

This page is intentionally left blank

Appendix C: Project Management Tools & Techniques

This section introduces a number of commonly used Project Management Tools & Techniques useful for dealing with various project management challenges. Each Tool & Technique is summarised in a few paragraphs providing a simple and high-level overview of that tool or technique.

Note that the set of tools presented is not an exhaustive list of Project Management Tools & Techniques available. Relevant sources for further reading and exploration are also presented at the end of this section.

C.1 PESTEL Analysis

The PESTEL Analysis is used to understand how the environment might impact a project or an objective. PESTEL stands for: Political, Economic, Social, Technological, Environmental and Legal. A PESTEL analysis helps identify the external factors that influence an organisation, and therefore, could have an impact on the objectives, planning or execution of projects.

This type of analysis is particularly important in the context of business justification and risk management and will feed the process of designing a plan comprehensive enough to identify and tackle potential risk scenarios (threats/opportunities) arising from outside the organisation or project.

C.2 Make or Buy Analysis

A Make or Buy Analysis helps the organisation to take an informed decision about what to outsource and what not to outsource. Portfolio managers and project sponsors are often faced with the dilemma to make or buy, considering the availability and skills of resources at hand.

The various factors to be considered for a Make or Buy Analysis include cost comparison, technology and business processes, supplier-related information and support systems.

Potential reasons for a make decision include cost effectiveness, intellectual property concerns, quality control issues or supplier unreliability issues. Potential reasons for buy decision include cost considerations, lack of technical expertise, suppliers' technical experience and/or insufficient in-house resources.

C.3 Stakeholder Interest/Influence Matrix (SIIM)

This technique is used to facilitate and document the analysis of the interest and influence of each stakeholder in the project. It is of utmost importance to know the stakeholders and their relevance for the project in order to identify project champions and possible detractors. As the document makes reference to people within your organisation, care should be used to keep the information confidential.

Interest indicates the level of interest a stakeholder has for the project. Interest is measured as the degree of enthusiasm displayed by the stakeholder in support of the project. Stakeholders can be positive, neutral or negative towards the project.

Influence indicates the power the stakeholder has over the planning and implementation of activities. The higher a stakeholder's power of decision, the higher their influence. Most often the person(s) who can make decisions on project funding and/or resources has a high influence.

C.4 Risk Likelihood/Impact Matrix

The Risk Likelihood/Impact Matrix (sometimes called the Likelihood-Impact Matrix or Risk Matrix) is used in the qualitative assessment of risks, after the project risks have been identified. The matrix is designed as a tool to supplement the risk log or risk register.

The Risk Likelihood/Impact Matrix is based on two criteria: the likelihood that a risk will materialise and the potential impact caused by the risk event. Most commonly five bands are used for each of the dimensions of the matrix: 1=Very low, 2=Low, 3=Medium, 4=High, 5=Very high.

The two factors are then combined by multiplying their values, resulting in the Risk Level. Measured on a relative scale from 1 to 25, the Risk Level will trigger different risk response strategies.

The cells of the matrix are painted in different colours to indicate the criticality of the risk, typically Green for low-level risks (risk level ≤ 2), Yellow for medium-level risks (risk level between 3 and 16), and Red for high-level risks (risk level ≥ 20).

Based on the risk appetite of the organisation, adequate risk-response strategies can be developed for each identified risk.

C.5 Work Breakdown Structure (WBS)

A Work Breakdown Structure (WBS) is a hierarchical division of the project into smaller work components that can be used to assign work or to estimate effort and cost. A well-made Work Breakdown Structure (WBS) should be easy to understand, be complete, and should facilitate progress monitoring during execution. Commonly used techniques include breaking down the project by phases or stages, deliverables or outputs, by work packages, or based on the organisation, its departments and business units.

The Work Breakdown Structure (WBS) constitutes a good basis for the Project Manager (PM) in assigning different responsibilities to team members. Each task in the structure can then be further defined: work can be estimated, risks and dependencies can be identified, and resources can be mobilised.

C.6 Deliverables Breakdown Structure (DBS)

A Deliverables Breakdown Structure (DBS) is an essential part of Product Based Planning. It can be used to identify and document the deliverables of a project (both project deliverables and project management deliverables) and their interdependencies. This results in a hierarchical tree of deliverables and sub-deliverables (physical, functional or conceptual) that make up the entire project, which helps the project team to identify the full set of deliverables that comprise the project.

A Deliverables Breakdown Structure (DBS) is similar to a Work Breakdown Structure (WBS) but is used at a different step in the planning process. The former can precede the latter and identifies the desired outputs (deliverables) which are then used in the creation of the Work Breakdown Structure (WBS)—identification of tasks and activities required to deliver these outputs.

You could say that the Deliverables Breakdown Structure (DBS) defines what the project will produce (as a whole and as parts), and the Work Breakdown Structure (WBS) defines the work needed to produce them.

C.7 Effort and Cost Estimates

The Effort and Cost Estimates technique derives from the Work Breakdown Structure (WBS): each work item (task) is estimated in terms of effort and cost. Effort is typically measured in person days or person months. This work is done in close cooperation with the task owners or other experts within the Project Core Team (PCT), to ensure more precise estimates and buy-in from the team members in charge of executing the work.

A high-quality Work Breakdown Structure (WBS) forms the basis for high-quality estimates.

C.8 Three-Point Estimates

The Three-Point Estimate is commonly used, in conjunctions with Network Diagrams, to provide a weighted average of activity duration or cost. It is primarily a quantitative risk assessment technique that makes use of a stochastic approach rather than a deterministic one (e.g. single point estimates). The expected duration/cost and standard deviation of a project's duration or cost is calculated based on three data points, namely an optimistic estimate of duration or cost, a most likely estimate and a pessimistic estimate. These estimates are then weighed to provide a weighted average of the effort, cost or duration.

In addition, these estimates can be used to calculate a standard deviation, to estimate confidence levels of the weighted average per activity, and to build simple statistical models of a task's time and cost. This method can be applied to forecast and mitigate risk and to assign buffers/contingencies to tasks. Nowadays, numerous Project Management Software, can perform automated calculation of the above through modelling and simulation (e.g. by using the Beta-PERT distribution).

Involving experts increases the accuracy of the three-point estimates and reduces the degree of uncertainty of the project.

C.9 Decision Trees

The decision tree is a visual decision support tool, consisting of nodes and branches that helps us describe possible alternatives (paths) by representing choices, and events with different likelihood of occurrence. It uses three types of nodes: (a) Decision nodes (represented by squares) (b) Chance nodes (represented by circles) and (c) End nodes (represented by triangles).

In decision tree analysis (primarily being performed during project risk management), the decision tree is principally used in conjunction with the Expected Monetary Value (EMV) where we compute the EMV of

each alternative (branch) and thus select the most favourable one. The decision tree analysis can also be performed by creating a stochastically determined structure and then simulate the outcomes (e.g. through Monte Carlo simulation), in order to derive to probability-based decisions.

C.10 Project Scheduling

Project Scheduling aims to identify dependencies between tasks, to assign resources for each task, to identify task start and end dates, and to work out the overall project duration.

Scheduling can be done for the entire project upfront or for portions thereof, such as individual stages or iterations. Different scheduling methods and representations can be used: a list of dates/deadlines, a milestone plan, bar charts, network diagrams and linked bar charts (Gantt charts), all of which can be seen complementary to each other.

Once approved, the project schedule is baselined and any further change to the schedule needs to follow the change management process and the corresponding governance arrangements.

C.11 Resource Levelling

Resource Levelling is a technique used to analyse the unbalanced use of project resources and to resolve conflicts related to resource allocation (i.e. human resources, material or equipment).

Resource Levelling focuses on an efficient/optimal resource allocation in order for the project to be completed within the defined timeline. Project Managers (PMs) analyse dependencies between projects or activities to ensure that activities can be executed in a timely manner. Considering the identified constraints, Resource Levelling can be performed. Resource Levelling can for example require the delay of specific tasks until resources are available, via resource reallocation.

C.12 Gantt Charts

A Gantt Chart is a common project management tool used to represent the schedule, phases and activities of a project in a single visual (generally a type of horizontal bar chart). It focuses on project sequence, duration, dependencies and status in a manner that is easy to understand.

A Gantt Chart represents the order in which activities need to be carried out and provides an overview of the progress that has been achieved at any point in time. A Gantt Chart is used to communicate a project schedule in a visual way but is also used to show progress made and current schedule status by adding percent-complete shadings and a vertical “today” line. The main strength of this technique is the ability to clearly display the status of each activity at a glance.

C.13 Critical Path Method (CPM)

The Critical Path Method (CPM) is a modelling technique that uses a mathematically based algorithm to calculate the total duration of a project. It calculates the longest necessary path (i.e. the longest unavoidable duration) of planned activities from beginning to the end of the project, otherwise known as the critical path of the project. This technique helps to understand which activities have a critical influence on the overall duration of the project.

Since the critical path represents the longest necessary path of activities, it also represents the shortest possible duration of the project to completion. Based on this information, activities can be prioritised in order to shorten the duration of the critical path by pruning the critical path activities, performing more activities in parallel or adding more resources.

C.14 Critical Chain Method (CCM)

The Critical Chain Method (CCM) is a modelling technique used to plan and schedule a set of activities or projects. It is similar to the Critical Path Method (CPM), but takes into account resources and their levelling, as well as the behaviour of the Project Manager (PM) when estimating the duration of project activities.

The technique is based on the observation that activity time estimates for projects are close to double the time required to complete the activities. Reasons that lead to a delay can include not taking advantage of the early finish of an activity, pacing of the team members to fill the time available for the completion of a task, waiting until the last moment to really focus on the task at hand, etc.

The Critical Chain Method (CCM) assumes that a Project Manager's (PM) estimates of duration for activities are padded, and immediately proceeds to reduce them. Additional buffers (project buffer, feeding buffer, resource buffer) are then added to account for the reduction in project estimates.

C.15 Earned Value Management (EVM)

Earned Value Management (EVM) is a technique used to monitor and control the performance of projects, providing an objective view of performance based on the project financials. Both cost and value are measured in terms of cost units (e.g. person days or euro). Earned Value Management (EVM) provides relatively objective metrics—or key performance indicators (KPIs)—to proactively manage project performance. Some indicators reflect on progress made so far, or deviations from the plan from a cost or work value point of view, while other indicators focus on forecasting total budget deviation, or on the productivity levels required to complete the project on schedule.

The principal metrics being used are the Planned Value (PV), also known as Budgeted Cost of Work Scheduled (BCWS), the Actual Cost (AC), also known as Actual Cost of Work Performed (AVWP) and the Earned Value, also known as Budgeted Cost of Work Performed (BCWP). Through the combination of the above metrics we can have various KPIs, e.g. Schedule Variance (SV) and Schedule performance Index (SPI), Cost Variance (CV) and Cost Performance Index (CPI) or even more advanced ones for forecasting future project performance, like the Estimate at Completion (EAC), the Estimate to Complete (ETC) and the To Complete Performance Index (TCPI).

C.16 Pareto Analysis

The Pareto Analysis is a formal technique to identify those issues that cause the majority of problems in a project. The Pareto principle states that generally 80% of the effects come from 20% of the causes (e.g. 80% of costs may be attributed to 20% of activities or 80% of risk effects may arise from just 20% of identified risks).

By focusing on these top issues (the 20%), the Pareto Analysis can be useful for risk or quality management as it helps to focus on those risks or quality issues with the highest impact on a project, therefore facilitating the prioritisation of necessary mitigation or contingency actions.

C.17 Lessons Learned

Capturing Lessons Learned is a way of identifying areas for development/improvement within a project for the purpose of helping similar projects avoid certain pitfalls in the future. Information that can be captured includes Lessons Learned from the management of risks, quality issues, outsourcing or contractor issues, change requests, etc.

The project team can capture ideas through brainstorming sessions, reviewing project reports and logs, sending project questionnaires, etc., during the lifecycle of the project. The Project Manager (PM) will group and prioritise Lessons Learned in order to understand key potential improvement areas.

To avoid making the same mistakes twice, Lessons Learned should be shared with other project managers. In some cases, Lessons Learned can lead to process improvements, enhanced checklists and templates, or more effective training courses.

Appendix D: PM² Extensions & Considerations

D.1 Agile, Programme, and Portfolio Management

D.1.1 PM² and Agile Management

PM² recognises the complex and uncertain nature of many types of projects and the positive contribution of the *Agile way of thinking* to their effective management.

Agile approaches face various challenges, which grow with the size of the organisations in which they are applied. In the case of many organisations, these challenges include coordination between Agile and non-Agile teams, compliance with various organisational governance and audit requirements, and organisational architecture and interoperability constraints.




Fig D.1 From project phases to daily cycles

The Agile extension to PM² incorporates Agile into the overall PM² framework and creates the foundations for moving towards increased project management and organisational agility. It helps project teams achieve the desired level of agility while accommodating tight procurement and audit requirements, coordination with the programme and portfolio levels, and collaboration with other projects, contractors, other organisational units and even external organisations.

The Agile extension to PM² provides (for IT projects):

- Agile roles & responsibilities (as an extension to the PM² governance).
- integration with the overall PM² project lifecycle.
- a set of suggested Agile PM² Artefacts (as an extension to the PM² Artefacts).




Fig D.2 The positioning of Agile PM² within an organisation

Documenting the work planned and performed by the Agile teams is critical to increasing transparency and coordination between the different layers of the PM² project organisation (i.e. between the Directing, Managing and Performing layers).

A set of artefacts supports the use of Agile PM². These artefacts capture and document information related to the management approach, to specific (implementation) activities, milestones, issues and progress reporting. These artefacts are grouped in three categories: Agile-Specific Artefacts, Coordination & Reporting Artefacts, and Project Governance Artefacts.




Fig D.3 Agile PM² Artefacts Landscape

D.1.2 PM² Programme Management (PM²-PgM)

A programme is a collection of projects aimed towards a common goal which are managed in a coordinated way to obtain benefits and control that could not be obtained from managing them individually.

Programmes may also include work outside the scope of the discrete projects in the programme. **Programme management** is the process of applying knowledge, skills, and actions to a programme to achieve its objectives and benefits.

The programme management layer interacts with the project management layer in that it initiates and coordinates the projects within the programme. The programme itself is initiated from the portfolio management layer within the organisation.




Fig D.4 Relationships between strategy, project, programme, portfolio and operations

Programme Lifecycle

A programme has a defined start and end during which all programme activities are performed, and the projects are delivered. The PM² programme lifecycle has four phases, which are similar but distinct to the PM² project lifecycle: The Initiating Phase, the Planning Phase, the Executing Phase and the Closing Phase. Throughout the whole life of the programme Monitor & Control activities are performed.

The Executing Phase can also contain several Stages, each one being linked to a major achievement in terms of programme outcomes, which enables the realisation of the benefits.

The typical programme management activities performed during each phase go hand-in-hand with a number of programme artefacts.




Fig D.5 The PM² Programme Lifecycle and Artefacts Landscape

Programme Organisation




Fig D.6 The PM²-Programme organisation

The **Programme Owner (PgO)** is accountable for the programme's success, whereas the day-to-day management of the programme is delegated to the Programme Manager (PgM), whose focus is to achieve the programme outcomes.

The **Programme Business Manager (PgBM)** represents the Programme Owner (PgO) on a daily basis within the programme and collaborates closely with the Programme Manager (PgM). The focus of this role is to realise the programme benefits, enabled by the programme outcomes.

The **Programme Steering Committee (PgSC)** comprises the Programme Owner (PgO), Programme Business Manager (PgBM) and **Programme Manager (PgM)**. Other expert roles can participate as needed. The Programme Steering Committee (PgSC) is responsible for realising the programme's objectives and benefits.

A programme can also have a temporary **Programme Support Team (PgST)** to provide administrative assistance to the programme and its component projects.

D.1.3 PM² and Portfolio Management

A Project Portfolio is a collection of projects, programmes and other activities which are grouped together to facilitate better control over their financial resources and to support their effective management in terms of meeting strategic objectives. The projects or programmes in the portfolio are not necessarily related or inter-dependent. From a strategic point of view, portfolios are higher-level structures than programmes and projects. It is at the portfolio level that investment decisions are made, priorities are identified, and resources are allocated.

It is very important for people involved in project definition and management to understand the differences between, and specific management requirements of, projects, programmes and portfolios. They should also be able to define or position their work at the right level (i.e. know if their work would be better managed as a programme or a network of projects), while always being aware of the management and organisational context of their work.

The PM² Portfolio management process encompasses a range of activities, which are organised in four groups.

- 1. Portfolio Framework Definition**

Defines the way the organisation will address portfolio management by delineating the portfolio structure, the governance bodies and their responsibilities, together with the necessary processes.

- 2. Portfolio Composition**

Is the process containing the activities to evaluate portfolio candidates, make investment decisions and allocate resources. These are activities that are regularly performed depending on the needs of the organisation.

- 3. Portfolio Realisation**

Is the continuous process in which the authorised programmes and projects are managed towards realising their objectives. Although programmes and projects are temporary endeavours, the portfolio activities are performed continuously until the portfolio is closed.

- 4. Stakeholder Management & Communication**

Is the continuous process of analysing and interacting with the different stakeholders to ensure their effective involvement in the composition and realisation of the portfolio's objectives.




Fig D.7 PM² Portfolio Management Process Model

The Portfolio Composition process feeds the continuous processes of Portfolio Realisation with new portfolio components (i.e. programmes or projects), the progress and results of which are communicated by executing the Portfolio Communication & Stakeholder Management process. The characteristics and governance of the portfolio, as well as the activities of the portfolio management processes and the artefacts produced are defined by the Portfolio Framework.

An overarching view of the organisational management of portfolios, programmes and projects is illustrated in the following diagram.




Fig D.8 High-level representation of the Management Layers, Activities and Artefacts

The Governance Structure of the PM² Portfolio Management is shown below.




Fig D.9 PM² Project Portfolio Governance

D.2 Considerations in PM²: Sustainability, Data Protection, IT Security, UX

The following sections present project management considerations which are more pertinent to specific domains. For instance, considerations for Data Protection, IT Security, and UX are more critical in the context of IT projects delivering digital solutions, while sustainability considerations are much more central to engineering or construction projects. Still all those aspects remain relevant across diverse project domains.

D.2.1 Sustainability Considerations in Project Management

The concept of sustainability has evolved from a noble aspiration to an imperative for organisations and projects. In recognition of its profound global significance, the European Commission has been at the forefront of initiatives to foster a sustainable economy. The **European Green Deal** underscores the need for an economic system that nurtures growth while safeguarding our planet and improving the lives of citizens and future generations.

Sustainability encompasses more than just environmental stewardship; it encompasses the intricate interplay between economic, environmental, and social well-being. It calls for a holistic approach that goes beyond mitigating harm and instead focuses on creating lasting positive impacts on the world we inhabit.

As organisations and projects seek to incorporate sustainability into their core, sustainability considerations become a major factor in the way public and private organisations define, approve, plan, and manage projects, and their results.

As a result, project management practices should inspire and empower organisations, project managers, and project teams, to understand what sustainability in the context of projects is, but also to equip them with the practical and actionable guidelines and tools that will enable them to seamlessly integrate sustainability into their project management, fostering a more sustainable, prosperous future for all.

D.2.2 Data Protection Considerations in Project Management

The European Union's **General Data Protection Regulation (GDPR)** stands as a significant framework for safeguarding personal data and the privacy rights of individuals. It establishes principles of data protection, emphasizing fairness, transparency, and accountability in data processing.

To attain data protection by design and by default, organisations and project teams must prioritise adherence to fundamental **Data Protection principles**. These encompass the critical aspects of **Lawfulness, Fairness, and Transparency, Accuracy, Purpose Limitation, Data Minimization, Storage Limitation, and Data Security**, including **Integrity and Confidentiality**.

In essence, these principles mandate that all personal data be processed in a manner that is both legal and equitable, with transparency toward the data subject. This entails acquiring explicit consent, diligently informing data subjects about data processing activities, and ensuring fairness throughout data treatment. Personal data collection is confined to precise, legitimate purposes, preventing any usage beyond the original data collection scope. Likewise, data collection and processing are restricted to the minimum necessary for the intended purposes, preventing unwarranted data accumulation and preserving data relevance. Furthermore, personal data must be maintained for accuracy and updated when necessary, guarding against the usage of outdated or erroneous data. The storage of personal data should not exceed the period required for its original purpose, averting indefinite data retention and facilitating timely data deletion when no longer necessary. Lastly, stringent data security measures are essential, encompassing protection against unauthorized access, disclosure, alterations, or destruction, safeguarding both the integrity and confidentiality of the data.

As project teams grapple with the intricacies of data protection and privacy regulations, they require practical, actionable guidelines and tools so that they can ensure that data protection becomes an inherent consideration of projects, aligning with legal requirements and ethical standards regarding the handling of personal data.

D.2.3 IT Security Considerations in Project Management

The European Commission's IT Security Policy, coupled with its IT Security Risk Management Methodology (ITSRM²), forms a robust framework that can help organisations safeguard digital assets and preserve their integrity.

IT security management comprises a set of practices and measures centered around assuring three fundamental dimensions: **confidentiality**, which involves keeping data accessible only to authorized users; **integrity**, ensuring that data is not altered without authorization; and **availability**, guaranteeing that data remains accessible and functional when needed. It addresses a range of potential threats, such as accidents, errors, deliberate attacks, and natural events, all of which are considered as risks. The primary objective is to reduce the likelihood and impact of these risk, maintaining them at an acceptable level while ensuring that the cost of their management do not outweigh benefits.

IT security measures should be tailored to align with the specific threats faced by digital solutions and be in compliance with organisational policies and regulations, typically describing a three-tiered model, comprising risk management, compliance reviews, and internal security audits.

A security-oriented risk management approach starts in the conceptualisation of digital solutions, and subsequently in the Initiating Phase of the relevant projects, and continues until their closing of those projects, but also continues throughout the entire lifecycle of the produced digital solutions. Thus, IT security considerations should be integrated from the outset into the project priorities and workplan.

However, most organisations, project managers and project teams struggle with the complexities of managing IT security and therefore should be educated on the processes, tools and artefacts that will help seamlessly integrate IT security management into project initiation, planning, and execution, fostering a resilient, secure digital environment.

D.2.4 UX Considerations in Project Management

The role of user experience (UX) in increasing the value of digital solutions is increasingly appreciated. UX, which concentrates on user interactions with products, services, and processes, plays a pivotal part in shaping user experiences that resonate with their requirements and desires.

UX is not merely about interface design; it extends to optimising the complete user experience within Digital Solutions, services, and processes. This approach revolves around the central role of users, diminishing uncertainty, enhancing mutual comprehension, and fostering empathetic partnerships.

The inclusion of UX considerations (e.g. design thinking) for the Digital solution, in the project priorities and workplan makes the project outputs user-focused. It empowers project teams to bridge the gap between assumptions and experimentation.

Appendix E: Additional Resources

E.1 PM² Artefacts & Activities Summary Tables and Diagrams

RAM (RASCI)—Responsible, Accountable, Supports, Consulted, Informed

Initiating	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Project Initiation Request	I	n.a.	A/S	R	S/C	I	n.a.	n.a.
Business Case	I	C	A	R	C	S	S	n.a.
Project Charter	I	A	C	S	C	S	R	C
Planning	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Planning Kick-off Meeting	I	A	C	S	C	C	R	C
Project Handbook	I	I	A	S	C	I	R	C
Project Stakeholder Matrix	I	I	A	S	C	I	R	C
Project Work Plan	I	A	C	S/C	C	C	R	S/C
Outsourcing Plan	A	C	C	C	I	S	R	I
Deliverables Acceptance Plan	I	A	C	S	I	C	R	C
Transition Plan	I	A	C	C	C	C	R	C
Business Implementation Plan	I	I	A	R	C	I	S	I
Management Plans								
Requirements Management Plan	I	I	A	C	C	I	R	S
Project Change Management Plan	I	I	A	C	I	I	R	I
Risk Management Plan	I	C	A	C	I	I	R	I
Issue Management Plan	I	I	A	C	C	I	R	C
Quality Management Plan	I	A	C	C	C	C	R	C
Communications Management Plan	I	I	A	S	C	I	R	C
Executing	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Executing Kick-off Meeting	I	A	C	S/C	C	C	R	C
Project Coordination	I	I	A	S	I	I	R	I
Quality Assurance	I	I	I	S	C	I	A	R
Project Reporting	I	I	A	S/C	I/C	I/C	R	C
Information Distribution	I	I	A	C	I	I	R	C
Monitor & Control	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Monitor Project Performance	I	I	A	C	C	I	R	C
Control Schedule	I	I	A	C	C	I	R	C
Control Cost	I	I	A	C	C	I	R	C
Manage Stakeholders	I	I	A	S/C	I	C	R	I
Manage Requirements	I	I	A	C	C	I	R	S
Manage Project Changes	I	C	A	S	I	I	R	C
Manage Risks	I	C	A	S/C	C	I	R	C
Manage Issues & Decisions	I	I	A	S	C	I	R	C
Manage Quality	I	I	I	S/C	C	A	R	C
Manage Deliverables Acceptance	I	I	A	S	C	C	R	C
Manage Business Implementation	I	I	A	R	C	I	S	I
Manage Transition	I	A	C	C	C	C	R	C
Manage Outsourcing	A	C	C	C	I	S	R	I
Closing	AGB	PSC	PO	BM	BIG	SP	PM	PCT
Project-End Review Meeting	I	A	C	S	C	C	R	C
Project-End Report	I	A	C	S	C	C	R	C
Administrative Closure	I	C	A	C	I	C	R	I

AGB (Appropriate Governance Body)

PSC (Project Steering Committee)

PO (Project Owner)


BM (Business Manager)

BIG (Business Implementation Group)


SP (Solution Provider)

PM (Project Manager)

PCT (Project Core team)

The PM² Artefacts Landscape

Overview of PM² Activities & Artefacts



E.2 Getting Started with PM² - Quick Start Tips

The purpose of this quick start guide is to help you get started with applying PM². Naturally, you will want to start by learning more about the PM² Methodology and review the available PM² material. Keep in mind, however, that you don't have to become an expert before you can start applying the basics of PM² in your projects. All you need is a brief introduction to the PM² Methodology and then you can continue by following the six Quick Start steps:

1. Define the Project Governance and Create a Business Case

- Set up the Project Steering Committee (PSC).
- Provide the justification for the project, capture the business requirements and establish its budgetary constraints.



Business Case

2. Identify stakeholders and create the Project Charter

- Define the project scope.
- Identify the stakeholders who should contribute to the Project Charter.
- Capture the high-level requirements, assumptions and constraints.
- Decide on a project approach and estimate required resources, costs and timing.



Project Charter

3. Set up the Project Logs

- Set up the Risk Log, Issue Log, Decision Log and Change Log. These will be used to document the management of risks, issues and changes to project scope.



Issue Log, Risk Log,
Change Log,
Decision Log

4. Kick-off the Project Planning with a Meeting

- Invite all necessary participants to the planning meeting.
- Go over the Project Charter and ensure a common understanding.
- Communicate the next steps for the planning of the project.



Planning Kick-off
Meeting/MoMs

5. Tailor the Project Management approach

- Decide which planning documents to use and how they should be tailored.
- Define rules, assign team responsibilities and define a conflict-resolution process.
- Identify all stakeholders who require information during the project.



Project Handbook

6. Create the Project Work Plan

- Break down the work that needs to be done into smaller and more manageable pieces (create the Work Breakdown).
- Estimate the effort and cost for each piece of work.
- Establish the detailed budgetary and resource requirements.
- Create a work schedule (identify dependencies, assign resources and dates).



Project Work Plan

E.3 Useful Online Resources

The Centre of Excellence in PM² (CoEPM²) provides a central location for downloading all PM² information, publications, translations, etc. To study PM² in more detail you can download and review the free PM² Methodology Guide and artefact templates, and explore the online resources:

- PM² Website: https://pm2.europa.eu/downloads_en
- EU Bookshop: <https://op.europa.eu/en>
- PM² on EU Academy: <https://ec.europa.eu/newsroom/login?univers=informatics>

Follow the eLearning modules on the:

- Essentials of PM²: <https://academy.europa.eu/courses/pm-c1-pm-essentials-project-management-methodology>
- PM²-Agile: <https://academy.europa.eu/courses/pm-a1-pm-agile-essentials>

Join the Open PM² Community on Join-up:

<https://joinup.ec.europa.eu/collection/open-pm2-project-management-methodology>

Sign-up to our newsletter: <https://ec.europa.eu/newsroom/login?univers=informatics>

This page is intentionally left blank

Appendix F: Ethics and Conduct

F.1 PM² Code of Professional Conduct

Many organisations provide a code of ethics and conduct that members are required to respect. The purpose is to help people navigate through the complexities of professional reality and remind them which attitudes and behaviours are aligned with a commonly accepted set of professional values.

Conduct means personal behaviour based on moral principles. Professionalism is the skill, good judgment, and polite behaviour that is expected from a person who is trained to do a job well. This section provides a useful reminder of the key principles that PM² practitioners (and project team members) should be aware of and respect.

- **INDEPENDENCE:** staff conduct, and decision-making should be determined by the need to serve the common good and public interest, and never by any other interests whether private or as a result of, for example, political pressure.
- **IMPARTIALITY:** staff members should be unbiased in any decisions they are called upon to make.
- **OBJECTIVITY:** any conclusions drawn by staff as part of the project work should be balanced and based on a thorough analysis of the facts and legal background.
- **LOYALTY:** loyalty towards the organisation is essential for maintaining its independence and achieving its objectives. It is also necessary for the functioning of each service.

Putting these principles into practice requires:

- **CIRCUMSPECTION:** which is about stopping and reflecting on the possible consequences and implications of potential actions, showing a degree of moderation and a sense of proportion and propriety.
- **RESPONSIBILITY:** which is about carrying out those tasks entrusted to you as dutifully as possible and looking for solutions when difficulties are encountered. It is also important to know and respect the legal obligations and administrative rules and procedures in force.

The key principles can be summarised as **INTEGRITY**, which means consistently adhering to ethical principles and making sound decisions based on them.

In addition to the aforementioned code of ethics, every practitioner of the PM² Project Management Methodology should act based on the following values:

- **LAWFULNESS** and **ACCOUNTABILITY:** act in accordance with the law and hold yourself accountable for decisions and acts.
- **FAIRNESS:** fairness is our duty to make decisions impartially and objectively, and free from self-interest, prejudice and favouritism.
- **NON-DISCRIMINATION** and **EQUAL TREATMENT:** respect the principle of non-discrimination and, in particular, guarantee equal treatment for members of the public irrespective of nationality, gender, racial or ethnic origin, religion or beliefs, disability, age or sexual orientation.
- **PROPORTIONALITY** and **CONSISTENCY:** ensure that measures taken are proportional to the aim pursued and be consistent in your behaviour.
- **RESPECT** and **LEADERSHIP:** exercise the power of your position with responsibility and promote ethical principles and professional conduct by leadership and example.
- **HONESTY** and **OPENESS:** declare any private interests and openly provide reasons for any decision.
- **TEAMWORK** and **CONFLICT RESOLUTION:** work together to achieve common goals by finding solutions through better mutual understanding.
- **POLITENESS** and **CLEAR COMMUNICATION:** engage colleagues by showing respect and encouraging efficiency through clarity of instructions.

F.2 Personal and Professional Virtues

Virtues are strengths (or excellence) of the person who possesses them and refer to the ideal management of our attitude, behaviour and actions that drive personal and professional performance. Virtues are expressed in a *specific context* as the healthy mean between the extremes of excess and deficiency, which, however, is not universal, but subjective, and as such will vary between individuals and their respective circumstances. This healthy mean should be determined by good judgment.

Virtues are developed through practice. Their application helps us discover the right principles of conduct, to know what we ought to do in a given situation. Acting in a virtuous way enables us to raise the effectiveness and efficiency of our performance as a means to serve our personal, professional, as well as our higher and more inclusive goals.

The virtue of **prudence (practical wisdom)** refers to our ability to carefully consider how we can achieve our goal. Prudence is characterised as an executive disposition because its outcome is something to be executed. It can be examined on two levels: the level of purpose (our ability to set worthy goals) and the level of deliberation (our ability to carefully consider the course and the means of our actions so as to achieve the desired goals).

Judgment refers to our ability to assess what is true and what is not. Judgment forms our perception about things around us. Therefore, it strongly affects our prudence, which in turn determines our actions. When there is a deficiency in our Judgment (e.g. due to emotional factors or past experiences), we may consider as true something that is not and vice-versa (e.g. consider an act as fair when it is unfair).

It is through intuitive insight that the mind grasps the principles of conduct that may point the way toward success and happiness. The virtue of **insightfulness** refers to our ability to perceive things correctly, to examine circumstances accurately, to understand the relationships between things, to analyse and synthesise. It determines our capacity to learn or know what is the right thing to do and what is not, and to transfer this knowledge to various contexts in order to contribute to our wellbeing.

The virtue of **courage** refers to the management of risk taking and is described as the productive mean between *cowardice* (a deficiency) and *audacity* or fearlessness (an excess). A courageous person pursues (not necessarily without fear) the right goals, for the right reasons, in the right way, at the right time and for the right amount of time. Therefore, a person who is courageous acts and endures whatever is logically required for the attainment of a worthy goal. Courage (which always involves a risk) is a necessary means for the further development of one's capacities.

The virtue of **honour** refers to our disposition to seek honours and rewards from others. This virtue is defined as the mean between *lack of ambition* (seeking less honours and rewards than are deserved or having no desire for honours) and *over-ambitiousness* (an excessive desire for honours or seeking more honours and rewards than are deserved).

Honesty refers to our ability to tell the truth about ourselves and demonstrate to others who we really are, without denying or exaggerating our qualities. This virtue is the mean between *self-deprecation* (deficiency) and *boastfulness* (excess).

The virtue of **fairness** (or Justice) in general is attained through the application of all other virtues. However, there is a **particular** type of **fairness** that refers to our disposition to fairly distribute benefits and damages to those who deserve them, either between others and ourselves or amongst others. Fairness is the mother of all virtues, and for one to be truly fair all virtues must be fully developed (*"Fairness is superior to all virtues and excellent"* – Aristotle).

The virtue of **generosity** refers to the management of things that have value (e.g. time, money, knowledge, information and other assets). It is defined as the productive mean between *stinginess* (deficiency) and *wastefulness* (excess). Generosity ensures that the valuable assets we possess, such as our knowledge, are shared with the right person, at the right time, in the right quantity and in the right way, so as to be used productively. Generosity is determined not only by our willingness and ability to give (e.g. to use and share our knowledge), but also by whether our giving is in harmony with the long-term interests of the people involved, and in accordance to the other moral virtues. One should follow the guidance of reason, as generosity is something that needs to be exercised with wisdom if it is to promote one's own good and that of others.

The virtue of **friendliness** refers to the management of our amicability in our interactions with others. It is defined as the mean between *rudeness* (deficiency) and *obsequiousness* (excess). A rude person enjoys conflict, without taking into consideration whether it displeases or embarrasses others, whereas an obsequious person demonstrates servitude and is mostly interested in being likeable to others, avoiding conflict even at great personal cost.

The virtue of **humour** is described as the mean between *boorishness* (deficiency) and *buffoonery* (excess). The boorish person does not enjoy humour, might even be unduly upset or annoyed by it. On the other hand, the buffoon is someone who enjoys humour in excess, expresses it in an unproductive way, with inappropriate timing or frequency, possibly causing annoyance to others.

The virtue of **calmness** refers to the management of anger. It is the mean between *spiritlessness* (deficiency) and *irritability* (excess). Spiritlessness refers to the lack of anger, while irritability refers to the excess of anger in its duration, intensity and frequency. The calm person desires to remain calm and not get carried away by passion or rage, but to always act within reasonable limits.

The virtue of **temperance** refers to the management of our desires and is the mean between *insensibility* (deficiency) and *intemperance* (excess). A temperate person is one who desires moderately and reasonably all those pleasures that promote health and wellness.

The virtue of **magnificence** is similar to generosity, but it refers to the management of large assets. It is defined as the mean between *paltriness* (deficiency) and *vulgarity* (excess). Paltriness prevails when someone contributes to an important cause with a miserly disposition. On the contrary, vulgarity is displayed when someone contributes excessively, much more than is required or expected.

The virtue of **magnanimity** is similar to honour, but it refers to the management of high honours and rewards. It is defined as the mean between *meekness* (deficiency) and *vanity* (excess). A meek person believes that they do not deserve great honours when they actually do deserve them, whereas a vain person believes that they deserve great honours when they actually do not deserve them. The magnanimous (magnum=great) consider they deserve the greatest goods (wealth, influence, prestige, distinctions, etc.) when they do indeed deserve them.

All virtues are required for the application of professional competences, however, the intellectual virtues of judgment, prudence and insightfulness need to be transversally applied for their development. The following table shows the strongest relations of moral virtues to key professional competencies.

Competence	Key Virtues
Leadership	All
Relationships and engagement	Fairness, Friendliness, Generosity, Honesty, Humour, Temperance
Self-reflection and-self management	Calmness, Courage, Friendliness, Honesty, Honour, Temperance
Change and transformation	Calmness, Courage, Friendliness, Generosity
Personal communication	Calmness, Friendliness, Generosity, Humour
Resourcefulness	Fairness, Friendliness, Generosity, Honesty, Honour
Results orientation	Honour, Generosity, Magnanimity, Magnificence
Teamwork	Calmness, Courage, Fairness, Friendliness, Generosity, Honour, Magnificence
Negotiation	Courage, Fairness, Friendliness, Generosity, Honesty, Honour
Conflict and crisis management	Calmness, Fairness, Friendliness, Generosity
Personal integrity and reliability	Calmness, Courage, Fairness, Friendliness, Honour, Temperance
Culture and values management	All virtues

This page is intentionally left blank

Appendix G: Glossary

A	
Accept (risk-response strategy)	Accept is a risk-response strategy that is applicable both for negative (threats) and positive (opportunities) risks. In the case of threats, there are two possible reactions, i.e. passive acceptance (no special action is planned, just continue to monitor the risk) or active acceptance, which implies the development of a contingency plan. In the case of opportunities, no specific action is taken towards realising them. We simply benefit from them in the case where they occur.
Acceptance	Acceptance is the act of approving (signing-off) deliverables if they meet the defined acceptance criteria. It is the Project Owner (PO) who accepts the deliverables, during or at the end of the Executing Phase (deliverables acceptance) and during the Closing Phase (final project acceptance).
Acceptance Criteria	Acceptance criteria comprise the prioritised list of requirements that the final deliverables must meet before the Project Owner (PO) can accept them. Acceptance criteria are documented in the Deliverables Acceptance Management Plan.
Accountable Role (RASCI table)	The accountable role on the RASCI table refers to the person/group/entity that is ultimately answerable for the correct and full completion of the deliverable or task. They delegate the work and approve key milestones and deliverables. There is only one accountable person/group/entity per activity/task.
Achievements	Achievements are the successful accomplishment of project outputs as a result of carrying out project activities.
Activity	An activity is a set of tasks/work belonging to a process/work package in a project, with measurable outputs and limited duration.
Actual Cost (AC)	Actual Cost (AC) is the amount of cost (monetary units) actually incurred until a given point in time (e.g. within a predefined reposting period). Also known as Actual Cost of Work Performed (ACWP).
Administrative Closure	Administrative Closure takes place during the Closing Phase of a project. It is the process by which the Project Manager (PM) ensures that the project has been fully and formally accepted by the Project Owner (PO), that all documentation and records are reviewed, organised and securely archived, and that all resources are formally released.
Agile project management	Agile is a project management approach with a specific set of working principles and practices. It promotes iterative delivery, cooperation of self-organised teams and process adaptability.
Appropriate Governance Body (AGB)	The Appropriate Governance Body (AGB) is the entity responsible for the strategic planning and portfolio management at the institution level. It can be set for a specific domain and appear in different stages of the governance process.
Approval	Approval is the formal acceptance of (i.e. positive decision on) something, such as a deliverable, an artefact, a project change or a risk-response strategy.
Architecture Office (AO)	The Architecture Office (AO) advises project teams on architectural aspects (e.g. Application Architecture and IT Systems Architecture) and develops architecture standards for projects.
Artefacts	Artefacts are tangible outputs of project management activities, such as Project Management Plans, the Project Work Plan, Meeting Minutes, Logs, Checklists, Reports, the Business Case and Project Charter.
Project Manager Assistant (PMA)	The Project Manager Assistant (PMA) is an optional PM ² role that assists the Project Manager (PM) in project management/administration activities.
Assumption	An assumption is a hypothesis or piece of unconfirmed information that is considered to be true, and is used in order to proceed with an activity (e.g. project planning). Developing different scenarios that match the various outcomes of an assumption is considered as vital in risk management.

Audit	An audit is an independent evaluation undertaken to provide an appropriate level of assurance as to compliance with given standards.
Authority	Authority is the right to give orders, make and enforce decisions, apply project resources and sign approvals.
Avoid (risk response strategy)	Avoid is a risk-response strategy that consists of changing project conditions, plans, activities or even scope to render the risk irrelevant to the project (i.e. Impact=0 and/or Likelihood=0 %).

B	
Backup	Backup is the process of copying data to a separate storage device in order to protect the original against unavailability or corruption.
Baseline	A baseline is a desired value of a project dimension (scope, budget, schedule, etc.) or plan that is agreed on and will serve as a reference during the project's execution. During the course of the project, new baselines can be defined following the appropriate change management process.
Benefit	A benefit is a positive effect resulting from a project (i.e. seen as positive by one or more stakeholders). Benefits should be measurable. The term Impact is also used to describe Benefits in EU funded projects.
Best Practice	Best practice describes a method or technique established through experience and research consistently shows results superior to those achieved with other means.
Bottom-up (technique)	Bottom-up describes an approach for identifying project work elements and estimating their effort/cost based on detailed work activities. These estimates are then consolidated (rolled-up) to derive the total project cost/effort.
Budget	The budget is the approved annual allocation of the organisation's financial resources to a specific project/objective.
Budget Lines	Budget lines refer to the financial resources specific to an organisation or unit. They can be associated with a programme, an action/decision, a directive, a project or a task. The term is often used as a synonym for funding sources.
Budget Performance	Budget performance or the Cost Performance Index (CPI) is an indicator of the cost efficiency of project work accomplished to date. It is the ratio (percentage) of the earned value (progress) and the actual effort ($\text{Ratio} = (\text{Progress} / \text{Actual effort}) * 100$). If this indicator is less than 100% it means that the project is over budget; if it is higher than 100% it means that the project is under budget.
Business Case	A Business Case is a document that provides contextual information to the decision-makers on the project's costs and benefits, strategic alignment and/or business problems the project intends to solve. It captures the reasoning for the project, presents several alternative solutions, provides the justification for the investment in time and effort, and establishes the budgetary needs.
Business Continuity Planning (BCP)	Business Continuity Planning (BCP) is a process that identifies all critical functions, services and activities that must be accomplished to enable an organisation or a functional area to continue its business functions during a time of disaster or serious disruption (e.g. power outages, natural disasters, accidents, acts of sabotage or other incidents). The overall scope of Business Continuity Management covers the Disaster Recovery Plans that are dedicated to the recovery of ICT systems and activities in cases of major disruptions.
Business Governing Layer	The Business Governing Layer is composed of the organisation's decision-making bodies from several business domains responsible for governing the project. (See also <i>Appropriate Governance Body, AGB</i> .)
Business Implementation Group (BIG)	The Business Implementation Group consists of representatives from the business (customer) and user groups. It is responsible for representing the receiving organisation during various phases of the project, specifically during business implementation of the solution and user acceptance activities.

Business Implementation Management	Business Implementation Management consists of planning, executing and controlling activities that support the organisational changes needed for (project) deliverables to be effectively integrated into everyday work and benefits achieved.
Business Implementation Plan	The Business Implementation Plan outlines the project's impact and deliverables for the requestor organisation, along with the change management activities that need to take place. The organisation must ensure that the project does not disrupt normal operations, and that project outputs are effectively integrated into the organisation. A change management plan is devised to ensure this and to increase the chances of achieving the desired project outcomes and benefits.
Business Manager (BM)	The Business Manager (BM) is a delegate of the Project Owner (PO) and acts on his/her behalf on a daily basis. The Business Manager (BM) also assists the Project Owner (PO) on the specification of the project and the main business objectives and works very closely with the Project Manager (PM).
Business Objectives	Business objectives can refer to a business process or the business as a whole—they translate organisational goals into desired business outcomes and connect organisational goals with project objectives.
Business Process	A business process is a set of defined ad hoc or sequenced activities performed in a repeatable pattern by an organisation in order to fulfil a business need; processes can be triggered by events and may have multiple possible outcomes; a successful outcome of a process will deliver value to one or more customers of the process.

C

Capability	Capability describes an existing or needed ability of people (singly or combined), information systems or devices that can support an activity, process or function.
Capability Maturity Model Integration (CMMI)	Capability Maturity Model Integration (CMMI) refers to a method of measuring the maturity of the capability of certain business processes to help organisations see their current level of maturity in relation to the desired level of maturity.
Cause and Effect Diagram	The cause and effect diagram (also known as a fishbone diagram or Ishikawa diagram) shows the causes of a specific event and is very useful when investigating issues and risks. It helps to describe the problem/issue/risk, and to identify potential causes and categorise them.
Change	Change refers to the act, process or result of the transition from an existing state to a new one.
Change Control	Change control is an activity in the PM ² Change Management Process that aims to evaluate, accept or reject project changes using a Change Log.
Change Control Board (CCB)	The Change Control Board (CCB) or Change Advisory Board (CAB) is a designated group of stakeholders that is responsible for reviewing, evaluating, approving or rejecting change requests for the project. In an organisation, this role may be performed by the Project Steering Committee (PSC).
Change Log	The Change Log is a register of project changes used for recording, assessing, monitoring, controlling and tracking change requests and respective decisions. It also serves as a way of communicating changes to the Project Owner (PO) and/or Project Steering Committee (PSC).
Change Request	A change request logs an appeal to amend an aspect of the agreed baseline of a project (i.e. scope, requirements, deliverables, resources, costs, timeframe or quality characteristics). A change request can be formally submitted via a Change Request Form, or can be identified and raised during meetings as a result of decisions, issues or risks, and should be documented in the Change Log.
Change Status	The status of a change request is logged in the Change Log. It may have the following values: Submitted, Investigating, Waiting for approval, Approved, Rejected, Postponed, Merged or Implemented.
Client	See <i>Requestor Side</i> .

Closing Phase	The Closing Phase is the final phase of the project. During this phase, project activities are completed, Lessons Learned are discussed and documented, the finished deliverables are transferred to the care, custody and control of the Project Owner (PO), and the project is administratively closed.
Communication Management Plan	The Communication Management Plan describes the communication needs and expectations for the project. It defines and documents the content, format, frequency, audience and expected results of communication activities. It outlines how the assignment of activities and the project status are communicated. The plan identifies a communication strategy for each stakeholder, based on their interests in, expectations of and influence on the project.
Community of Practice (CoP)	A Community of Practice (CoP) can be described as a group of people who share a common interest and/or a profession and who come together as a group to exchange information and experiences. A CoP can be internal to an organisation or involve professionals from different organisations.
Competency	Competency describes the skill and capacity required to complete (project) activities. If project team members do not possess the required competencies, then the performance of the activity/project can be jeopardised. When such a mismatch is identified, efforts to address it must be considered. These might include training, coaching, hiring consultants, adaptation of the project schedule or even a change in scope.
Compliance	To be in compliance means to conform to applicable standards, methodologies and project requirements (e.g. quality requirements), laws, business rules, etc.
Configuration Item	A configuration item is any project asset (deliverable, artefact, requirement, service, hardware, data, tool, etc.) that needs to be managed in order to deliver a project output.
Configuration Management	Configuration management is a discipline that provides control of the assets used by the project (e.g. artefacts, deliverables, hardware, etc.).
Context	Context is the overall set of organisational (internal) and external factors that influence or determine the need for the project and its urgency.
Contingency Plan	A contingency plan outlines the actions to follow in order to minimise the impact of a risk after it has occurred (i.e. proactive acceptance of the consequences).
Contractor's Project Manager (CPM)	The Contractor's Project Manager (CPM) is a role performed by a resource from the contractor side. The role is responsible for managing the daily progress of the outsourced activities in order to deliver an acceptable quality of services and/or deliverables as defined in the contract. The Contractor's Project Manager (CPM) works with the Project Manager (PM) and regularly reports on status and progress.
Constraint	A constraint is an internal or external limitation (fact) to a project that has a direct effect on its performance
Consulted Role (RASCI)	The consulted role on the RASCI table refers to the person/group/entity that provides input for an activity as a contributor, an expert, a reviewer, or other.
Corrective Actions	Corrective actions are planned (and implemented) as part of project controlling for the purpose of bringing the project back on track when significant deviations from the project's baselines have been identified.
Critical Path	The critical path is the longest path (sequence of activities) needed to deliver project outputs.
Customisation	Customisation of the PM ² Methodology refers to defining specific project management parameters in order to address the particularities and needs of the project. It usually involves defining thresholds, scales and other parameters in the PM ² defined processes (e.g. defining a risk as major when its impact is deemed as medium or higher), as well as any minor changes to the artefacts (e.g. renaming a section, etc.). Note that changes to the methodology are not considered customisations but tailoring. (See also <i>Tailoring</i> .)

D	
Dashboard	The Dashboard provides an overview of key performance indicators (KPIs) relevant to a particular objective. A project dashboard provides a one-screen overview of the project, shows the status of project variables such as budget, schedule, quality, scope, risk, etc., and directs users to more information as needed.
Data Protection Coordinator (DPC)	Nominated by senior management or corporate level, the Data Protection Coordinator (DPC) ensures the coherent implementation of and compliance with specific data protection regulations. The Data Protection Coordinator (DPC) provides advice and assistance to everyone responsible for data protection, and specifically assists Data Controllers in the organisation in their notifications to the Data Protection Officer (DPO). Data Protection Coordinators (DPCs) set up the inventory of applications for the processing of personal data in the organisation, and liaise and cooperate with the Data Protection Officer (DPO). They also represent the organisation in the network of coordinators.
Data Protection Officer (DPO)	Organisations may have one or more Data Protection Officers (DPOs) to ensure the application of the principles of personal data protection in the institution. Each keeps a register of all personal data processing operations in their institution. They provide advice and make recommendations on rights and obligations. They notify risky processing of personal data to a supervisor and respond to requests. In critical situations, they may investigate matters and incidents (own initiative).
Decision Log	The Decision Log contains a summary of project decisions taken. It brings visibility to decisions and tracks responsibility for how and by whom they are taken, when decisions are implemented, as well as to whom they should be communicated.
Deliverables	Deliverables are agreed, verifiable project outputs which will result in an outcome for the receiving party.
Deliverables Acceptance Management	Deliverables Acceptance Management consists of planning, executing and controlling the activities that lead to deliverables acceptance, including defining acceptance criteria, planning and performing acceptance activities (e.g. acceptance testing), and formally approving project deliverables.
Deliverables Acceptance Management Plan	The Deliverables Acceptance Management Plan is a quality management artefact. It defines and documents the deliverables acceptance approach, activities, responsibilities and acceptance criteria along with acceptance tolerance levels.
Deliverable-based Breakdown	A deliverable-based breakdown technique is used to represent and organise project work based on deliverables. The work needed to produce them is then also defined and organised by deliverable.
Dependencies	Dependencies refer to the relationships between events (decisions, problems, activities, processes, projects, etc.) that influence project performance and outcomes and should be taken into account when planning project activities.
Development Team (DT)	The Development Team (DT) is a role applicable to projects with an IT component. It comprises members with the required development skills (programmers, analysts, testers, etc.) and application knowledge for the project. It is part of the Project Core Team (PCT). A Development Team (DT) can be either an internal IT Team or belong to an external contractor.
Directing Layer	The Directing Layer champions the project and owns its Business Case. It mobilises the necessary resources and monitors the project's performance in order to realise the project's objectives. The Directing Layer comprises the roles of Project Owner (PO) and Solution Provider (SP).
Document Management Officer (DMO)	The Document Management Officer (DMO) is a role that ensures the coherent implementation of Document Management in the organisation.
Domain	A domain is a subject area with common requirements, terminology, and metadata. In an organisation, it is the highest-level grouping of organisation's activities.

Domain-specific Artefacts	The domain-specific artefacts are specific to the project's domain and integral to planning and the overall documentation. No templates are provided by PM ² however, they should also be listed in the Project Handbook as part of the planning (phase) outputs. Examples include System Designs (IT projects), Architectural Layouts (renovation/moving projects), Laws/Policies (policy projects), etc.
---------------------------	---

E

Earned Value (EV)	Earned Value (EV) is a way of representing project progress. It is the value of the work performed, but expressed in budgetary terms (percentage of the approved budget that has been earned by actual work completed). It is also known as Budgeted Cost of Work Performed (BCWP).
Enhance (risk response strategy)	Enhance is a risk response strategy that aims to increase the likelihood and/or impact of a positive risk (opportunity). It is substantially different from the Exploit risk response strategy given that it does not ensure the realisation of the opportunity.
Escalation	Escalation refers to an activity that requires additional resources to meet a result/output. There are two types of escalation, functional (if more competencies/a higher level of expertise are needed) or hierarchic (when senior decision layers need to be involved).
Executing Phase	The Executing Phase is the third phase in a PM ² project, after Initiating and Planning. It is where the project activities are carried out as defined in the project plans and the project deliverables are produced.
Exploit (risk response strategy)	Exploit is a risk-response strategy that consists of changing project conditions, plans, activities or even scope to ensure that the positive risk (opportunity) will occur (likelihood=100%).

F

Feature	A feature is an externally observable characteristic or set of characteristics provided by the solution that fulfils partially or entirely a stakeholder need and is used to perform a set of user tasks/function(s).
Final Acceptance	The final acceptance of project deliverables is performed during the Closing Phase by the Project Owner (PO), after consulting the Project Steering Committee (PSC), through a formal project final acceptance sign-off.
Findings	Findings comprise the results of an evaluation of a process or criteria, based on relevant evidence, which compares the current state against the defined criteria (objectives of the evaluation) along with professional judgment.
Full-Time-Equivalent (FTE)	One full-time equivalent (FTE) equals the work of one full-time person on the project (in staff-weeks, staff-months or staff-years). A half FTE is the equivalent work of a half-time person, and so on.
Functionality	Functionality is the set of capabilities associated with a product or service. In an IT context, it is the ability of a programme or application system to provide a function to execute a set of user tasks. Functionality is the particular use or set of uses for which something is designed.

G

Gantt Chart	A Gantt chart is a type of bar chart that represents a project schedule. It may show information such as activities, start and end dates, duration, effort, and the relation between activities.
Goal	A goal is the result or achievement toward which effort is directed. Goals are broad statements of achievable outcomes, consistent with the mission statement of a programme or organisation.

Governance	Governance refers to the act of governing and is therefore concerned with how decisions are made. Governance is a process of developing a more strategic approach to projects/programmes in order to use resources and investments more efficiently and to ensure that business needs are supported by efficient tools. This process is performed by the organisation's governance bodies (See <i>Appropriate Governance Body, AGB</i>). PM ² describes project-level governance and includes a project governance model, project lifecycle, and related processes and artefacts.
------------	---

I	
Impact (risk, issue or change)	An impact is the measure of the effect of a risk, issue or change on the objectives and activities of a project.
Impact (of a project)	The impact measures the (permanent or temporary) effect of a project on the organisation's processes, policies, technology, culture and people, or on the external environment.
Information Distribution	Information distribution describes an activity performed during the Executing Phase that aims to regularly communicate project information to project stakeholders, based on the Communications Management Plan.
Information Resource Manager (IRM)	The Information Resource Manager (IRM) is a horizontal function in an organisation, not directly applicable to the project management lifecycle. The Solution Provider (SP) may perform this role in a project with an IT component and as such would manage the Project Manager (PM).
Information System (IS)	An information system (IS), whether automated or manual, includes people, machines, and/or methods organised to collect, process, transmit and disseminate data that represent user information.
Informed Role (RASCI table)	The informed role in the RASCI table is the person/group/entity that is regularly informed (kept up-to-date) of the status or outputs of activities. This role involves only one-way communication.
Infrastructure Costs	Infrastructure costs are those related to, for example, the equipment, materials, facilities and hardware required to deliver, support, operate and maintain the delivered solution.
Initiating Phase	The Initiating Phase is the first phase in a PM ² project. Its purpose is (1) to define what the project will do (formulate the objective of the project), (2) perform some initial planning to get the project off to a good start and (3) to provide and present the necessary information to get approval for the project.
IPMA-ICB	The International Project Management Association—International Competence Baseline (IPMA-ICB) is a framework that documents an approach to project management broken down into 46 competence elements, covering technical, behavioural and contextual competences.
Issue	An issue is any unplanned event related to the project that has already happened and requires the intervention of the Project Manager (PM) or higher management. All issues that need to be handled formally should be recorded in the Issue Log, examined and resolved. Anyone can raise an issue. It is best to solve the root cause to ensure that the issue does not re-occur.
Issue Log	The Issue Log is a register (log file) used to capture and maintain information on all issues that are being formally managed. The Project Manager (PM) monitors the Issue Log on a regular basis. The structure of the Issue Log is defined in the Issue Management Plan.
Issue Management	Issue management consists of all activities related to identifying, documenting, assessing, prioritising, assigning, resolving and controlling issues.
Issue Management Plan	The Issue Management Plan defines and documents the activities, roles and responsibilities involved in identifying, assessing, assigning, resolving and controlling project issues.

Issue Status	Issue status refers to an issue's stage within the management process. It can assume the following values: Open (i.e. unresolved); Postponed (i.e. resolution has been put off until later) or Resolved (i.e. required actions have been taken).
--------------	--

K

Kick-off Meeting	In a PM ² project, there are two Kick-off Meetings: 1) at the start of the Planning Phase, which is usually the first meeting with the project team and the requestor of the project, and 2) at the start of the Executing Phase.
Key Performance Indicator (KPI)	A key performance indicator (KPI) is a quantifiable value used to assess performance in achieving the objective of a project, service, deliverable, process or activity.

L

Lessons Learned	Lessons Learned represent a repository of insights gained during a project that can be usefully applied in future projects. It helps to avoid possible mistakes and to repeat positive actions in future projects. Lessons Learned are discussed at least in the Project-End Review Meeting (and optionally at the end of project phases or major milestones) and are reported in the Project-End Report.
Local Information Security Officer (LISO)	The Local Information Security Officer (LISO) consults, gives advice on and assists with security aspects related to the project. This role can be a participant in the Project Steering Committee (PSC) and may work with the Data Protection Coordinator (DPC).
Log	A log is a register of project events and actions related to project risks, changes, issues and decisions. Logs are used by the Project Manager (PM) during the project (i.e. Issue Log, Risk Log, Change Log and Decision Log).

M

Macro-Process	Macro-process refers to a set of processes related to a sub-domain. It corresponds to a grouping of activities based on common business logic. Sometimes the consolidation process corresponds to the sequential execution of many processes.
Major Risk	A major risk is one that can jeopardise the realisation of project objectives or major milestones and whose risk level (combination of its impact and likelihood) is usually unacceptable and therefore requires risk mitigation, transfer or avoidance.
Managing Layer	The Managing Layer focuses on day-to-day project realisation by planning, organising, monitoring and controlling project work to produce the intended deliverables and implement them in the business organisation. Members of the Managing Layer report to the Directing Layer. The Managing Layer is composed of the roles of Business Manager (BM) and Project Manager (PM).
Methodology	Methodology refers to a written guideline that can be used to produce something. It includes specific components, such as phases, tasks, methods, techniques and tools. PM ² is a methodology for Project Management.
Metric	A metric is a quantifiable value that makes it possible to measure the achievement of a project/service/deliverable/process/activity objective. Metrics should be specific, measurable, actionable, relevant and captured at the right time. They provide important information for project management (e.g. risk, budget, schedule, issues, motivation and quality).
Milestones	A milestone refers to a significant point or event in a project that receives special attention. In PM ² there are management milestone artefacts that are of particular interest to the Project Steering Committee (PSC). Milestones can also be used to mark key deliverables, control points, the acceptance of final outputs and closing the project.

Minutes of Meeting (MoM)	Minutes of Meeting (MoM) provide a summary of what was discussed in a meeting, including project issues, decisions taken, and risks identified. This document can be used as an input into subsequent meetings.
Mitigation	Mitigation refers to an action carried out to: (1) lower the likelihood of a risk occurring, and (2) reduce the effect of the risk on the project by minimising its impact if it occurs. (See also <i>Reduce, risk response strategy</i> .)
Monitor & Control	Monitor & Control is a group of continuous activities that spans the life of a project. These activities are focused on measuring the correct execution of the project against the agreed baselines using key metrics like costs, time and quality indicators, and taking corrective actions if the execution goes too far off plan.

N

Non-compliance	Non-compliance refers to the failure to comply with project requirements or regulatory requirements imposed by public authorities or regulatory bodies.
Non-conformities	Non-conformities refer to the non-fulfilment of project requirements (i.e. the requirements that are not met).

O

Objective	An objective is a target or metric that a person or organisation seeks to meet. It can be the desired output of a change/project and is usually defined in terms of scope, time, cost and quality. As far as possible, objectives should be Specific, Measurable, Attainable/Achievable, Relevant/Realistic and Time-bound (SMART).
Operations	Operations refers to the day-to-day activities performed by the permanent organisation to deliver services or products.
Opportunity	Opportunity is a favourable condition that can be exploited to result in a positive change or improvement in the project environment.
Organisational-based Breakdown	Organisational-based breakdown is a technique used to represent and organise project work by organisational entities (e.g. business units). Deliverables and project work are defined by and grouped in lower levels.
Organisational Procurement Procedures	Organisational procurement procedures define how organisation can attain goods or services. They are provided at the organisational level and are also available to projects. They complement or supersede the Outsourcing Plan.
Outcomes	Outcomes comprise the direct results of the usage (implementation) of project outputs by the customer. Outcomes allow the organisation to achieve the intended benefits of a project.
Outputs	See <i>Deliverables</i> .
Outsourcing Plan	The Outsourcing Plan describes the contracting strategies that will be used to outsource services or products outside the organisation to fulfil the project needs. It outlines the scope of products and/or services to be contracted and identifies responsibilities for the full contract lifecycle. It also includes the criteria for evaluating the contractors' service and deliverables.
Outsourcing Management	Outsourcing management consists of defining the services/products to be outsourced, their requirements and the procurement strategy, selecting the contractor, monitoring service quality, and evaluating/accepting interim and final deliverables and/or milestones based on agreed criteria.
Owner	The Owner is the person/entity that is ultimately responsible for something such as a project, deliverable, process, action, risk, issue, or decision.

P	
Pareto Chart Pareto Diagram Pareto Analysis	The purpose of the Pareto Chart is to categorise (highlight) the cumulative percentage of the contribution of causes (issues, cost, etc.) according to the frequency with which they occur. The Pareto Principle states that generally 80% of effects come from 20% of causes. Using the Pareto Chart enables a focus on the causes that have a high frequency and attempt to find a resolution for them first. This technique is known as Pareto Analysis.
Peer Review	A peer review is an impartial review/evaluation of a project deliverable or artefact carried out by an expert or a group of experts working in the domain.
Performing Layer	The Performing Layer is an operational layer and is where most of the project activities are carried out. It is composed of the Business Implementation Group (BIG) and the Project Core Team (PCT).
Phase-Exit Review Checklists	Phase-Exit Review Checklists are spreadsheet-based documents used by the Project Manager (PM) to ensure that all the necessary items are in place before the project proceeds to the next phase or is closed. They are concerned with checking key information in each phase and gathering Lessons Learned.
Phase Gates	Phase Gates are approval gates during the project lifecycle (Ready for Planning, Ready for Executing, Ready for Closing). They ensure good governance, making sure that project teams seek approval before moving on to the next phase.
Phase Input	A phase input is any particular artefact, item, product, decision or even information that will be used in the activities of the receiving phase. Phase inputs are usually outputs of a previous phase.
Phase Output	A phase output is any particular artefact, item, product, decision or even information that is produced during a phase.
Plan	A plan is a written projection of project activities and resources needed to execute a process, e.g. for risk management, change management or transition. A plan should answer the four basic questions: what, when, how and by whom.
Planned Value (PV)	Planned Value (PV) refers to the amount of cost (monetary units) planned to be consumed until a point in time (e.g. within a reporting period). It is in other words, an approved cost estimate of the resources scheduled, in a time-phased cumulative baseline. Also known as Budgeted Cost of Work Scheduled (BCWS).
Planning Phase	The Planning Phase is the second phase of a PM ² project in which the subject of the project is verified and developed into a workable plan for implementation. The various standard and specific plans for the project are created in this phase.
PM ² Mindsets	The PM ² Mindsets present attitudes and behaviours which help project teams focus on what is really important in achieving project goals.
PM ² Certification Programme	A knowledge and experience-based project management certification programme for European Institution staff involved in project-related work. It offers two certification Levels: PM ² Certified (knowledge-based) and PM ² Practitioner (experience-based).
PM ² Training Programme	The European Commission's training services offer a complete Project Management training programme. EU staff can choose between project management courses organised in four groups and two levels.
PMBOK (Project Management Body of Knowledge)	The Project Management Body of Knowledge (The PMBOK® Guide) is a guide that describes a set of standard terminology, practices and guidelines for project management. It is published by the Project Management Institute (PMI).
Portfolio (of projects)	A portfolio is a collection of projects, programmes and other activities grouped in order to ensure better financial and resource control, and to facilitate their effective management in terms of meeting strategic objectives.

Post-project	Post-project defines the period after the project has been closed. It includes a set of activities to maintain, improve, extend and support project deliverables after they have been delivered to the stakeholders/user community. Post-project activities are the responsibility of the permanent organisation and are implemented as part of ongoing operations or future projects. These activities are usually defined in the Business Implementation Plan or recommended in the Project-End Report.
Post-project Recommendations	Post-project recommendations comprise suggested courses of action to improve project deliverables after the project has been closed. They are related to the operation of the product/service, and include extensions, updates, maintenance, ideas for follow-up projects, etc. They should be part of the Project-End Report.
Pre-project	Pre-project describes the period before the project officially starts (i.e. before the Business Case is approved). It includes activities and information gathering related to the idea/need for the project.
PRINCE2	PRINCE2 is a process-driven project management method that supports selected aspects of project management. The acronym stands for “projects in a controlled environment”. PRINCE2 covers the planning, organisation, management and control of projects.
Priority	Priority refers to the numerical value given to a project item (requirement, risk, task, etc.) to classify its relative importance in comparison with other items.
Problem	A problem is an existing state that can potentially affect the organisation’s goals.
Procedure	A procedure is a set of established steps and instructions that specify how to perform a specific activity, as part of a process.
Process	Processes represent an organised sequence of activities or steps that together achieve a specified outcome. A process can be broken down into sub-processes, and can show operation of a function, system or service. It may also be used to link or make up organisations, functions, services and other processes.
Process Categories	The organisation’s processes can be classified into different process categories/domains. Examples include asset management, audit, internal communication, external communication, document management, financial management, grant management, human resources, IT, legislation lifecycle, statistics management, case management, crisis management (alert systems), procurement, programme management and strategic planning.
Product	A product is the tangible output of a project using the PM ² Methodology. For a business, a product might be a good manufactured for sale to customers.
Programme	A programme is a collection of projects aimed towards a common goal–i.e. a group of related projects managed in a coordinated way to obtain benefits that could not be achieved from their individual management. Programmes may also include elements of related work outside the scope of its projects.
Programme Management	Programme management is the process of managing several inter-dependent projects to better achieve the programme’s strategic objectives and benefits.
Project	A project is a temporary organisational structure which is set up to create a unique product or service (output) within certain constraints. Temporary means that every project has a definite beginning and a definite ending. Unique means that the product or service is different in some distinguishing way from existing products and services. Projects are run by people, constrained by limited resources, and planned, executed and controlled. Projects are often critical components of the performing organisations’ business strategy.
Project Change	A project change is a modification to the project environment (scope, schedule, resources, costs, risks, quality, artefacts, etc.). Possible causes for a change are e.g. a new requirement, an identified issue, a preventive action to reduce the risk level, a decision taken that has an impact on the project’s baseline etc.

Project Change Management Plan	The Project Change Management Plan defines and documents the change process for a project. It defines the activities, roles and responsibilities involved in identifying, documenting, assessing, approving, prioritising, implementing, controlling and communicating project changes.
Project Charter	The Project Charter is a document that captures the essence of the envisaged solution in the form of high-level needs and features that gives the reader an overview of the final project deliverable(s). It includes information regarding the project scope, cost, time, and risks, as well as information such as milestones, deliverables, and project organisation and approach. It is a document initiated by the business sponsor that formally authorises the existence of the project and the project team and provides the Project Manager (PM) with the authority to use organisational resources to staff project activities. The final responsibility for the quality of the Project Charter lies with the Project Manager (PM).
Project Coordination	Project coordination describes the process of managing and directing project activities and stakeholders. It includes the allocation of project resources to activities, continuous quality checks of the interim results of work, ongoing communication with all project members, and the motivation of all involved throughout the project through leadership, negotiations, conflict resolution and application of appropriate people management techniques.
Project Core Team (PCT)	The Project Core Team (PCT) is a group on the provider side of the project that performs the day-to-day project activities under the coordination of the Project Manager (PM). It plays a key role in the successful completion of the project.
Project Drivers	Project drivers comprise the roles that lead the key activities in each phase of a PM ² project. The project drivers differ from phase to phase.
Project-End Report	The Project-End Report summarises the project experience, performance, Lessons Learned, successful project practices and pitfalls. It is created in the Closing Phase of a PM ² project by the Project Manager (PM).
Project-End Review Meeting	The Project-end Review Meeting takes place during the project's Closing Phase. Its aim is to ensure that project members discuss their experience so that lessons learned and best practices are captured. In addition, ideas and recommendations for post-project work should also be discussed. The result of the meeting is documented in the Minutes of Meeting (MoM) and the Project-End Report.
Project Handbook	The Project Handbook establishes the high-level approach for implementing the project objectives. It is one of the first artefacts created in the Planning Phase and it identifies the project standards, roles & responsibilities, approach and the artefacts to be used.
Project Initiation Request	The Project Initiation Request is the starting point for documenting a project proposal. It gives a high-level overview of the current situation (needs, problems and opportunities), desired outcomes and the estimated effort, impact, risks, constraints and assumptions associated with the implementation of a solution.
Project Lifecycle	The Project Lifecycle is the time between the start and the close of the project and includes the Initiating, Planning, Executing and Closing phases. The project lifecycle starts with the Project Initiation Request and ends once the Closing Phase activities are completed and the Project Owner (PO) performs the final acceptance. The formal project closure terminates the project mode and allows the operations mode (if any) to start.
Project Management	Project management refers to the application of knowledge, skills and techniques to successfully manage work and resources to achieve project objectives and organisational goals.

PM ² Project Management Methodology	PM ² is the European Commission's official project management methodology, developed initially for European Institutions, which aims to enable Project Managers (PMs) to deliver solutions and benefits to organisations through the effective management of project work. It is a methodology created by the European Commission.
Project Management Information System (PMIS)	A project management information system (PMIS) is an application system used to support the PM ² Methodology and the management of projects in an organisation. It aims to support projects through all PM ² phases (supplying templates and instructions) and makes it possible to consolidate information for reporting and monitoring purposes.
Project Management Plans	Project management plans are used to define project management processes to be applied to the project, such as the Project Change Management Plan, Risk Management Plan, Quality Management Plan, Issues Management Plan, Communications Management Plan and Requirements Management Plan. These plans are part of, or referenced from, the Project Handbook.
Project Manager (PM)	The Project Manager (PM) is a role in the project that is appointed by the Project Steering Committee (PSC) to manage the daily progress of the project so as to deliver the outputs within the agreed constraints. The Project Manager (PM) also provides day-to-day management of the Project Core Team (PCT).
Project Mode	Project mode refers to the work of the project organisation while the project is running. Once the project is completed (closed), it moves to operations mode.
Project Owner (PO)	The Project Owner (PO) is the project sponsor and typically holds a management position within the requestor organisation. S/he sets the business goals and provides leadership and strategic direction. The Project Owner (PO) approves the deliverables and ensures that the project meets its goals.
Project Performance	Project performance is the state of project variables (i.e. cost, schedule, scope, and quality) throughout the project, compared with the baselined Project Work Plan. The evolution of these variables is tracked by agreed metrics.
Project Phase	PM ² has four phases: Initiating, Planning, Executing and Closing. The Monitor & Control activities span all four project phases.
Project Progress Report	The Project Progress Report is an artefact created by the Project Manager (PM) to inform the Project Steering Committee (PSC) on how the project is progressing compared to the baselines and the Project Charter. It covers the status of the deliverables, effort, risks, major issues, actions, achievements and scope changes. The difference between the Project Progress Report and the Project Status Report is that the Project Status Report is sent much more frequently (e.g. every one or two months) and contains just a one-page summary of the Project Status. (See also <i>Project Status Report</i> .)
Project Quality Assurance (PQA)	Project Quality Assurance (PQA) is the role that is responsible for quality assurance and auditing aspects. The role is an optional member of the Project Steering Committee (PSC) and helps the Project Manager (PM) in creating the Quality Management Plan.
Project Reporting	Project reporting is an activity carried out by the Project Manager (PM) to document and summarise the status of various dimensions of project progress and to communicate this to relevant stakeholders. Project reports typically provide information on scope, schedule, cost, and quality, as well as relevant information on risks, issues, project changes and contract management issues.
Project-Specific Plans	Project-specific plans are used to document and detail the project's activities and resources based on project needs (e.g. the Project Work Plan, Business Implementation Plan, Transition Plan and Outsourcing Plan).
Project Stakeholder Matrix	The Project Stakeholder Matrix lists all the people, groups or organisations involved in the project, and clarifies their roles.

Project Status Report	A Project Status Report is a frequent report (e.g. every 1-2 months) that is sent to the Project Steering Committee (PSC) and contains just a one-page summary of the project status. The frequency and format of this report is defined in the Communications Management Plan. (See also <i>Project Progress Report</i> .)
Project Steering Committee (PSC)	The Project Steering Committee (PSC) is responsible for monitoring the correct execution of the project. This group defines the main orientations of the project and coordinates its main tasks. It validates the human and financial resources allocated to the project as well as the main project deliverables. All stakeholder groups should be represented in the Project Steering Committee (PSC).
Project Success Factors (PSF)	Project success factors (PSF) comprise the elements within the structure and context of the project that are necessary to achieve its success. Their presence will not guarantee success, but their absence will significantly increase the probability of failure.
Project Support Office (PSO)	The Project Support Office (PSO) is an organisational body (or entity) providing project management services that may be linked to a specific project or be provided as a horizontal service by the organisation. The responsibilities of a Project Support Office (PSO) can range from providing simple project management support functions to facilitating the link of projects to strategic goals/corporate benefits by sharing resources, methodologies, tools, and techniques. Not every organisation has access to such a body.
Project Support Team (PST)	The Project Support Team (PST) is composed of the Project Support Office (PSO), the Project Quality Assurance (PQA) and the Architecture Office (AO). The roles of the Project Support Team (PST) may be specific to a project or be provided as horizontal services by the organisation. This team offers administrative support to the project organisation and defines requirements to projects (e.g. related to reporting, methodology, quality, architecture, etc.).
Project Variables	Project variables are the four essential baselined metrics monitored in the Monitor & Control processes: cost, schedule, scope and quality.
Project Work Plan	The Project Work Plan identifies and organises the project into deliverables, work packages, activities and tasks, needed to achieve the project objectives. It establishes a base from which to estimate the duration of the project, determine the required resources and schedule the work.
Provider Side	The Provider Side includes the resources of the project that develop and implement the solution, i.e. the Solution Provider (SP), the Project Manager (PM) and the Project Core Team (PCT). In PM ² the provider is internal to the organisation and different from any external contractors.

Q

Quality	The totality of features and characteristics of a product or service that bear on its ability to satisfy stated or implied needs.
Quality Assurance (QA)	Quality Assurance (QA) is the activity of providing the evidence needed to establish the quality of work and therefore provide enough confidence that the project will satisfy the desired scope and quality requirements within its constraints.
Quality Characteristics	Quality characteristics comprise requirements for the project that are based on its objectives, approach, deliverables, expected benefits and resources available. Quality characteristics are translated into criteria that will be used to evaluate the alignment of deliverables and artefacts with expected outputs.
Quality Control	Quality control is the activity of monitoring and consolidating results of Quality Assurance (QA) in order to assess compliance and performance, recommend necessary changes, and plan new or refine existing quality assurance activities.
Quality Management	Quality management consists of carrying out quality planning, quality assurance, quality control and quality improvement up until final project acceptance (Closing Phase). Quality management aims to ensure that the project will meet the expected results in the most efficient way, is compliant with all relevant governmental and industry standards and that deliverables will be accepted by the stakeholders.

Quality Management Plan	The Quality Management Plan defines and documents the project's quality requirements, including the quality management approach, process, and responsibilities, and outlines the quality assurance and control activities to be carried out throughout the project. Also includes the Configuration Management process.
Quality Record	The quality record is an output of a quality management activity and serves as the evidence that this activity has been performed.
Quality Review Checklist	A Quality Review Checklist is a tool used throughout the project (when performing quality control) to check if quality management activities have been performed as defined in the Quality Management Plan.

R

RASCI	The acronym RASCI (pronounced <i>rasky</i>) stands for: Responsible, Accountable, Supports, Consulted and Informed. It is also known as the Responsibility Assignment Matrix (RAM). (See also <i>Responsibility Assignment Matrix</i> .)
Ready for Closing (RfC)	Ready for Closing (RfC) is the third and final phase/approval gate at the end of the Executing Phase, where the Project Steering Committee (PSC) verifies that all planned activities have been carried out, all requirements have been met, and that the project's output(s) have been fully delivered and accepted by the Business Manager (BM) and the User Representatives (URs).
Ready for Executing (RfE)	Ready for Executing (RfE) is the second phase/approval gate at the end of the Planning Phase, where the Planning Artefacts are approved by the Project Owner (PO) and the decision is taken to move the project to the Executing Phase.
Ready for Planning (RfP)	Ready for Planning (RfP) is the first phase/approval gate at the end of the Initiating Phase. It includes the approval of the Business Case and the Project Charter by the Project Steering Committee (PSC).
Recommendation	A recommendation is the suggested course of action to improve a process/control/output. It is associated with the result of a review/audit.
Reduce (risk response strategy)	Reduce is a risk response strategy to mitigate the impact and/or likelihood of a risk through the proactive implementation of risk-reduction activities (e.g. controls) to a level where the residual risk can be accepted.
Requestor Side	Also referred to as the <i>Client Side</i> . The Requestor Side includes the resources belonging to the organisation that requested the project and where the solution will be delivered. These resources include the Project Owner (PO), the Business Manager (BM) and the Business Implementation Group (BIG).
Requirement	A requirement is a capability that the product or service the project is designed to deliver needs to have to satisfy the stakeholders' needs. It constitutes an agreement between the customer(s) and the project team on what to produce. It is a test that the end-product of the project has to pass in order to fulfil the customer's demands.
Residual Risk	The residual risk is the accepted risk that remains after the risk-response is implemented or after existing controls are considered.
Resource	A resource is an asset or object needed to achieve project objectives (e.g. people, budget, software, hardware, facilities, equipment and materials).
Responsibility Assignment Matrix (RAM)	The Responsibility Assignment Matrix (RAM) is a way of clarifying roles and responsibilities for an activity and of ensuring that each component of work is assigned to a person or a team. (See also <i>RASCI</i> .)
Responsible Role (RASCI table)	The responsible role on the RASCI table is the person/group/entity that has to perform the tasks or ensure that they are done. Others can support this role (or do part of the work) or be consulted (review or approve the work), but there is only one responsible person/group/entity.
Reviewer	A reviewer is the person who formally assesses and validates an artefact or deliverable.

Risk	A risk is an uncertain event or set of events (positive or negative) that, should it occur, will have an effect on the achievement of project objectives. A risk is generally measured by a combination of the likelihood (probability of the risk happening) and the size of the impact on the project.
Risk Appetite	Risk appetite describes the level of risk that an organisation is prepared to accept in the pursuit of its objectives.
Risk Assessment	A Risk Assessment is an evaluation performed by analysing the likelihood of an identified event occurring and the impact on project objectives if this event happens, alongside the risk appetite and existing vulnerabilities of the project/organisation. Risk levels are calculated for each event and risks are then prioritised.
Risk Assessment (Likelihood/Impact) Matrix	A Risk Assessment Matrix shows the different combinations of likelihood and impact of project risks and defines bands of risk level that suggest risk-response strategies.
Risk Impact	The risk impact describes the potential consequence that the risk will have on the project's objectives, should it materialise. The impact can be both quantitative and qualitative in nature. It is usually expressed on a scale from 1 to 5.
Risk Likelihood	The risk likelihood expresses the probability that the risk might occur. It is usually expressed on a scale from 1 to 5 (it can also be expressed in terms of actual probabilities, e.g. 10%-30%-50%-70%-90%).
Risk Level (RL)	The risk level (RL) is the result of the combination of the likelihood (L) that a risk occurs, and its impact (I) should it occur. ($RL=L*I$).
Risk Log	A Risk Log is the central repository for all risks identified by the project or organisation. It includes information for each risk such as its likelihood, impact, level, risk-response strategies and risk owner. A Risk Log can also be referred to as a Risk Register or Risk List.
Risk Management	Risk management describes a continuous, proactive and systematic process for identifying, assessing and managing risks in line with the accepted risk levels, carried out throughout the project to provide reasonable assurance as regards the achievement of project objectives.
Risk Management Plan	The Risk Management Plan defines and documents the risk management process for a project. It describes how risks will be identified and assessed, what tools and techniques will be used, the risk level bands (in the risk assessment matrix), the relevant roles and responsibilities, and how often risks need to be revisited, etc. It also defines the risk monitoring and escalation process as well as the structure of the Risk Log used to document and communicate the risks and the risk-response.
Risk Owner	The risk owner is the person accountable for the management and monitoring of a specific risk.
Risk Reserve	The risk reserve refers to the amount of budget or time estimated and allocated to implement project risk-response strategies.
Risk-Response Strategy	The risk-response strategy describes the way in which a risk will be managed. The risk response strategies are created in order to be able to counter both positive (opportunities) and negative (threats) risks, and are grouped as follows: Threats: Avoid, Reduce, Accept, Transfer/Share Opportunities: Exploit, Enhance, Accept, Share
Risk Status	The status of a risk is logged in the Risk Log. It can assume the following values: proposed, investigating, waiting for approval, approved, rejected, closed.
Risk Threshold	Risk threshold is the level of impact beyond which an organisation will no longer tolerate the risk. Risk threshold is a negotiated quantified limit.
Risk Tolerance	The sensitivity of an organisation or project stakeholders to risks, their willingness to accept or avoid risk. Risk tolerance can be variable and fluid from person to person.
Root Cause	The root cause describes the original/primary cause of an issue or a risk.

S	
Secondary risk	A secondary risk is a risk that is created after a risk-response is implemented. The new risk is then assessed and if necessary, a new response strategy may be defined.
Schedule	The schedule is part of the PM ² Project Work Plan. It consists of a time-based plan of project milestones, activities, tasks and deliverables, with start and end dates, linked by dependencies. A schedule is often presented in a Gantt chart. (See also <i>Gantt chart</i> .)
Scope Statement	A scope statement is a short description of what needs to be accomplished in a project. It presents the major objectives, deliverables, and justification in one or two phrases. The project scope is first defined in the Business Case and then elaborated in the Project Charter. It reaches its final form in the Project Work Plan
Services	Services refer to intangible project outputs that enable the requestor to achieve the desirable outcomes.
Service Mode	Service mode is the temporary organisation/governance structure created to maintain, improve, extend and support information systems after they have been delivered to the stakeholders/user community and until the end of the information system's lifecycle. The service mode is also known as operational and corrective maintenance mode.
Share (risk response strategy)	Share is a risk response strategy that can be used both for negative (threats) and positive (opportunities) risks. It is usually based on a "pain/gain" formula where both parties share either the loss, in the case of a threat, or the gains, in the case of an opportunity (e.g. by partnering).
Service-Level Agreement (SLA)	A service-level agreement (SLA) is part of a contract agreed by two parties where key performance indicators (KPIs) are defined and the level of service agreed.
Situation	A situation refers to a set of problems, needs and opportunities that affect the existing state.
Solution	A solution refers to a set of products and/or services that allows the requestor side to solve a business problem, to meet a business need or to grab an opportunity.
Solution Development Costs	Solution development costs comprise the costs of the resources required to develop project deliverables.
Solution Maintenance Costs	Solution maintenance costs comprise the costs of resources required to maintain project deliverables (including making changes to project deliverables).
Solution Provider (SP)	The Solution Provider (SP) assumes overall accountability for the deliverables and services requested by the Project Owner (PO). The Solution Provider (SP) typically holds a management position within the provider organisation. The Project Manager (PM) reports to the Solution Provider (SP).
Specification	A specification is a complete, testable and documented set of requirements to be satisfied by a specific solution. Specifications can be described in use cases, business rules, story boards, etc.
Stage	A stage is a point, period or step within a phase, (primarily the Executing Phase) and is linked to a major achievement in terms of project outcomes. It is principally used in Agile Project Management.
Stage-based Breakdown	Stage-based breakdown describes a technique used to represent and organise project work in sequential phases or stages/iterations.
Stakeholder	A stakeholder is any individual, group or organisation that can affect, be (positively or negatively) affected by, or perceive itself to be affected by the project. A stakeholder can also exert influence over the project and its deliverables.

Stakeholders Checklist	The Stakeholders Checklist is a document created to help deal with stakeholders during the lifecycle of the project.
Stakeholder Need	Stakeholder needs describe a desirable or mandatory capability requested by an individual or a group of people that will be used as primary input to define the high-level features of a solution.
Steering Layer	The Steering Level provides general project direction and guidance to keep the project focused on its objectives. It reports to the Appropriate Governance Body (AGB), which operates on a more strategic level. The Steering Layer is composed of the Project Steering Committee (PSC) roles.
Success Criteria	Success criteria comprise the standards by which the project is judged. Success criteria are measurements established to determine whether the project has satisfied its objectives and met its requirements. Success criteria can be qualitative or quantitative, and are ideally SMART (Specific, Measurable, Achievable, Relevant and Realistic, and Time-bound). Do not confuse success criteria with benefits: While success criteria can be measured at project closure, benefits are often achieved long after project closure.
Support Costs	Support costs are those required to support the use of the project deliverables after the project has ended.
Support Layer	The Support Layer consists of the roles responsible for providing support to the project. The composition and structure of this layer depends on the size of the project and is defined by the Project Manager (PM). The support roles may be assumed by specific teams or team members or may be provided as horizontal services by the organisation.
Supports Role (RASCI table)	The supports role on the RASCI table refers to the person/group/entity that works with the responsible person and carries out part of the activity. Unlike the consulted role, the supports role helps to complete the activity.
SWOT Analysis	A SWOT analysis is a method used to evaluate the Strengths, Weaknesses, Opportunities and Threats involved in a project. It generally begins by specifying the objective of the project and then identifies the internal (strengths and weaknesses) and external (opportunities and threats) factors that are favourable or unfavourable to achieving the objective.

T

Tailoring	Tailoring of the PM² Methodology refers to adapting the methodology to the environment and needs of an organisation. It usually involves tailoring one or more of the four pillars of the methodology (e.g. changing the project governance, adding or removing steps in the PM² defined processes, adding or removing sections in the PM² Artefacts, adding stages to a phase, etc.). The results of the tailoring of the methodology should be reflected and documented in the PM² Management Plans and in the Project Handbook. Note that significant deviations from the PM² Methodology should be avoided.
Template	A template is a pre-developed document or file with a pre-set format, used as a starting point for structuring and presenting information so that the format does not have to be recreated each time it is needed.
Threshold	A threshold is a value or interval of values at which a specific action is triggered.
Test Manager	The Test Manager is the person responsible for collecting and reporting on tests, as well as leading a testing team. The role is assumed by the Project Manager Assistant (PMA) if a Test Manager has not been appointed.

Tolerance	Tolerance describes the allowable deviation above or below a target for time, cost or other project variables such as quality, scope and risk. If the deviation goes above or below the agreed threshold the current management level escalates the issue to a higher level. Without tolerance, every issue would be escalated immediately, and the Project Steering Committee (PSC) would end up running the project.
Top-down (technique)	Top-down refers to an approach to estimating project work that begins at the goal level and partitions work down to the finest levels of definition until the participants are satisfied that the project has been defined in adequate detail.
Total Cost of Ownership (TCO)	Total cost of ownership (TCO) defines the estimated cost (both direct and indirect) for the development and operation of the products or/and services created by the project. As a best practice, it is usually calculated for a 5–10-year period.
Traceability	Traceability is the ability to verify the history, location, or application of an item by means of documented recorded identification.
Training Costs	Training costs comprise the human resource costs required to provide training to the requestor side (end-users, etc.) or to teams that will support and maintain the solution.
Transfer (risk-response strategy)	Transfer is a risk-response strategy that consists of transferring the risk to a third party (e.g. through insurance or outsourcing activities). This strategy does not relieve the organisation of a risk, but it may reduce the likelihood (e.g. by outsourcing an activity to a specialist party) and/or the impact if the risk occurs. There is always a level of secondary and/or residual risk since the ultimate responsibility for the project risks remains with the organisation.
Transition Management	Transition Management describes the process of managing and controlling the activities that lead the change from the old state to the new state when the deliverables are complete (i.e. delivering the solution to the requestor).
Transition Plan	The Transition Plan defines the pre-requisites of rolling out the new solution. This is useful to ensure a smooth transition from project mode to operations mode.

U

Urgency	Urgency is a measure of the time that it will take until an issue affects project objectives or activities.
User Acceptance Test (UAT)	A user acceptance test (UAT) ensures that a deliverable meets user expectations. These tests are usually already described in a test plan.
User Representatives (URs)	User Representatives (URs) is a role that represents the interests of the users to the project and ensures that the project specifications and deliverables meet the needs of all users. They can perform user acceptance tests (UATs) and are considered as optional participants of the Project Steering Committee (PSC).

W

Work-based Breakdown	Work-based breakdown is a technique used to represent and organise project work by grouping work (e.g. work packages) that is further broken down into smaller portions of work (i.e. tasks).
Work Breakdown	The work breakdown is part of the Project Work Plan. It consists of a hierarchical description of all work that must be done by the project team to meet the needs of the requestor. The work breakdown is a hierarchical breakdown of the project into smaller and more manageable components such as, deliverables, work packages, activities and tasks. Each lower level offers a finer level of detail of the deliverables and work that together define the project output(s) and the work involved to produce them.
Work Package	A work package is a component of the project work breakdown. It represents a group of project work described in activities and tasks.



Project Management Methodology

Guide 3.1



Centre of Excellence in PM²



Publications Office
of the European Union

ISBN 978-92-68-10314-2

